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Science Objectives. FAME will measure the posi-
tions, proper motions, parallaxes, and four-color
magnitudes of 40 million stars brighter than 15th
visual magnitude during the observational pro-
gram. The positional accuracy will be the finest yet
achieved. The positional, parallax, and proper mo-
tion accuracies will be better than 50 pas, 50 pas,
and 50 pas/year, respectively.

[0 We will calibrate the absolute luminosities of
“standard candles” that define the distance scale to
galaxies. This supports the Origins, and Structure
and Evolution of the Universe themes.

0 We will calibrate the absolute luminosities of
hundreds of solar-neighborhood stars for studies
of stellar evolution. This supports the Origins, and
Structure and Evolution of the Universe themes.

[0 We will detect large planets, planetary sys-
tems, brown dwarfs, and stars with non-linear
proper motions that are not single star systems.
This supports the Origins, and Solar System
themes.

[ We will study kinematic properties of stars and
assess the abundance of dark matter in the galactic
disk. This supports the Structure and Evolution of
the Universe theme.

Mission Overview. The FAME spacecraft will be
placed in a geosynchronous orbit, with a rotational
axis 45° from the Sun, rotating with a 20-minute
period. The rotational axis will precess around the
Sun every 10 days. FAME will sweep the sky re-
peatedly, in a pattern similar to the Hipparcos
project. The mission life is 2.5 years, with a poten-
tial extended mission life of 5 years.

Science Payload. The scientific instrument has a
compound mirror looking in two directions sepa-
rated by an angle of 65°. The two fields of view are
combined on a focal plane with 20 astrometric
charge coupled detectors (CCD) and four photo-
metric CCDs. The CCD readout rate is maintained
at the spacecraft spin rate providing integration
time for the observations. The pixels with stellar
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images are read out, time tagged, and transmitted
to the ground station.

Key Spacecraft Characteristics. The spacecraft
is a 3-axis spin stabilized vehicle with a prescribed
motion fitted with a solar radiation shield to gener-
ate the correct precession rate. Thus, the sky is ob-
served in a continuing spiral pattern. The space-
craft’s thrusters reset altitude, spin rate, and per-
form stationkeeping maneuvers as necessary. The
geosynchronous altitude enables the spacecraft
and the ground station to communicate continu-
ously.

Mission Operations. The Ground Station in-
cludes a control center, a dedicated 10 m antenna,
and a Science Data Processing Center. These facil-
ities are linked to an alternate command and con-
trol antenna site and to NASA’s communications
system.

Anticipated Launch Vehicle. Delta 7425.

Mission Management. The U.S. Naval Observa-
tory (USNO) will manage the mission, science,
and data processing. Lockheed Martin Missiles
and Space (LMMS) Advanced Technology Center
will build the instrument. The Naval Research
Laboratory (NRL) will build and integrate the
spacecraft and provide a backup ground station.
The Infrared Processing and Analysis Center (IP-
AC) will process and analyze photometric data.
The Smithsonian Astrophysical Observatory
(SAO) will provide technical support. Omitron
Inc. will provide the primary ground station locat-
ed at USNO.

Schedule.

Phase A January-April 1999

Phase B June 1999-February 2000
Phase C March-October 2000

Phase D November 2000-February 2003
Launch March 2003

Phase E April 2003-October 2005
Extended Mission 2008

Cost Estimate. $138M ($FY98)
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QUICK FACTS
Spacecraft, Launcher, and Orbit
Launcher (to GTO, 28.7 degree inclination) Delta 7425
Launch capability at GEO 1132 kg
Apogee Kick Motor Star 30BP

Orbit

Geosynchronous (GEO) 35786 km

Instrument Mass

165 kg

Total Spacecraft mass and Contingency w/AKM 961.6 kg

Mission Lifetime 2.5 years
Instrument

Effective Focal Length 7.5m

Number of Apertures 2

Aperture Size 0.50m x 0.25m, each
Primary Mirror Size 0.56m x 0.56m

Focal Plane Scale

0.0275 arc-sec/micron

Airy box size at nominal wavelength (600nm)

0.5 arc-sec (1.2 pixels)

CCD Size 2048 x 4096 pixels
Pixel Size 15 microns

Pixel on Sky 0.413 arc-sec
Rotation Period 20 minutes
Precession Period 10 days

Rotation Rate

2618 CCD rows/sec; 0.382 msec per row

Time for star to traverse a CCD

1.56 sec

No. of amplifiers per CCD

2

Mean angle between Sun and spin axis

45 degrees

Drift of star due to precession

< 4 pixels/CCD crossing

CCD Binning 1x5
CCD readout rate per amp after binning 536 kHz
Number of Astrometric CCDs, Total 20
Number of Astrometric CCDs with Neutral Density Filters 3
Number of Photometric CCDs 4

Photometric Bands

Sloang',r,i, 7

ADC

3 at 12 bit (staggered)

No. of times a star is observed (astrometric)

4000

No. of times a star is observed (photometric)

1080

Instrument Performance

Wavelength Range

400 to 900 nm

Magnitude Range (mv)

5-15

Astrometric Accuracy (positions and parallaxes in pas; proper motions in pas/yr.)

50 forV <9, 300 forV < 15

Photometric Accuracy

1 millimagnitude
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1. Science Goals and Objectives

1.1 Science Description.

1.1.1 Mission Goals. FAME will accurately mea-
sure, to 10% error or better, the absolute trigono-
metric parallaxes (i.e., the distances), positions,
and proper motions, as well as the apparent magni-
tudes, of stars brighter than 9 visual magnitude
that lie within 2.5 kpc of the Sun. Results of this
survey will definitively address five key scientific
objectives having far-reaching astrophysical and
cosmological significance:

[ Definitive calibration of the absolute luminosi-
ties of the “standard candles” (the galactic Ceph-
eid variables and the RR Lyrae stars) that are fun-
damental in defining the distance scale to nearby
galaxies and clusters of galaxies;

[ Calibration of the absolute luminosities of so-
lar-neighborhood stars, including Population I and
Il stars, thus enabling diverse studies of stellar
evolution and other interesting science. In the case
of Population II subdwarfs, this will allow the de-
termination of the distances and ages of galactic
and extragalactic globular clusters with unprece-
dented accuracy;

[J Definitive determination of the frequency of
solar-type stars orbited by brown dwarf compan-
ions in the mass range 10 to 80 Mjup and with or-
bital periods as long as about twice the duration of
the mission. This will include an exploration of the
transition region between giant planets and brown
dwarfs, which appears to be in the range 10 to 30
Mjup;

[J Proper motions and distances for individual
stars in star forming regions for determinations of
ages and kinematics; and

[ A study of the kinematic properties of the sur-
vey of 4 x 107 stars within 2.5 kpc of the Sun, and
in particular, assess the abundance and distribution
of dark matter in the galactic disk with much
greater sensitivity and completeness than previ-
ously possible.

The proposed investigation will also provide a
catalog of star positions, proper motions, and col-
ors that will meet spacecraft navigation, guidance,
and attitude control needs of the United States De-
partment of Defense (DOD) and NASA.

The volume of space included in the survey is
large enough to contain significant numbers of all
classes of stars found in the Milky Way Galaxy
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Figure 1-1. Hippacros and FAME
Observation Coverage in the Milky Way

(see Figure 1-1). The survey will provide the sci-
entific community with an invaluable and durable
resource that will support a large number of other
significant and fundamental, astrophysical investi-
gations, beyond the few to be addressed within the
immediate scope of the proposed investigation.

1.1.2 FAME Contributions to NASA Themes
and Strategic Plan. FAME will provide the posi-
tions, proper motions, parallaxes, and photometry
of all stars as faint as 15" visual magnitude with
accuracies of 50 microarcseconds ([as) at 9™ visu-
al magnitude and 300 pas at 15" visual magnitude.
It will provide vital and fundamental astronomical
data that address key questions of three NASA
themes:

[0 For Origins, FAME will provide (a) the dis-
tance scale for the standard candles, (b) knowl-
edge of stars in the solar neighborhood, and (c) de-
tection of hundreds of substellar companions to
solar-type stars, with a definitive exploration of the
transition region between giant planets and brown
dwarfs and the identification of prime targets for
further research with SIM and TPF.

O For Structure and Evolution of the Universe,
FAME will provide (a) knowledge of stellar prop-
erties of our galaxy, (b) distance scale for the stan-
dard candles, (c) accurate reference for Gravity
Probe B, (d) distribution of matter in the disk of
our galaxy, and (e) an understanding of how both
dark and luminous matter determine the geometry
and fate of the universe.

AO 98-0SS-03 1-1
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J For Solar System, FAME will (a) detect or
help identify other planetary systems, (b) help un-
derstand how stars and other planetary systems
form together, and (c) provide a very accurate ref-
erence frame for solar system observations.

The results of the FAME project will contrib-
ute to the NASA Strategic Plan by helping to an-
swer the fundamental questions of “how did the
universe begin and what is its ultimate fate?”” and
“how do galaxies, stars, and planetary systems
form and evolve?” FAME fits into the following
strategic plan science goals: (1) understand how
both dark and luminous matter determine the ge-
ometry and fate of the universe; (2) understand the
dynamical and chemical evolution of galaxies and
stars and the exchange of matter and energy
among stars and the interstellar medium; and (3)
understand how stars and planetary systems form
together. FAME will help fulfill the following stra-
tegic plan scientific objectives: (1) measure the
amount and distribution of dark and luminous mat-
ter in the ancient and modern universe and (2) ob-
serve and characterize the formation of stars, pro-
toplanetary disks, and planetary systems, and de-
tect Neptune-size planets around other stars.
FAME will complement and support SIM and TPF
in fulfilling the strategic program for 2000-2004
goals to: (1) understand how both dark and lumi-
nous matter determine the geometry and fate of the
universe and (2) understand how stars and plane-
tary systems form together.

In addition, for all themes and all astronomy,
FAME will provide the most accurate reference
frame ever obtained.

1.1.3 Relationship to Other Missions and
Ground Observations. FAME is a small, low-
cost survey instrument to determine the positions,
proper motions, parallaxes, and photometry of
40,000,000 stars from 5™ to 15" visual magnitude
with 50 pas accuracy at 9" visual magnitude. It
will greatly expand upon the observations of the
successful Hipparcos satellite. It will help define
positions for SIM grid stars, identify candidate
stars for SIM and TPF, and complement the obser-
vational program of the pointed SIM instrument,
which can observe about 10,000 stars at 4 pas.
SIM science center and FAME personnel will be
involved in data reduction procedures that have
some commonality. There will be early identifica-

tion of relevant techniques and reusable software.
FAME will give an additional temporal baseline
for SIM observations.

FAME will be launched at least 5 years before
the proposed GAIA mission. In addition, DIVA, a
proposed German mission with similar goals to
FAME, but with reduced size, cost, and capabili-
ties, is planned to be a second epoch Hipparcos.
Neither DIVA nor GAIA are currently funded.

FAME vastly surpasses ground-based astro-
metric programs. The best wide-field accuracies
from the ground are achieved by optical interfer-
ometers, which can reach 1 milliarcsecond (mas)
accuracy for about 50 stars per night. There are no
astrometric optical interferometers in the southern
hemisphere. Narrow field accuracies of hundreds
of pas can be achieved by interferometers and spe-
cial instruments on very large telescopes for only a
small number of stars. Ground-based survey in-
struments using charge coupled devices (CCDs)
can at best achieve 25 mas relative accuracies.
Thus, there is no current means of achieving a full-
sky survey of millions of stars at microarcseconds
accuracies other than by a space instrument.

1.2 Objectives and Significant Aspects.

1.2.1 Background. Our most fundamental knowl-
edge about stars (their masses, absolute luminosi-
ties, distances, and motions in three-dimensional
space) rests ultimately and inevitably upon direct
measurements of the apparent places of stars rela-
tive to a frame of reference ideally defined as an
inertial rest frame. From such measurements over
time, we can derive the trigonometric parallaxes
(the reciprocal of distance measured in parsecs), as
well as the proper motions (the annual change in
apparent place caused by a star’s movement per-
pendicular to the line of sight). When the speed of
motion along the line of sight is also known from
spectroscopic measurement, the space velocity of
a star is fully defined. In the case of binary stars,
this information can yield the masses of the com-
ponents. These parameters are basic to our knowl-
edge of stellar structure and evolution, the struc-
ture and dynamics of the galaxy, and the scale of
cosmological distances.

Prior to CCD development, trigonometric par-
allaxes could only be measured photographically
(with ground-based telescopes) to within an accu-
racy of about 10 mas, corresponding to an uncer-
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tainty of 10% at distances of 10 parsecs. The best
modern ground-based measurements, using CCD
detectors, achieve accuracies of about 1 mas, (Mo-
net et al. 1992), pushing the limit of accurately
known stellar distances out to about 100 parsecs.
These are relative parallaxes as they are measured
with respect to background stars. Hipparcos mea-
sured absolute parallaxes to 1.5 mas, independent
of background stars.

Measurement of relative parallax down to 20-
30 pas can be achieved with ground-based optical
interferometers over narrow fields. However,
when these measurements are converted to abso-
lute parallaxes, the final accuracy is not better than
about 1 mas because distances and surface charac-
teristics of the not-very-distant background refer-
ence stars are unknown. Very high accuracy (10-
20 pas) measurements of absolute parallax are
achieved in differential radio interferometry over
small angles. Both these measurements are neces-
sarily limited to relatively small numbers of ob-
jects.

Accuracies of 1-10 pas (yielding distances to
10% accuracy from 10 kpc to 100 kpc) would be
achieved in the optical measurement of absolute
parallax by proposed space missions such as SIM
in the United States and GAIA in Europe. These
missions will cost over $500 million each, and
would logically follow FAME in the middle to lat-
er part of the next decade.

FAME, as a survey mission, complements the
pointed mission, SIM. A survey mission will cata-
log a very large number of stars (>107), while a
pointed mission of 5 year duration will study at
most 10,000 objects very accurately. A survey
mission such as FAME will yield knowledge on
stars with excellent statistics, seeing as far in the
galactic plane as extinction permits. The large
number of stars will also allow corrections for red-
dening along the line of sight to program stars
such as Cepheids and RR Lyrae via cluster main
sequence fitting. The resulting data set will greatly
expand our knowledge of the basic parameters of
stars, the building blocks of galaxies and the uni-
verse. This knowledge will lead to fundamental
advances in galactic astronomy and cosmology.

1.2.2 Specific Objectives. It is in this context that
we see the opportunity for a MIDEX-class mission
to make a definitive contribution to the solution of

a number of very far-reaching problems in astro-
physics and cosmology by providing accurate ab-

solute parallaxes of 4 x 107 stars out to 2.5 kpc (25
times the current distance limit and over 15,000
times the volume of space for ground-based wide-
field astrometry and Hipparcos), as shown in Fig-
ure 1-1. This volume is sufficient to contain signif-
icant numbers of all classes of stars, including
Cepheid variables, RR Lyrae and 0 Scuti stars, O,
B and A stars, and Population II subdwarfs, as well
as star-forming regions such as the Orion Nebula,
as shown in Foldout 1, Figure FO 1-3. Compelling
reasons to undertake such a mission at this time
can be cited in the context of several disciplines in
astronomy and astrophysics. The key objectives
we propose to address specifically and definitively
in this mission are described in the following:

U Fundamental Calibration of the Absolute Lu-
minosities of RR Lyrae Stars and Galactic Ceph-
eids, the “Standard Candles” for Measuring Cos-
mological Distances: The period-luminosity rela-
tion for Cepheid variables, and the luminosity-me-
tallicity relation for RR Lyrae stars, are
fundamental to the determination of distances to
the galaxies in nearby clusters and thus, ultimately,
to the determination of the expansion age of the
universe (c.f. Madore & Freedman 1991). Despite
the fact that these stars have been used as distance
indicators for a great many years, their calibration
in absolute units is still very much an issue. See
Foldout 1, Figure FO 1-3 for FAME’s coverage.

- Cepheids. Although the slope of the period-lu-
minosity relation for Cepheids is known from
observations in the Magellanic Clouds, the zero-
point of the relation must be derived from Galac-
tic Cepheids. Such a zero-point derivation is cur-
rently uncertain by 10-20%, since the distances
of Galactic Cepheids (with the exception of Po-
laris) are beyond reach of current capabilities for
measuring trigonometric parallaxes. Instead, in-
direct methods are used (c.f. Evans 1995, 1992;
Jacoby et al. 1992; Feast & Walker 1988). FAME
will measure the absolute parallax of a signifi-
cant sample of Cepheid variables directly, and
thereby obviate all of the traditional, intermedi-
ate calibrations. Feast and Walker (1988) give a
list of cluster Cepheids, and Foldout 1, Table FO
1-4 shows the SNR that FAME will deliver. With
FAME-determined parallaxes, field Cepheids can

AO 98-0SS-03 1-3

MIDEX Proposal



Full-Sky Astrometric Mapping Explorer

FAME

also be used as primary distance calibrators. This
increases the number of calibrators, and provides
many more of the long-period Cepheids that are
of most value in measuring distances. Foldout 1,
Table FO 1-1 lists field Cepheids within 1 kpc
and the expected SNR that FAME will provide.
This rich sample of Cepheids with accurate dis-
tance determinations will be the basis for a cali-
bration of the period-luminosity relation, and for
the investigation of possible three-parameter re-
lationships.

- RR Lyrae Stars and Globular Clusters. The ag-
es of globular clusters give a lower limit to the
age of the universe and hence provide an impor-
tant constraint on cosmology. At present, howev-
er, the ages are uncertain by about 30%, primari-
ly because the distances are uncertain by 15%
and age scales are the inverse square of the dis-
tance. Several methods support the “short” RR
Lyrae distance scale (My, (RR) ~0.75 at [Fe/H]=

-1.6) including statistical parallaxes of RR
Lyraes and kinematic distance to clusters. Main-
sequence fitting of Hipparcos subdwarfs sup-
ports the “long” distance scale (My, (RR) ~0.45).

Baade-Wesselink and theoretical methods can
support either scale depending on assumptions.
(See Popowski & Gould 1998 for a comprehen-
sive review.) The long scale is roughly in agree-
ment with the standard Cepheid scale, which cur-
rently stands at the base of the extra-galactic dis-
tance ladder (van den Bergh 1995).

FAME will definitively measure My (RR) by

obtaining accurate (<10% error) trigonometric
parallaxes to 21 nearby RR Lyraes, Foldout 1, Ta-
ble FO 1-2. Assuming an intrinsic dispersion of
0.14 mag in absolute magnitude, this will deter-
mine My (RR) to 0.04 mag (2% in distance).

In addition, FAME will lay the basis for two
direct checks on this fundamental measurement.
First, FAME will measure proper motions of ~500
halo RR Lyraes within 3 kpc. If radial velocities
are measured for these, they will yield a statistical
parallax solution for My, (RR) accurate to 0.06
mag. While not as robust as trigonometric paral-
lax, statistical parallax is more nearly free of sys-
tematic errors than other currently used methods
(Gould & Popowski 1998) and is currently limited
primarily by the smallness of the sample.

Second, FAME will obtain trigonometric par-
allaxes with smaller than 5% errors to approxi-
mately 250 metal-poor subdwarfs. These can be
matched to main sequence stars of similar metal-
licity in globular clusters to independently mea-
sure their distances. Reid (1997) and Gratton et al.
(1997) have applied this method to a much smaller
and less precisely measured sample of Hipparcos
subdwarfs and obtained results that support the
“long” distance scale. If the FAME determinations
of globular cluster distances from subdwarf and
RR Lyraes are in agreement, then the conflict over
the RR Lyrae distance scale will be resolved. If
not, it will demonstrate that there is something
fundamental that we do not understand about ei-
ther subdwarfs or RR Lyraes. In either case, the
present rather murky state of the globular-cluster
distance scale will be cast in a clearer light.

U Determination of the Local Mass Densities: A
catalog of relative velocities of stars to 15" magni-
tude would, of course, have a vast number of uses
over many years. We plan to use this catalog to in-
vestigate definitively the distribution of mass as
functions of height above the galactic plane and of
galactic radius. In particular, we will determine the
local mass density and the local surface mass den-
sity of the galactic disk.

This relates directly, within the volume of
space included in the survey, to the long-standing
and apparently universal issue of missing mass or
“darker matter” implied by dynamical studies of
galaxies and galaxy clusters. The one place where
there is a complete inventory of the luminous stars
is in the immediate neighborhood of the Sun.
From the mass-luminosity relation (determined
from observations of binaries), we know the total
mass in these stars and hence the total mass densi-
ty of luminous material in the neighborhood of the
Sun. What we do not know is the total mass densi-
ty. If the total mass density were substantially
greater than that of the luminous matter, this
would demonstrate the existence of significant
disk dark matter. Because disks are formed by dis-
sipation, such dark matter would almost certainly
be baryonic. Detection of baryonic dark matter
would be a clue to the nature of the dark matter
overall and would greatly constrain our models of
external galaxies.

AO 98-0SS-03

MIDEX Proposal



Full-Sky Astrometric Mapping Explorer

FAME

Most previous measurements of the local
mass density relied on stellar radial velocity and
density measurements in a cone perpendicular to
the galactic plane. The results have differed by up
to a factor of 2 (Bahcall 1984; Kuijken & Gilmore
1989, 1991; Bahcall et al. 1992; Flynn & Fuchs
1994) most likely because of systematic errors.
Creze et al. (1998) pioneered a radically different
type of survey based on Hipparcos proper motions
of ~3000 nearby stars and found that the local
mass density is almost completely accounted for
by visible material. However, because Hipparcos
was complete only to V < 8, they were able to
probe only within 100 pc of the Sun. Moreover,
since they were mainly restricted to bright (and
hence young) A and F stars, it is possible that their
sample was not dynamically mixed.

FAME will provide an estimate of the local
density of matter (which can be directly compared
with the local density of stars and gas) that is es-
sentially free of systematic error, by measuring
proper motions within 30° of the galactic plane. A
study based primarily on proper motions is to first
order free of systematic errors because the quanti-
ty to be determined (i.e., the disk epicycle frequen-

cy w = [4nGp,) and the quantity being measured

(i.e., proper motions) have the same units (1/time).
FAME will measure accurate proper motions

(< 4km s kpc) of N ~ 10° early G stars with dis-
tance < 500 pc and |b|<30°. The resulting trans-
verse velocity errors (<2 km s ') are small com-
pared to the stellar motions, so this will allow a
measurement of Py to a 3% error.

This G dwarf study will be the anchor point of
the FAME attack on this problem, but many other
classes of stars can also be used. For example, K
giants can be used to probe at much greater dis-
tances from the plane (because accurate proper
motions and parallaxes can be measured at much
greater distances). In addition, F and A stars can
give a very detailed look at the mass distribution
close to the plane because of their low velocity
dispersion. Even though these stars are not dynam-
ically mixed, in the large volume probed by FAME
the phase inhomogeneities of many unconnected
subsamples will tend to cancel, permitting the use
of these stars.

In brief, FAME will improve on the pioneer-
ing Hipparcos study of local dark matter by almost

one order of magnitude in distance and two orders
of magnitude in numbers of stars. It will also be
less susceptible than the Hipparcos study to sys-
tematic errors caused by phase inhomogeneities.

U Giant Planets and Brown Dwarfs: Radial ve-
locity surveys of several hundred nearby solar-
type stars have discovered a few dozen unseen
companions with minimum masses below the sub-
stellar limit, in the mass range 0.5 to 80 Mjup.
Most of these have orbital periods shorter than 5
years. An analysis of the secondary mass distribu-
tion for low-mass companions suggests that the
frequency of stellar companions (i.e. brown
dwarfs) drops off rapidly near the substellar limit,
while the frequency of giant planets rises toward
lower masses (Mazeh et al. 1998). The transition
region between giant planets and brown dwarfs
appears to lie in the range 10 to 30 Mjup, although
this result is still very preliminary and uncertain
because of the small number of systems available
for the analysis.

FAME will provide a definitive determination
of the frequency of solar-type stars orbited by
brown dwarf companions in the mass range 10 to
80 Mjup and with orbital periods up to about twice
the duration of the mission. This will include an
exploration of the transition region between giant
planets and brown dwarfs. To be specific, FAME
has the sensitivity to derive orbits for companions
with masses down to 8 Mjup around 24,000 solar-
type stars within 100 pc, 4 Mjup around 3,000 so-
lar-type stars within 50 pc, and 2 Mjup for 375 of
the nearest solar-type stars within 25 pc. These
numbers are based on the results from simulations
carried out for the GAIA mission (Casertano
1998), adapted to the FAME mission parameters
of 50 pas astrometric accuracy.

In addition, FAME will be able to derive orbit-
al inclinations for many of the stellar and substel-
lar companions with spectroscopic orbits, thus
eliminating the sin(i) ambiguity in the masses de-
termined from the spectroscopic orbits. For the 51
Peg type systems with hot Jupiters in short-period
orbits, FAME will be able to search for additional
companions in much wider orbits. The discovery
of additional companions would be especially sig-
nificant, because it would provide evidence for
planetary systems (as opposed to just the largest
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planet) orbiting solar-type stars, which is some-
thing that has not yet been accomplished.

U Star-Formation Regions: The nearest star-for-
mation regions in our galaxy lie at a distance of
150 pc (e.g., Taurus-Auriga), and the nearest rich
star-formation region lies at 450 pc (Orion). The
stars in these regions were mostly too faint to be
observed by Hipparcos. The improved sensitivity
of FAME will allow large numbers of pre-main-
sequence stars in these regions to be surveyed.
Perhaps the most important result will be to pro-
vide distances to individual stars, thus allowing
them to be placed accurately on an HR diagram.
This is critical for the determination of better ages
of individual pre-main-sequence stars, which are
presently uncertain by about a factor of 2 or more.

Furthermore, accurate proper motions provid-
ed by FAME, together with ground-based radial
velocities, will allow studies of the kinematics of
star-formation regions, which will clarify the pro-
cess(es) by which newly-formed stars are distrib-
uted into the disk of the galaxy.

In particular, FAME will investigate the mem-
bership of many young (~10° yr old) galactic clus-
ters. ROSAT observations have shown that many
of these clusters are surrounded by large popula-
tions of X-ray sources in extended halos up to sev-
eral degrees in size. These extended X-ray popula-
tions can outnumber cluster X-ray T Tauri stars by
a factor of 10, so it is very important to determine
whether they are also young stars that formed at
the same time as the compact clusters. Knowing
whether or not these stars are members of the clus-
ters will fundamentally impact our knowledge of
the mass function in galactic clusters, the lifetime
for accretion disks and planet formation, and dy-
namical evolution of young clusters. FAME obser-
vations of these bright stars (V ~ 11 mag for M ~1
solar mass at the distance and age of the Chamae-
leon cluster) will determine whether the compact
clusters are at the same distances as their extended
X-ray populations, and FAME tangential veloci-
ties will reveal whether the extended populations
could have traveled from the cluster cores over the
cluster lifetime (as deduced from its stellar evolu-
tionary ages).

Finally, FAME will be able to determine the
orbital inclinations of selected pre-main-sequence
binaries with spectroscopic orbits, thus contribut-

ing to our knowledge of the masses for pre-main-
sequence stars. There are at present no direct mass
determinations for pre-main-sequence stars less
massive than the Sun.

U Other Science: The data collected will serve as
an invaluable resource in the public domain that
will inevitably bring significant progress to other
fields of astronomy. For example, stellar models
require accurate observational constraints on stel-
lar luminosities, masses, and radii as input. The ac-
curacy required for luminosity is ~1%, for which
parallaxes must be known to 0.5%. FAME will
measure parallaxes to 0.5% accuracy for stars
brighter than 12" magnitude in a sphere of 20-pc
radius.

FAME will reach 1% relative precision for the
luminosities of a sizable number of main sequence
A and F stars. This group is especially interesting
because it includes the transition from radiative to
convective energy transport in the outer envelope,
and many stars with peculiar characteristics such
as Ap and pulsating 0 Scuti stars. With metallici-
ties obtained by spectroscopy, very precise deter-
mination of the luminosity will allow fundamental
parameters to be derived, such as the depth of the
convective zone and the efficiency of convective
transport. For cooler stars, precise luminosities
will place strong constraints on other fundamental
parameters, such as the equation of state and mo-
lecular opacity. At a 5% level of accuracy, the dis-
tance horizon will include rarer but important
types of stars, such as O stars, supergiants, T Tauri
stars, Cepheids, and RR Lyrae stars.

Our knowledge of stellar masses derives main-
ly from the analysis of binaries. FAME will deter-
mine parallaxes and relative positions of the com-
ponents of binaries, thus contributing significantly
(in terms of accuracy and the number of binaries
with known orbits) to the determination of stellar
masses. Perhaps the most significant contribution
will be for stars less massive that the Sun. In the
range 0.08 to 0.5 solar masses there are only two
double-lined eclipsing binaries that have been
published, both of which yield masses to better
than 1%. All the other masses for M dwarfs, about
2 dozen, rely on astrometric orbits and are less ac-
curate by about an order of magnitude. FAME will
provide orbital inclinations for nearby M dwarf bi-
naries with double-lined spectroscopic orbits, thus
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contributing significantly to the number of low-
mass stars with accurate masses. When supple-
mented by ground-based metallicity determina-
tions, this will allow critical tests of models of
stellar structure and evolution for low-mass stars,
which are now only poorly constrained. Through
analysis of the positions of photocentric emission
and the use of multiple colors, FAME will like-
wise determine the masses in unusual systems
such as those containing white dwarfs and black
holes.

FAME will provide accurate parallaxes for the
determination of absolute dimensions in the cases
where angular sizes are known. Only a few accu-
rate radii are presently available for testing stellar
models, the best of these coming from the analysis
of eclipsing variables. Ground-based interferome-
try and lunar occultation techniques typically mea-
sure angular radii to accuracies in the range 0.2 to
2.0 mas. Future ground-based instruments, such as
the Navy Prototype Optical Interferometer, will
have the capability to measure stellar diameters
and shapes (and their time variation) to 0.1 mas.

Likewise, FAME will contribute fundamental-
ly to calibrating the distances to open star clusters,
determining the absolute color-magnitude dia-
grams of newly-formed star clusters, and identify-
ing candidate stars for the possible detection of
planets. FAME will measure the gravitational
bending of starlight by Jupiter, Saturn, and the
Sun, allowing the post-Newtonian deflection pa-
rameter to be determined with significantly better
accuracy than currently available.

The photometric observations using the Sloan
Digital Sky Survey filters (Foldout 1, Figure FO 1-
1) will detect many variable stars, provide signifi-
cant improvements for HR diagrams, improve
knowledge of stellar populations, and provide cor-
rections for use in astrometric reductions.

1.3 Investigation Approach. The Hipparcos
project was the first astrometric survey ever con-
ducted without the limitation of Earth’s atmo-
sphere. It measured more than 100,000 stars to an
accuracy of 1 mas and had a magnitude limit of
V=12. Through advances in technology, FAME
will dramatically improve upon the sensitivity and
accuracy of Hipparcos. Measuring over 40 million
stars to better than 50 pas (V < 9) and having a
magnitude limit of V=15, FAME will expand the

measurement space by over three orders of magni-
tude (see Figure 1-1).

Much like Hipparcos, FAME is based on the
use of a telescope that looks at two FOVs separat-
ed by a fixed basic angle (65 deg). The spacecraft
rotates at a rate of once every 20 minutes and mea-
sures stars along a spiral. Foldout 1, Figure FO 1-4
illustrates the rotational observing technique. The
rotation axis of the spacecraft precesses around the
Sun direction (35 times a year) to scan the whole
sky. Foldout 1, Figure FO 1-2 illustrates the scan-
ning pattern. Unlike Hipparcos’s image dissector
tube, FAME will use a modern CCD array with
high quantum efficiency to determine transit times
while simultaneously observing many stars. The
CCDs will be used in a time-delayed integration
(TDI) mode to synchronize the readout with the
rotation of the spacecraft. Modern instrumentation
coupled with advances in the design and construc-
tion of low-cost, lightweight spacecraft will make
FAME very cost effective with a high science re-
turn. The FAME mission concept, instrument, and
spacecraft are discussed in Section 2.

An input catalog will be generated by the sci-
ence team using data from the Washington Com-
prehensive Catalog Database and other USNO cat-
alogs. The input catalog is required to “window”
the pixel data. The accuracy needed is 0.5 arcsec-
onds, which will be easily attained using USNO
catalogs. The catalog will be loaded onboard the
spacecraft and will be re-programmable after
launch. Over the course of the 2.5-year mission,
each of the program stars will be scanned in differ-
ent directions over 4000 times. The data from all
the targets will be analyzed in order to derive their
positions, proper motions, parallaxes, and colors.
The data will be analyzed using procedures and al-
gorithms somewhat similar to those used in the
Hipparcos data reduction (see Section 2.3).

Foldout 1, Table FO 1-3 lists the predicted as-
trometric accuracy for FAME based on the esti-
mated error budget. The accuracy has three com-
ponents: systematic errors, detector read noise,
and photon noise. Systematic errors, arising from
instrument limitations (such as pixel variations)
will limit performance for bright stars (For the
brightest stars, the limiting factor is fewer obser-
vations due to the use of neutral density filters).
We have calculated a systematic error floor of 10
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Mas. For faint stars, the dominant error source is

7¢- CCD read noise. Between these extremes, the
dominant error source for stars between 10" and
14 visual magnitude will be photon noise. See
Section 4.3.1 for a discussion of the error budget.

1.3.1 Baseline Mission. The FAME baseline mis-
sion is 2.5 years of continuous observations, inter-
rupted by orbit, attitude, and rotation adjustments,
as necessary. The observations will include astro-
metric observations in the regular CCDs, bright
star observations through neutral density filters,
and photometric observations through four filters.
The instrument will observe 40,000,000 stars in
the magnitude range 5 <V < 15 with mission posi-
tional accuracies between 30 and 300 pas and pho-
tometry with milli-magnitude accuracies. The par-
allaxes and proper motions will be of equivalent
accuracy.

1.3.2 Extended Mission. The baseline mission
described in this proposal is for a 2.5 year lifetime.
However, there are significant advantages to ex-
tending the mission. Increasing the length will in-
crease the number of observations on the target
stars and hence the resulting astrometric accuracy.
Position and parallax measurements will improve
as the square root of the mission length, whereas
proper motion measurements would improve as
the 1.5 power, thereby producing a catalog whose
star positions are accurate for a longer period of
time. The detections of low mass companions and
giant planets are also significantly improved by the
longer mission. Since this catalog is important for
DOD applications, operations for an extended
mission would be paid for by the Navy.

1.4 Minimum Science Mission. The FAME sci-
ence team has determined that the science return
from a mission, which is half as astrometrically
accurate as that shown in Foldout 1, Table FO 1-3,
would remain compelling and exciting. With an
accuracy of about 80 pas for all objects brighter
than 9™ magnitude, the number of Cepheids that
could be measured to 10% would decrease from
20 to 5. Though a serious impact to this science
objective, FAME will still provide the first direct
absolute parallax measurements on these targets.
For RR Lyrae stars, the impact is less; half of the
objects in Foldout 1, Table FO 1-2 can still be
measured to 10% error.

Although a minimum science version of
FAME will still measure 40 million or more stars,
decreasing the performance by a factor of two will
reduce the volume of stars for a given accuracy by
8. Our survey would still exceed previous capabil-
ity by a factor of 10, measuring stars accurately
within a 1 kpc radius. Again, this would result in
poorer statistics in the study of Population II subd-
warfs and other classes of stars. However for all
but the rarest stellar types, the sample will still
contain an abundant numbers of stars.

1.4.1 Descopes. The definition of the minimum
mission is given in 1.4. At any time during Phases
A, B, and C, the PI can take descope action to re-
solve otherwise insoluble problems. However, if
descopes are used to develop or replenish reserves,
they have to be planned and executed on a careful-
ly thought-out schedule. This section addresses de-
scope options that could be executed to increase
funding available for the future conduct of the
project, or to terminate developments when funds
for the task are depleted.
U Astrometric Accuracy Descope. The minimum
science requirement for astrometric accuracy al-
lows degradation of the following parameters:

- The number of observations per star reduced

by a factor of 4, or

- A decrease in the electronic signal-to-noise

factor of 4, or

- Change to a lower orbit and lack of transmis-

sion of all data, or

- Reduction in the number of CCDs.

These parameters are not independent. Degra-
dations in all will convolve to determine the net
degradation:

- Performance associated with the number of
observations per star acquired depends only on
system architecture (memory sizes, data rates,
number of CCDs, etc.) and can be calculated.

- Signal-to-noise is determined primarily by the
CCD behavior. Experience with devices similar
to the FAME CCDs gives confidence that the
noise specification can be met.

Descopes in astrometric accuracy to build cost
reserves by reducing the number of CCDs must be
made early in the project. Changes in the orbit and
launch vehicle can be made later in the program
and result in reduction of launch vehicle cost and
loss of observational data.
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Table FO 1-1. Field Cepheid Variables

Table FO 1-2. RR Lyrae Stars with
Parallax Measurement Errors <10%

Within 1 kpc
Period Distance
Star
(day) <V> (kpc) SNR

DT Cyg 2.50 5.78 0.45 44
FF Aql 4.47 5.38 0.45 44
BG Cru 3.34 5.47 0.45 44
RT Aur 3.72 5.42 0.50 40
YSgr 5.77 5.75 0.59 34
TVul 4.43 5.75 0.63 32
V1334 Cyg 3.33 5.85 0.67 30
AHVel 4.23 5.68 0.67 30
AX Cir 5.27 5.85 0.71 28
IR, Cep 2.11 8.60 0.71 28
R Tra 3.39 6.66 0.71 28
U Aqgl 7.03 6.47 0.77 26
MY Pup 5.70 5.65 0.77 26
U Vul 8.00 7.14 0.77 26
EW Sct 10.00 8.01 0.77 26
S Cru 4.69 6.57 0.83 24
S Sge 8.37 5.66 0.83 24
Y Oph 17.14 6.15 0.53 24
BFOph 4.06 7.28 0.91 22
VCen 5.49 6.82 0.91 22
T Cru 6.73 6.59 0.91 22
TU Cas 9.14 7.65 0.91 22
V636 Sco 6.79 6.66 0.91 22
BB Sgr 6.64 6.99 1.00 20
EU Tau 2.10 8.15 1.00 20
RV Sco 5.47 7.05 1.00 20

Table FO 1-3. Estimated Error Budget

Totals
Visual Magnitude | Accuracy (pas)
5 29
7 48
9 15
1 30
13 76
15 226

Period Distance
Star
(day) <Vv> (kpc) SNR
RR Lyr 3.69 8.57 0.25 80
XZ Cet 2.83 9.20 0.38 52
CS Eri 2.05 9.20 0.48 42
MT Tel 2.07 9.28 0.48 42
AE Boo 10.00 | 0.56 26
UV Oct 3.49 9.79 0.56 27
V429 Ori 3.17 10.00 | 0.59 24
DH Peg 1.80 9.78 0.63 23
XZ Cyg 2.93 10.53 | 0.63 16
RR Cet 3.57 10.33 | 0.63 18
X Ari 4.48 10.48 | 0.63 16
RZ Cep 2.04 10.31 0.63 18
RX Eri 3.86 10.10 | 0.67 20
VX Scl 10.50 | 0.67 15
SU Dra 4.58 10.24 | 0.67 18
TU Uma 3.61 10.24 | 0.67 18
SWAnNd 2.77 10.76 | 0.67 12
Vind 3.02 1048 | 0.71 14
TT Lyn 3.96 10.17 | 0.71 18
DX Del 2.97 10.26 | 0.71 16
SVEri 5.17 10.23 | 0.71 16
DN Aqr 4.31 10.50 | 0.71 14
Table FO 1-4. Cluster Cepheid Variables
Period Distance
Star
(day) <V> (kpc) SNR
SU Cas 1.95 5.97 0.26 76
SZ Tau 4.03 6.53 0.59 34
U Sgr 6.74 6.70 0.63 32
V Cen 5.49 6.82 0.67 30
S Nor 9.75 6.42 0.91 22
T Mon 27.02 | 6.13 1.67 12
H0144972 5.10 8.87 1.69 12
CPD-537400 | 11.22 | 8.37 1.69 12
RZ Vel 20.40 | 7.09 1.72 12
WZ Sgr 21.83 | 8.03 1.75 11
DL Cas 8.00 8.97 1.79 12
RS Pup 41.39 | 7.01 1.79 1
RU Sct 19.70 9.4 2.04 10
VY Car 18.93 | 7.46 2.08 10

Open Clusters
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FOLDOUT 1

Figure FO 1-4. FAME Observing Concept
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2. Science Implementation

2.1 Instrumentation.

2.1.1 General Overview. The FAME instrument
payload is shown in Foldout 2, Figure FO 2-1. The
optical ray trace is shown in Foldout 2, Figure FO
2-2. The optical system images two different
fields-of-view (FOV) onto a large-format CCD
mosaic camera. Instrument electronics control and
read out this camera and digitize the pixel output.
Field Programmable Gate Arrays (FPGAs) win-
dow the digitized CCD output around stars listed
in the on-board input catalog. The instrument cen-
tral processor combines the windowed data from
the 24 FPGAs and timing information into a single
data stream that is transferred to the S/C to be
queued for telemetry to the USNO Control Center.
The instrument electronics also control the tem-
peratures of the optics and their support structures.
Lockheed Martin Missiles and Space (LMMS)
Advanced Technology Center in Palo Alto is
teamed with USNO, NRL, and SAO to design,
construct, test, and support the instrument.

2.1.2 Instrument Architecture. The present in-
strument architecture is the result of a two-year
study that started with an earlier version of FAME
and the heritage of the successful ESA mission,
Hipparcos (Perryman et al. 1989). The main re-
sults of the study are documented in a pair of SPIE
papers (Reasenberg & Phillips 1998; Phillips &
Reasenberg 1998). FAME takes from Hipparcos
its two essential geometric characteristics, (1) two
widely separated FOVs that are combined on a
single detection plane, and (2) a scan pattern that
involves both a nominal spin axis orthogonal to
the look directions and precession of that spin axis
around the Sun direction. The architectural study
yielded seven principal results that lead us to the
present FAME design. The “information rate” de-
scribed below is the sum of the inverse variance of
the position measurement of the observed targets
per unit time. The seven results are:

a. A central obscuration of the telescope has
minimal effect for this instrument;

b. The aspect ratio of the pupil (here the beam-
combiner mirror) does not affect the information
rate, which is proportional to the pupil area;

c. Smooth instrument rotation improves the ab-
solute astrometric accuracy;

d. Solar radiation pressure (instead of thrusters)
can precess the S/C smoothly;

e. For a focal plane of fixed size, and over ac-
cessible values of the effective focal length, F, the
information rate varies slowly with F, and favors a
small F;

f. There are many possible values for the basic
angle. For instrument design, a basic angle of 65°
for the baseline design is selected; and

g. The Hipparcos-type scanning pattern gives
good (complete but not uniform) sky coverage, in-
dependent of the angle (§) between the Sun direc-
tion and the nominal rotation direction.

Based on results a and b, a square primary mir-
ror is used to facilitate packaging. Results ¢ and d
lead to a preference of smooth rotation, and pre-
cession by the action of radiation pressure. The
traditional Hipparcos rotation rate (2.5 hrs per ro-
tation) requires a fine adjustment of the shape
(sweep-back angle) of the solar shield to reduce
the radiation pressure torque (by about 1.5 orders
of magnitude) to an appropriate level. With the
(seven fold) faster rotation of FAME, the full
torque of a nearly flat shield is used, and therefore
a simple mechanism can be used. Result e includes
the effects of two conflicting factors. Assuming a
fixed number of pixels: 1) the field of view is pro-
portional to F2? and ii) with a shorter focal length,
there are fewer pixels over the diffraction pattern;
note that the centroid is less precise (in the high-
signal case). Combined with results ¢ and d and
additional considerations, result e directed us to-
ward a fast rotation and short focal length. Result f
permits us to set the basic angle to 65° for conve-
nient packaging, superior thermal control, and en-
hanced baffling. Result g confirms a well adver-
tised aspect of the Hipparcos mission; astrometric
results do not depend importantly on the nominal
value of ¢ or its change over the mission lifetime.
2.1.3 Instrument Description.
0 Optics: Phillips and Reasenberg (1998) de-
scribe the FAME optical ray trace Foldout 2, Fig-
ure FO 2-2 in detail, including the prescription.
The beam-combiner mirror is composed of two
0.5 m x 0.25 m flats, which accept two FOV s sepa-
rated by the 65° basic angle, and is the system ap-
erture stop. These two fields are sent into the re-
mainder of the optical train, athree mirror anastig-
mat, which images them coincidentally on its final

AO 98-0SS-03 21

MIDEX Proposal



Full-Sky Astrometric Mapping Explorer

FAME

focal plane. The square primary mirror (0.56 x
0.56 m) sends light to a circular secondary, which
is near the center of the beam-combiner mirror.
This secondary mirror forms an intermediate im-
age, which is located near the fold flat in front of
the primary. This flat sends the light to the tertiary,
which forms a pupil at the location of this same
fold flat. The rays from the tertiary pass through a
central holein the fold flat and a hole in the prima-
ry before striking a second fold flat (behind the
primary). The rays are then imaged onto the detec-
tor. The design has an effective focal length of 7.5
m, delivers diffraction-limited performance, and
has very low distortion (0.005%) over the entire
field imaged by the detector, Foldout 2, Figure FO
2-3.

All elements are made of ultra-low expansion
(ULE) glass and are lightweight. For ease of man-
ufacture, conic sections are specified for all three
powered surfaces (primary, secondary, and tertia-
ry). The beam-combiner mirror consists of two
ULE wedges, bonded together by optical contact-
ing at their common surface. LMMS developed
the optical contacting technique for large surfaces
for the Stanford Gyro Experiment (the Gravity
Probe B test of general relativity). Stray light is
minimized by baffles made of 0.8 mm Al.

Several vendors (Kodak, Zygo, Arizona) have
determined that the optics can be readily manufac-
tured and have provided quotations.

Optics are aligned in several stages. First, the
vendor’s interferometric testing ensures that each
mirror meets its requirements. The vendor regis-
ters the mechanical and optical axes of each mirror
to within 70 microns, facilitating high-quality, ini-
tial, mechanical alignment. The primary mirror is
mounted on the optical bench and aligned mechan-
ically. The structure supporting the beam-combin-
er and secondary mirrors is then installed. An au-
tocollimating test flat and interferometer are used
to align the secondary mirror. Finally, the beam-
combiner mirror is added. The relay system, con-
sisting of the tertiary mirror, the fold flats, and a
test CCD at the focal plane are then be added,
aligned, and focused. The entire optical train is
tested with an external light source and a scan mir-
ror to simulate S/C rotation. The science focal
plane detector assembly is added once optical
wavefront quality is measured and verified at all

focal plane locations. Optical performance is veri-
fied with the science focal plane in place. Next, the
system undergoes thermal vacuum and vibration
tests before final acceptance tests and delivery.

0 Structure: The mechanical structure comprises
an optical bench and subassemblies that hold the
mirrors and detector assembly, Foldout 2, Figure
FO 2-1. All structural elements are made of a
graphite cyanate (GrCyn) material. This material
is fabricated into a laminate that has a near-zero
(about 107/K) 2-D coefficient of therma expan-
sion (CTE), matching the CTE of the ULE optics
at 300 K. Precise CTE matching was demonstrated
(at 300K and low temperatures) as part of the Next
Generation Space Telescope (NGST) prototype
primary mirror demonstrator. All panels (bench,
detector, primary, beam-combiner, and tertiary
mirror support structures) are constructed of dis-
crete rib cores, egg-crated together, and covered
by outer skins with a 2.5 mm wall thickness. All
mirrors are kinematically mounted with Ti flex-
ures.

The primary mirror assembly is mounted on a
strong-back structure that also supports the detec-
tor assembly. The beam-combiner mirror assembly
is kinematically mounted to a strong-back struc-
ture that also supports the secondary and tertiary
mirror assemblies. The tertiary mirror assembly is
structurally stiffened by a GrCyn panel (with
ribbed core) that connects to the primary mirror
strong-back structure.

The secondary mirror cell is mounted through
a hole in the beam-combiner mirror assembly and
attached to its strong-back bulkhead. The first fold
flat protrudes through the primary mirror and is
suspended by a 1.4 mm wall GrCyn ribbed tube
that attaches to the rear of the strong-back bulk-
head. The second fold flat cell and detector is mat-
ed rigidly to the optical bench by a GrCyn adapter,
and the detector camera head is fixed to the top
panel of the strong-back structure.

0 Thermal Design: The instrument’s high mea-
surement precision is achieved without using laser
metrology (along with its associated cost and risk)
by combining stable, low CTE, materials and
multi-layer thermal control. The first thermal con-
trol layer, aflat solar shield, prevents sunlight from
directly reaching the instrument. Further, the
shield temperature distribution is invariant under
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S/C rotation around the spin axis. During the rota-
tion cycle, the small heating of the instrument by
reradiation from the back of the shield does not
change. The optics and structural temperatures
must be maintained between 10 and 20°C, the tem-
perature region in which the materials have low
and matched CTEs.

The instrument is isolated from the S/C by Ti
and G10 (fiberglass) flexures and a 20 layer MLI
blanket on the underside of the optical bench. The
instrument structure is surrounded by an Al frame
structure coated with a 20 layer MLI blanket. This
blanket reduces both variable heating by Earth and
radiation to space, which would otherwise need to
be replaced by electrical power. The instrument
optics view space over approximately 0.4 m?
through the star view ports and their associated
baffles. The port baffles are insulated and thermal-
ly regulated to just above their equilibrium tem-
perature to minimize both the heat loss and the
variable heating effect of the Earth on the instru-
ment.

The structure and mirror backs are heated to
290 K with electric resistive heaters; this tempera-
ture corresponds to broad minima in the CTEs of
the ULE optics and GrCyn structure. This heating
requires 150 W of electrical power in steady-state
operation to balance the radiative losses to space.
This power is reduced by using approximately 30
W of heat generated by the detector preamp.

Several events produce thermal disturbances at
different times in FAME’s rotation and orbit cy-
cles. Solar input goes to zero during eclipses.
Eclipses last a maximum of 70 min and occur once
per orbit (day) during two seasons a year; each
season lasts approximately 5 weeks. The heating
of the instrument by the Earth also varies due to
the 20 min rotation period, and the greatest distur-
bance is caused when the Earth passes directly
through both star view ports on a single rotation.
This occurs in roughly 15% of FAME rotations
and is dependent on the slowly changing angle be-
tween the S/C orbital plane and satellite axis of ro-
tation. Other disturbance sources, like the moon,
are small compared to the Sun and Earth and are
not considered.

We have modeled these effects on the tempera-
tures and astrometric performance of the FAME
instrument. This model included both solar and

Earth thermal disturbances experienced by FAME.
Results show that during most FAME observa-
tions, the thermal disturbances caused by varying
solar and Earth heat loads on the FAME radiation
shields cause only minuscule changes in the tem-
peratures of the instrument. Foldout 2, Figure FO
2-4 shows the static temperatures and gradients of
the optics for the nominal configuration of FAME
in its orbit at the subsolar point. In this configura-
tion, even with the instrument heaters running at
fixed power, the instrument temperature at any
point changes by no more than 1 mK during a sin-
gle 20 min rotation period. Such a temperature
change yields an unmeasurable (less than the sin-
gle-measurement uncertainty) shift of the stellar
images on the detectors.

In the most extreme thermal configuration, the
Earth passes directly through both fields and de-
posits approximately 10 W m into the star view
ports. Without thermal regulation, this configura-
tion raises the instrument temperature less than 10
mK in one 20 min rotation period and by approxi-
mately 100 mK in steady state. However, thermal
regulation will ensure that no part of the FAME in-
strument optics or structure will change tempera-
ture by more than 5 mK from its nominal value
(see Foldout 2, Figure FO 2-4) at any time.

0 CCD Detector Camera Head: FAME's excel-
lent astrometric performance is due largely to its
large-format, focal plane camera. Twenty 4096 x
2048 pixel astrometric CCDs are located in a mo-
saic covering 2.2 deg? in the FAME foca plane
(Figure 2-1). Three astrometric CCDs are covered
with neutral density filters (shaded in Figure 2-1)
that extend the system dynamic range. Four addi-
tional science-grade photometric CCDs are locat-
ed just outside of the astrometric CCDs in aregion
of dightly poorer image quality. These photomet-
ric CCDs are each covered with 2 of the different
Sloan passband (g', r’, i, and Z’) filters (each filter
covers half of the columns).

Lockheed Martin Fairchild Systems (LMFS),
under the direction of R. Bredthauer, produces the
FAME CCDs. These are minor modifications of
existing LMFS CCD 485 devices that have 4096 x
4096 square 15 micron pixels. Modifications con-
sist of optimizing the response, reducing the size
of the shift registers, geometry, and horizontal
summing well sizes. The spaceflight heritage of
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Table 2-1. FAME CCD Specifications
Format 4096 x 2048 backside-illuminated
e d2 1L of ng?j Dire.ctior|1: Pl Pixel Size 15 x 15 microns
\gure ) o ) ayout o S infoca ane Process 3 phase buried channel, notch, multi-
these devices includes the Cassini camera. CCDs phase pinned (MPP)
using the same proprietary process are also used in Fill Factor >99%
the LMFS Autonomous Star Tracker (LAST). The 5 0t Amps, 2 on-chip

FAME CCDs are three side buttable and have two
output amplifiers. The science does not require
that the chips be butted at the ends. Device thin-
ning and coating is done by LMFS using technolo-
gies transferred from the Steward Observatory
CCD Laboratory (M. Lesser). Very high quantum
efficiencies are further enabled by state-of-the-art
anti-reflection coatings (Figure 2-2). Table 2-1
lists nominal device specifications. We will opti-
mize device geometries during Phase A.

The 4096 columns on each CCD are clocked
in a TDI mode at 2.7 kHz to keep each star’s
charges under its image as it crosses each chip in
1.6 seconds. Groups of 5 pixels are binned in the
cross-scan (orthogonal to TDI) direction, which is
less critical for astrometry. This binning reduces
the ADC rate five-fold and reduces read noise by a
factor of >2.2. Little information is lost since S/C
precession (an essential aspect of the scanning
law) smears the image over a maximum of 4 pixels
(3 pixels RMS) in the cross-scan direction.

The CCD camera head assembly is constructed
of a composite GrCyn face sheet with a honey-
comb core. CCDs are individually bonded to
boards in small mosaics of two to five chips. All
GrCyn surfaces exposed to the CCDs are Ni plated
to prevent emission of contaminants. The neutral
density and photometric filters are mounted in the

Amp. Sensitivity

3 microVolt / e-

Quantum Efficiency

= 90% at 600 nm

Noise

7e- RMS at 500,000 pixels s1 read-
out frequency

Dark Current

<25 pAat20°C

Charge Trans eff 0.999995
Pixel Full Well >100,000 e- MPP
Serial Full Well >450,000 e-

camera head just in front of the CCDs. One cm of
tungsten surrounds the CCDs in the camera head
for radiation shielding. The camera head is ther-
mally isolated from the optics structure with fiber-
glass standoffs, and it is maintained at -70°C. This
is accomplished by routing a heat pipe to a 0.25 m?
radiator located directly above it, which has a di-
rect view of space. This low temperature ensures
negligible dark current over the short integration
periods and minimal degradation from radiation
effects. Actively controlled resistive heaters are al-
so included on the focal plane for extra regulation
to £10 mK. A quartz window forms a vacuum seal
on the front of the CCD camera head to prevent
contaminants from condensing on the cold detec-
tors. The focal plane can also be heated to remove
contaminants and anneal radiation damage.
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0 Instrument Electronics and Processor: The
functions of the instrument electronics are shown
in Foldout 2, Figure FO 2-7. A precision oscillator
drivesthe clock driver electronics, which precisely
shift charges between the columns and rows of the
CCDs. A 48 channel preamp amplifies the CCD
output signal chains and digitizes the data. The in-
strument processor accepts this digitized data, ex-
tracts pixels containing stars, adds a time stamp,
and passes these pixels on to the S/C. It also main-
tains the CCD clocking rate so that it is synchro-
nized with the S/C rotation.

The CCD clocking and preamp electronics are
housed in separate boxes (25 x 15 x 30 cm) located
below the camera head and behind the primary
mirror. The preamp provides three separate pre-se-
lectable parallel gain stages and 12 bit low-power
ADCs. An FPGA assembles the digital output
word (12 data bits plus 2 gain bits), that is output
for each channel. Heat (30 W) is conducted from
the preamp to heat the primary mirror and its
mount structure.

The instrument’s processor consists of mass
storage, interface, and processing components. A
catalog of 4 x 107 stellar positions and fluxes is
stored before launch in a 3.2 Gbit solid-state re-
corder. Input star catalog positions will be updated
from the ground on a monthly basis. Targets of op-
portunity can be added, and stored values can be
updated during the mission. Table 2-2 lists the pri-

are determined to be within adequate bounds, the
major mapping mode can begin.

In the major mapping mode, digital pixel data
are sent from the preamp to the processor via fiber
optic links. These incoming data are windowed by
the processor’s FPGAs; they extract 5 (in-scan) x
3 (binned cross-scan) pixels centered at the posi-
tion expected for each star from star catalog val-
ues. The FPGAs also time stamp the pixel data for
future astrometric processing. Each FPGA pro-
cesses two channels of information, requiring a to-
tal of 24 FPGAs. The instrument computer’s cen-
tral processor is a fault-tolerant PowerPC flight
system (General Dynamics Information Systems)
that provides up to 480 MIPS performance and
low power consumption. This processor receives
the extracted pixel and time stamp information
from the windowing FPGAs, which share its VME
bus. The processor packages and sends these data
to the S/C over an IEEE 1553 bus. The processor
also monitors the timing of the TDI and adjusts the
CCD vertical clock frequency so that the CCD
readout is synchronized with the S/C rotation to
better than 0.05 pixel over a single CCD. A single
R3000 CPU computes the centroids of selected
bright stars that traverse the CCDs both above and
below the focal plane’s central obscuration to de-
termine the rotation rate. The CCD vertical clock-
ing frequency can be updated as often as once per
minute, but we anticipate doing so far less often.

Table 2-3. Instrument Properties

mary instrument processor functions. — Mass (kg) | Power (W)
Table 2-2. Instrument Processor Functions Mirrors 54 —
* Basic instrument housekeeping. Optical Bench 14 —
* Establish the instrument attitude.
3 ) I St Back 24 —
 Accept the incoming digitized data from each CCD rong Backs
channel and extract the pixels that contain desired stellar Other Structure Components 15 —
observations. _ _ _ Baffles, Mounts, & Fasteners 10 —
» Time stamp the extracted_lnf_ormatlon and pass it to the CCD Camera Head 12 —
S/C for storage and transmission to the ground.
* Monitor and adjust the CCD column clocking frequency CCD Electronics & Mount 15 70
to maintain time-delayed integration. .
Thermal Hardware & Shields 10 150 (peak)
] o * 120 (mean)
O Instrument Processor Operations: Initial oper- Instrument Processor 9 T30
ation is established as follows. Instrument attitude - 250 (peak)
and rotation rate are coarsely established with star TOTAL 185 1. 220 (mean)

trackers, which are mounted on the optical bench.
Fine attitude and rotation values are then deter-
mined from the sub-pixel centroids of bright stars
(see Section 2.3.1). Once the attitude and rotation

2.2 Mission.

2.2.1 Observing Strategy. After mapping begins,
the S/C completes one revolution every 20 min-
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utes, and it uses solar radiation pressure to
smoothly precess the spin vector around the sun
line once in 10 days. The two FOVs sweep out
successively overlapping “observing spirals.”
Thus, the entire sky is observed from different an-
gles during the mission. As the S/C spins, star light
enters both FOVs and crosses the CCD array in a
TDI mode. As an image nears the CCD edge, sur-
rounding pixel data are binned (cross-scan direc-
tion), time-stamped, and extracted. The on-board
star catalog, knowledge of the attitude, and rota-
tion rate are used in this process. Data are down-
linked to the ground, where processing continues.

2.2.2 Solar Radiation Precession. An innovative
aspect of thismission is the use of what istypical-
ly a disturbance torque to drive the required S/C
precession. The sun shield serves as a solar sail to
produce a torque that moves the spin axis (more
precisely, the angular momentum vector) around
the sun line. Because FAME is astable spinner and
it is passively damped by liquid propellant, the
motion is stable and can be sustained indefinitely.

While solar sails often provide mission-critical
torque balances (Washwell 1996), this is the first
proposed use of solar torque to drive S/C attitude
changes. For an ideal sun shade (i.e., a conic sur-
face with uniform reflective properties), and given
the vehicle mass properties and spin rate, the
shield’s sweep angle can be trimmed so that the
solar torque yields the desired rate. Calculations
show that, even for small angles, there is adequate
control authority without the need for high preci-
sion adjustment (Figure 2-3). Gravity-gradient
torques, spin-axis offset, and spin-axis misalign-
ments also contribute to variations in spin and
rates. Each of these disturbances can be rendered
small through proper placement of solar cells, sur-
face material selection, component placement, and
spin balancing before launch. Preliminary analysis
shows that spin axis misalignment must be < 0.045
deg, and that inertia ratio (I/I;) must be between
0.9 and 0.67. Both requirements are met using pro-
posed ISV dimensions.

Solar Precession Models: Simulations show
the solar torque precession approach to be robust
to variations in ISV’s mass properties and sun-
shade optical properties (see Figure 2-3) where the
sun shade is modeled in four equal segments each
swept back by 2.6 deg. Sun shade optical proper-

ties are consistent with a highly reflective surface
on one pair and partial coverage by solar cells on
the other pair. The effect of gravity is included,
and the inertia ratio is 0.83. Foldout 2, Figures FO-
5 and FO-6 show that the spin axis precesses about
the sun line though for this sweep angle it does not
complete a full 1.5 cycles in 15 days, and it is
starting to fall behind the motion of the Sun. Nev-
ertheless, more than 1,080 spin cycles were com-
pleted without a single thruster firing. If the aspect
angle continues to drift the RCS will be used to re-
turn it to 45°. Additional studies are proposed in
Phase A.

2.2.3 Orbit. Section 4.2 provides a discussion of
the orbit selection and related information.

1540 —T T | T T
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541072}
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Torque around 2 points along the cylindrical axis of S/C
(front, solid; 2m back, dashed) vs. shield angle, deg.

Figure 2-3. Solar Precession Torque (N-m)

2.3 Data Analysis and Archiving. Although
FAME will observe 400 times as many stars, 20
times more precisely than the successful Hippar-
cos, the two missions share many similarities.
Both use a precessing, spinning satellite with two
FOVs to determine astrometric parameters for
stars distributed globally. Both have one, high-
quality, coordinate measure, and a much less pre-
cise orthogonal one. The FAME astrometric data
reduction method benefits from Hipparcos heri-
tage (Perryman et al. 1989; Kovalevsky et al.
1992; Lindegren et al. 1992; ESA 1997), but, from
a data analysis perspective, FAME improves on
Hipparcos in two ways.

O First, FAME spins and precesses smoothly,
whereas Hipparcos used frequent ACS jet firings
to precess the S/C. As aresult, FAME has long pe-
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riods of coherent rotation; thereis no need to break
the rotation into small segments and to estimate
the rotation parameters of each segment.

[0 Second, FAME uses CCD detectors that have
high quantum efficiency, are distributed over a
wide FOV, and simultaneously integrate signals
from many stars. The first two considerations in-
crease the instrument’s information rate, and the
third increases the rigidity, or how well one can
measure the separation of two widely spaced ob-
jects.

2.3.1 Astrometric Reduction Pipeline. The as-
trometric data reduction and analysis (Foldout 2,
Figure FO 2-8) has six major steps.

[0 First-Look and Troubleshooting: Data gath-
ered from the FAME satellite must be checked im-
mediately after downlink. Image detection, image
quality, and satellite attitude are to be continuously
monitored. Any anomalies in the data will trigger
an anomaly recovery activity. One should note that
the FAME control center and the first-look data
analysiswill both be located at the USNO, so there
will be continuous contact between the groups.

[0 Centroiding: All pixel data surrounding each
star will be telemetered to the ground, along with
CCD column numbers and row-shift epochs.
Events are archived both before and after calibra-
tion. Calibration entails correction for known CCD
problems. The calibrated pixel data are then used
to fit the parameters of atarget model. This model
includes the location in both the scan and cross-
scan directions of the centroid, the amplitude of
the signal, and at least one aspect of the shape of
the diffraction-limited image. Initially, a smple
stellar model will be used. In later iterations, the
photometric data will be available for selecting
and fitting a more suitable model of the shape of
the image. An indication of image complexity,
such as an extended object or multiple star system,
ismade at thistime.

[0 Observing-Spiral Reductions. As FAME ro-
tates and precesses, the CCDs map out a spiral
band, or observing spiral, on the sky. The prime
tasks in the observing-spiral reductions will be to
characterize the satellite’'s motion and investigate
changes in the optical path during an observing
spiral. Once these are computed, using an (arbi-
trary) origin and the timing data, coordinates can

be determined for all stars along the observing-spi-
ral.

Knowledge of the S/C’s angular velocity, w(?),
is critical since the separations (and therefore rela-
tive positions) of stars are determined by w(?) and
transit times of the centroided images. A Fourier
expansion of ay?) will be integrated over the time
for a star to cross both FOVs. The Fourier coeffi-
cients are obtained by equating such integration to
the basic angle. Using these two view directions
(separated by the basic angle) in this way imposes
many closure conditions on «(?) and avoids the
scenario of @(?) containing increasing errors stem-
ming from a “random walk.” This use of the two
FOVs is taken directly from the Hipparcos design.
Simulations show that for FAME the stability of
the basic angle and CCDs will contribute little to
the error budget. Any such instabilities will, how-
ever, be monitored using the observations.

The time varying axis of rotation needs to be
determined to precision of 100 pas to minimize
projection effects due to unknown field rotation.
Accuracies at this level must be determined from
the stellar data from the CCD array. The combina-
tion of transit times, location of transit images in
the cross-scan direction, and a priori positions of
those stars will yield the plane of rotation, xy(?),
and axis of rotation, z(?). The instrumental model
developed for each spiral during this stage will be
archived.

The abscissa, or one-dimensional angular sep-
aration in the along-scan direction, of each star can
now be calculated and archived. (Note that infor-
mation in the ordinate, or cross-scan direction, is
an order of magnitude less precise and, in practice,
will probably not be used at this step.) The abscis-
sa is the integral of ax?) between the transit time of
an arbitrary origin, and the transit time of the star.
The establishment of an origin for each observing-
spiral will be achieved by using a subset of stars
whose positions are known a priori to 20 mas from
Hipparcos data. This origin, however, will contain
a small rotation due to scatter in the Hipparcos da-
ta. This rotation will be removed in the sphere re-
construction stage.

0 Sphere Reconstruction: Each observing-spiral
defines an independent system. In the sphere re-
construction step, these systems are all brought to-
gether to form a single, global system, removing
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al arbitrary rotations. This will be achieved by
solving for the origins as well as the astrometric
parameters of a subset of stars using, primarily, the
abscissae from the observing-spiral reductions
spanning the entire program. Only point-like stars
with constant space-velocities are used.

The observed abscissae from this subset are
modeled as random variables that are expressed as
a function of astrometric parameters (position,
proper motion, and parallax), observing-spiral ori-
gins and orientations, and global parameters. The
global parameters are a combination of periodic
basic-angle variations, corrections due to gravita-
tional light deflection, corrections due to aberra-
tion, and others. A system of unit-weight observa-
tion equations can be formed from the data. The
astrometric parameters are adjusted for each star
being used in this step, then eliminated from the
equations as if the values for the observing-spiral
origins and global parameters are correct. The en-
tire process is iterated until corrections to the ori-
gins and global parameters converge. We are left
with a description of the satellite behavior and a
computation of a rigidly defined origin for each of
the observing-spirals. New values for all abscissae
and ordinates are recomputed and archived.

At first glance this step appears computational-
ly problematic. However, one must note two
things. First, only a subset of the stars will be used
at this step. We envision fewer than 100,000 stars
will be required, possibly much less depending on
the stability of the optical system and satellite rota-
tion dynamics. Second, the matrix containing the
observables is sparse, and thus we will apply suit-
able hyper-structuring to reduce the original ma-
trix to smaller submatrices that can be inverted in-
dividually and later recombined (de Vegt & Ebner
1974).

0 Astrometric Parameter Determination: The
new abscissae and ordinates computed in the
sphere reconstruction stage are used to make a
weighted, least-squares it (onefit per object) to all
stars to yield the five astrometric parameters. For
each star there will typically be about 4000 obser-
vations. Residuals will be examined for signs of
nonlinear proper motion, which would indicate the
presence of anearby gravitating body. Under these
circumstances, additional parameters will be de-
termined. Investigations regarding previously un-

detected instrumental biases like systematics de-
pendent on CCD, color, and magnitude will be
performed.

O Iterations and Global Alignment: The data
analysis is, by necessity, an iterative process since
some instrumental characteristics can only be de-
termined post-launch. For example, due to the
large number of observations to be processed and
the good observational diversity, numerous param-
eters can be estimated for each of the CCD chips.
These might include coefficients of a cyclic bias
model, displacements from nominal positions, and
even a polynomial describing astrometric shifts as
afunction of cross-scan position within each chip.
As the instrument becomes better understood, we
will be able to address these modelsin more detail.

We will re-centroid each observation using im-
proved instrument models and the photometric re-
ductions. Additionally, we will use updated posi-
tions from the initial reductions where a priori in-
formation is used, such as in determination of the
axis of rotation. It is expected that less than three
iterations will be required before convergence.

The global system defined by FAME will be
internally more precise and rigid than any existing
reference frame. However, due to the observing
strategy, it can contain a global rotation. There-
fore, the entire system will need to be aligned with
another established frame. This will be done by ro-
tating the FAME frame to coincide with the Inter-
national Celestial Reference System (ICRS) with-
in the errors of the ICRS. This is analogous to the
recent alignment of Hipparcos to the axes of the
ICRS.

2.3.2 Photometric Pipeline. This pipeline con-
sists of (1) identification of sources, (2) photomet-
ric calibration, and (3) iteration and cataloging.

O Identification of Sources. All stars crossing the
photometric detectors will be identified with the
on-ground input catalog that contains photometric
and astrometric information. Knowledge of the in-
stantaneous pointing, an up-to-date catalog, and
the detector readouts are sufficient to unambigu-
oudly identify unconfused stars, i.e., stars that are
well isolated from other stars on the sky. Calibra-
tion stars are identified as they are encountered.

0 Photometric Calibration. Photometry of the
calibration sources will be used to correct for sen-
sitivity drifts in each band. A photometric model
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of the calibration stars and instrument sensitivity
will be derived from the observations, yielding a
set of stellar fluxes and a time-varying detector re-
sponse. With a calibration source observed every
few seconds, linear drifts better than 10 per sec-
ond will be calibrated, yielding a photometric cali-
bration good to 1 milli-magnitude. Templates will
be derived from optical modeling of the PSF on
the scanned detector and validated using calibra-
tion star observations. These templates will be fit
to all detected stars to determine their fluxes.

Iteration and Cataloging: A global photomet-
ric calibration will be performed, taking into ac-
count the detector performances and all stellar flux
measurements with sufficient signal-to-noise.
Stars with the highest variances (and hence likely
intrinsically variable) are iteratively removed from
the calibration at each step. This calibration will be
kept in the photometric archive, thereby giving the
best photometry available at any given time. Inevi-
tably, some calibrators will have intrinsic varia-
tions giving large residuals in the photometric
models. The star with the largest residuals can be
dropped and the analysis redone. The remaining
calibrators are the most stable, and give the best
photometric calibration. At the end of the mission,
data from the archive will be combined to form the
photometric catalog, including a light-curve data-
base of the variable stars.

2.3.3 Data Validation Plan. Many different in-
vestigations can be undertaken to ensure that the
data are being acquired and processed correctly.
We will determine whether centroided pixel data
fits the expected RMS error, whether the S/C rota-
tional data fits a reasonable model of rotation, and
the changes in the rotational parameters using dif-
ferent subsets of stars. We will analyze the data to
ensure that subsets of observing-spirals give the
same results, within the errors, as the complete en-
semble of observing-spirals. We will ensure that
the residuals are small and non-symmetric with re-
spect to CCD phase, star color, and S/C rotation
(with respect to the Sun and Earth). Although the
FAME astrometric parameters will be the most ac-
curate available, stars observed with both Hippar-
cos and the Navy Prototype Optical Interferometer
(NPOI) will have position and proper motion ac-
curacies of 1 mas and 100 pas/yr, respectively,
thereby providing an independent check of four of

the five astrometric parameters for a few thousand
brighter stars.

2.3.4 Data Archiving. Although the S/C produc-
es on the order of 30 Thits (4.0 T bytes) of data
over the lifetime of the mission, currently avail-
able databases can manage this volume. There are
seven stations in the analysis system at which the
data or analysis results are archived and may be
distributed to the public. These are: (1) the pixel
data archive, to contain the raw data from the sat-
ellite; (2) the centroid archive, to include time, lo-
cation, and amplitude of transit events; (3) the in-
strumental model archive, to comprise the descrip-
tion of the satellite motion and characteristics of
the optical path; (4) the spiral archive, to include
the positional data from each observation; (5) the
photometric archive, to hold data from the photo-
metric pipeline; (6) the astrometric parameter ar-
chive, to include positions, motions, and parallax-
es following their determination; and (7) the final
catalog archive, to encompass the results of the as-
trometric and photometric pipelines, project de-
scription, hardware details, and reduction method-
ologies.

The PI is responsible for all data deliveries.
The specific products to be delivered to NASA’s
Astronomical Data Center will be all of the seven
archives. These data will be available within 1
year after the satellite data acquisition is complet-
ed, to allow for the data analysis and verification
processes to be completed. It will be possible to
make available an interim solution containing only
positional and photometric data (not proper mo-
tions or parallaxes) about 18 months after launch.
However, the experience of the Hipparcos consor-
tia demonstrated that it is not advisable to provide
less than full-accuracy astrometric data since
many systematic effects can still be present, thus
leading to spurious scientific conclusions.

2.4 Science Team. FAME’'s worldclass science
team (Table 2-4) consists of scientists whose roles
and expertise allow the mission to accomplish all
of its objectives. The team will publish scientific
findings from the mission and communicate these
findingsto the public. FAME’ s scientists are well-
versed in precise astrometry (deVegt, Gatewood,
Johnston, Seidelmann, Réser and van Altena), in-
strumentation (Shao, York, and Phillips), analysis
(Reasenberg, Urban), astrophysics and distance
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scales (Huchra, Sandage), dark matter (Gould, companions and exoplanets (Latham, Shapiro),
Bahcall), photometry (Van Buren), stellar evolu-  and astronomical catalogs (Lasker, Urban).
tion and luminosity (Greene, Monet), low mass

Table 2-4. FAME Science Team

Commitment (%)
Name Role & Responsibility
Phase B/C/D | MO&DA

Dr. Bahcall; Princeton Col; Application of astrometric results to astrophysics 1 5
Dr. deVegt; Hamburger Sternwarte Hamburg Sternwarte; Col, Astrometric accuracy and 1 5

error sources
Dr. Gatewood; Univ. of Pittsburg Col, Parallax Investigations 1 10
Dr. Gould: Ohio State Univ dC:L Galactic Structure, mass density and profile of the 1 10
Dr. Greene; LMMS Col; Stellar evolution 75 50
Dr. Horner; USNO Col; Exoplanets, stellar structure, and stellar activity 100 100
Dr. Huchra; SAO Col; Cosmological distance scale 1 5
Dr. Jefferys; Univ. of Texas Col; Statistical modeling, data processing 20 25
Dr. Johnston; USNO PI, Celestial reference system/frame (astrometric grid) 50 50
Dr. Lasker; STScl Col; Cataloging, comparison to surveys 1 5
Dr. Latham; SAO Col; Low-mass companions, exoplanets 1 10
Dr. Monet; USNO Col; Luminosity function of nearby stars 10 20
Dr. Phillips; SAO Col;.CompIex tar_gets, low-mass companions, exoplan- 100 100

ets, instrumentation
Dr. Reasenberg; SAO Science team 'Deputy Chair; Complex .targets, low- 100 100

mass companions, exoplanets, analysis
Dr. Roser; Astronomisches Rechen-Institut | Col; DIVA collaboration 1 10
Dr. Sandage; Carnegie Observatory Col; Distance scales 1 10
Dr. Seidelmann; USNO Science Team Chair; Astrometry, non-singular stars 75 75
Dr. Shao; JPL Col; SIM collaboration, instrumentation 1 5
Dr. Shapiro: SAO gtzl; Complex targets, low-mass companions, exoplan- 1 5
Mr. Urban; USNO Col, Astrometry, catalogs, double stars, analysis 100 100
Dr. van Altena; Yale Col; Stellar dynamics, instrumentation 1 20
Dr. Van Buren: IPAC COl: Photometry, multiwavelength 75 75
Dr. York; Univ. of Chicago Col; Sloan Digital Sky Survey collaboration 1 5
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Figure FO 2-1. FAME Instrument
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3. Education, Outreach, New Technology, and
Small Disadvantaged Business Plan

3.1 Education and Outreach. FAME provides an
exceptional opportunity for education and public
outreach because many of the concepts are easily
understandable by non-scientists, including
school-aged children. Astrometry is a highly geo-
metric subject with an exceptionally long history;
significant work was done by the Greeks. The
FAME education effort would naturally include
basic ideas about angles and angle measurement
(from the schoolroom protractor to spaceborne
telescopes), Earth’s orbit (and radar techniques for
measuring the inner solar system), parallax and the
idea of determining the distance to a place without
visiting it, motion of stars (which contradicts pop-
ular belief), and the universality of dynamic sys-
tems dominated by gravity. Classroom experi-
ments can include both “discovering” stellar com-
panions by plotting data (pre-fit residuals) and
measuring distances of a few meters to a few hun-
dred meters by parallax. In an advanced project,
students in pairs of well separated schools would
determine the distance to the Moon by coordinated
measurements of the angle between the Moon and
a bright star. Some may relate this to the work of
the Greek astronomer, Hipparchus (Ca. 150 BC).

It is important that the public understands the
limitations in current scientific knowledge, and
how these limitations affect many branches of as-
tronomy. We will address how the FAME mission
will push back these limitations by adding to our
understanding of the size, age, and structure of as-
tronomical systems, including the universe itself.

Our Education and Outreach plan will build
upon CfA Science Education Department (SED)
successes in developing effective programs to edu-
cate non-scientists in astronomy and space science
and to correct prevalent misconceptions in these
fields. Our results to date include video documen-
taries (Schneps & Sadler, 1988), astronomical
teaching materials (Coyle et al., 1992), and insti-
tutes for teachers (Ball, Coyle, & Shapiro). These
products changed the teaching of science—partic-
ularly astronomy—nationally.

We will first identify commonly held scientific
beliefs pertaining to FAME’s science, including
concepts of the size and distance scale of the uni-
verse and available measurement techniques. After

an initial search of the educational literature, we
will interview both school-age children and adults
to determine how prevalent these scientific beliefs
are among the general population. From these in-
terviews, we will develop assessment instruments
to measure changes in the understanding of those
exposed to our educational and outreach activities.
NRC Standards list a cohesive set of science con-
cepts to be learned from grades K-12. A subset di-
rectly relates to our project. We will produce three
modules to help teach these ideas: grades 4-6,
grade 7-9 earth science, and high school physics.
Techniques will include hands-on activities, coop-
erative learning activities, and engineering chal-
lenges. From our group of project scientists and
SED educators we will build a team to implement
our Education and Outreach plan. We will also
draw upon a very rich resource, the wide range of
exemplary science teachers who have participated
in our institutes and workshops. At summer work-
shops, selected teachers will create materials
which will then be tested on their students during
the school year. These teachers will present the fi-
nal materials at National Science Teachers Associ-
ation conferences as program items (total annual
attendance is approximately 22,000), and at meet-
ings of both the Astronomical Society of the Pacif-
ic, and the American Association of Physics
Teachers.

In coordination with the Boston Museum of
Science Charles Hayden Planetarium, we will de-
velop a planetarium program exploring stellar dis-
tance measurement that can be replicated at other
major planetariums. Loch Ness Productions will
aid in developing a program for smaller planetari-
ums. The Astronomical Society of the Pacific will
distribute a slide set developed for this planetari-
um show that documents the FAME project. A
“traveling kit” of materials, similar to those pro-
duced for lending at the Children's Museum of
Boston, will be designed and tested so that inter-
ested scientists will have ready-made aids for
classroom visitations. These kits will be replicated
and made available to scientists and staff at all
FAME sites.

On a more personal scale, the USNO conducts
public tours weekly. These tours attract more than
4,000 people each year from all age, ethnic, and
economic groups. Discussions, demonstrations,
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and informational handouts will inform visitors
about the current knowledge of astronomy and
how FAME will expand that knowledge. Also, we
will better foster interaction with the local elemen-
tary schools. During the experiment, students from
the Washington DC area in grades four through six
will apply FAME data in a research project. This
age level is targeted because the choice of careers
in math and science frequently occurs in these
grades. Further, the schools in the Washington DC
area contain a large majority of minority and dis-
advantaged students who are under the 50 percen-
tile in science scores. This program will demon-
strate to these underserved students the results of
applying math to raw data, and how facts support
or change scientific theories. A database will be
established to allow students to reduce data and
study stars and planets. Students will visit with
USNO scientists and interact with them in the
classroom via a Connectix camera and CU-See Me
software. Scientists will discuss student research
projects and suggest further enhancements to their
investigations. Students will interpret their results
to determine which of the observed stars are dou-
ble stars that may have massive planets.

3.2 Media Relations. The USNO Public Affairs
Office is experienced in interacting with the news
media. Members have appeared often on local
(Washington, DC) and national television and ra-
dio. This office will coordinate media relations
with the public affairs offices of other institutions
and corporations participating in FAME. The US-
NO Public Affairs Office will issue national press
releases and will coordinate issuing local press re-
leases in Boston and the San Francisco Bay Area,
highlighting the local participation of Smithsonian
Astrophysical Observatory (SAO) and Lockheed
Martin. The USNO Public Affairs Office will also
publish press releases on the USNO web site as
well as maintain a press release page on the FAME
web site. Press conferences will be held for major
announcements, and a press conference will be
conducted in association with the FAME launch.
Appropriate NASA officials will be invited to par-
ticipate in all press conferences. We will seek to
build on the activities and plans of other NASA
education initiatives, including NASA Education
Forums (the most applicable of which is located at
SAOQO). The materials and programs developed by

our group will greatly enhance public understand-
ing of astronomy.

3.3 New Technology. FAME takes a conservative
approach and is using only proven technologies
for the S/C and instrument to reduce overall pro-
gram risk. However, the investigation is using an
existing technology application in an innovative
manner to enhance total mission data collection.
Specifically, the use of solar radiation pressure for
S/C precession, while not strictly a new technolo-
gy, is an innovative use of existing solar sail tech-
nology (Washwell 1996). Solar radiation pressure
enables a fast rotation rate that favors use of a
short focal length telescope, reducing instrument
complexity and cost. While the use of a short focal
length telescope for the FAME mission poses
some technical risks, it offers a substantial payoff
in terms of the science mission. During Phase A
these technology areas will be studied thoroughly.
If therisk is deemed to be high, the mission can be
reconfigured for a longer focal length telescope,
and to use thrusters for S/C precession.

3.4 Small Disadvantaged Business Plan. The
FAME team is committed to exceeding NASA's
goal of 8% established for Small and Small, Dis-
advantaged Business (SB/SDB) subcontracting.
The details of the SB/SDB plan will be finalized
during the Phase A study and submitted in a for-
mal deliverable. During Phase B, we will work
with USNO’s Business Office to identify and
maintain additional contracting options that meet
these goals.

[ USNO has an aggressive program designed
and implemented to use SB/SDB in subcontracting
and procurement actions. Over 25% of USNO
contracts in FY97 were awarded to SB/SDB,
which included women-owned businesses, histori-
cally black colleges and universities, and minority
institutions. As a primary management goal for the
investigation an assigned USNO Business Manag-
er will administer the SB/SDB program, and the PI
will approve it. Both are jointly responsible to as-
sess and supervise the acquisition program and to
establish SB/SDB subcontracting goals that satisfy
NASA guidelines. Starting in Phase B, and con-
tinuing throughout the mission, detailed records
will be maintained associated with the SB/SDB
Subcontracting Plan (Table 3-1).
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Table 3-1. SD/SDB Subcontracting Records

» Documentation of USNO and key subcontractor SB/SDB
outreach activities, including participation in SB/SDB pro-
grams, and source search activity.

» Documentation of industrial contracts and their subcon-
tracts for awards in excess of $100,000, indicating whether
or not SB/SDB concerns were solicited and the reason for
the award not being made to a SB/SDB.

» Documentation of acquisitions and demonstration of com-
pliance with SB/SDB procedures and performance.

» Documentation of workshops, guidance, and training
given acquisition personnel regarding SB/SDB use.

0 NRL, our major governmental participant, sets
goals for awarding contracts to Women-owned
businesses, SB/SDBs, and Historically Black Col-
leges and Universities. Table 3-2 compares NRL’s
FY97 goals and achievements. Although some of
these categories overlap, the results clearly exceed
NASA’s 8% target goal.

0 LMMS, our major industry participant, has an
outstanding record meeting SB/SDB goals. For
example, LMMS won the 1996 Defense Logistics
Agency and Small Business Administration “Out-
standing Program Award”. In 1996, LMMS
awarded 15% of its subcontracts under NASA
prime contracts to SDBs. LMMS was recently
named “Corporation of the Year” by the Industry
Council for Small Business Development.

Table 3-2. NRL's SD/SDB Goals

% of Contracts Awarded Goal (%) Achieved (%)
Women-owned business 3.4 5.3
SB/SDB (minority-owned) 7.5 79
His.toric.a!ly Black Col!eggs, 50 4.2
Universities, and Institutions
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4. Mission Implementation

FAME mission elements are provided by: (a)
USNO, responsible for program oversight, mission
integration, mission science, data analysis, and da-
ta archiving; (b) LMMS, responsible for designing
and building the FAME instrument; (¢) NRL, re-
sponsible for program management, developing
the spacecraft (S/C) bus, flight system integration
(payload and launch vehicle) and operating the
back-up mission ground site; and (d) Omitron,
Inc., responsible for building and operating the pri-
mary mission ground site. The integrated space ve-
hicle (ISV) undergoes system level integration and
test at NRL’s payload checkout facilities. The ISV
is launched aboard a Delta 7425. After launch, the
mission is controlled from USNO in Washington,
DC via the COTS ground station provided by
Omitron, Inc. NRL’s Blossom Point MD ground
station provides alternate command and control.

4.1 Mission Design. FAME’s baseline approach is
simple, yet powerful. A single observing mode, in-
volving no moving parts, collects all science data.
A geosynchronous orbit (GEO) was selected due
to low gravitational and magnetic torques, and a
near continuous downlink capability. Cost-effec-
tive fixed solar arrays support all operations, and
the ISV’s thermal design allows it to survive indef-
initely, even in the stowed configuration.

4.1.1 Collecting, Processing, and Storing Data.
The FAME instrument acquires, processes, and
downlinks data continuously. Downlinking is sus-
pended occasionally to support antenna switching
(~msecs) and ranging (~mins). The on-board re-
corder stores data during these outages, and serves
as a rate buffer when data rates exceed nominal
values (i.e. when imaging the galactic disk).

4.2 Orbit Selection. FAME is launched into a
nearly circular orbit (Foldout 4, Table FO 4-2) at
geosynchronous altitude with a 28.7 deg inclina-
tion (Foldout 4, Figure FO 4-2). The longitude of
the ascending node (LAAN) is selected so that
FAME is always in view of USNO’s ground sta-
tion. E-W stationkeeping operations are performed
several times during the mission and no N-S sta-
tionkeeping is required. The right ascension of the
ascending node (RAAN) is selected to minimize
eclipse periods. Nominally, the ISV experiences a
pair of 4-5 weeks eclipse windows each year, with
a maximum eclipse period of 70 minutes. There

are no other instrument-derived launch constraints.
The ISV is de-orbited at the end of the mission by
raising it to a super-synchronous orbit.

4.2.1 Telecommunications. An S-Band transpon-
der, CCSDS protocols, onboard omni-directional
antennas, and a COTS downlink ground site at US-
NO provide near-continuous 24-hour downlinking,
command, and control. A Navy-owned-and-oper-
ated facility at Blossom Point MD provides alter-
nate command and control. Our system can con-
nect with the NASA Communications (NASCOM)
network for support during launch and/or anoma-
lous operations, similar to the method used by
Clementine s operations center. Foldout 4, Figure
FO 4-1 shows the planned telecommunications ar-
chitecture.

4.2.2 Flight Operations. Activities include initial
acquisition, orbit transfers and maintenance, nor-
mal science data collection, and S/C calibrations.
During initial acquisition and orbit transfer, the
UCC, NRL’s Blossom Point, and supporting
NASA ground stations maintain near-continuous
contact. Special maneuvers are not required for
S/C or instrument calibration; however, sunshield
adjustments are required to trim out solar torques.
These adjustments consist of changing the shield
sweep angle and then monitoring the vehicle mo-
tion.

4.2.3 Margins. Foldout 4, Table FO 4-1 summa-
rizes margins using NASA’s guidelines.

4.3 Instrument Accommodations. Instrument de-
tails are covered in Section 2. This section contains
specific S/C accommodation parameters.

4.3.1 Error Budgetsand Pointing. FAME’s as-
trometric accuracy is shown in Foldout 1 Table FO
1-3. The systematic error budget is shown in Fold-
out 4, Table FO 4-5. Table 4-1 shows the required
pointing during science observations. Error sourc-
es are divided into four parts: stochastic, internal
systematic (errors due to the instrument), external
systematic (errors that would affect an ideal instru-
ment measuring at the same point in space), and
intrinsic (e.g., motion due to resolved compan-
ions). Many of the internal errors vary systemati-
cally with parameters such as field position and
position within the CCD chip. These errors will be
well-studied, with about 1.8x10!" observations in
total, 1.1x10'° per chip, and 5.3x10° per CCD col-
umn. Each star is observed 270 times by each chip.
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Even if it were necessary to include in the model
one or more parameters per CCD column, there are
sufficient data to support the estimation. Laborato-
ry characterization determines the nature of the
CCD-induced errors and support parametric CCD
models. Refined values are determined from on or-
bit data.

[0 Numerical experiments were used to evaluate
FAME’s centroiding precision (Phillips & Reasen-
berg 1998). For V=9 the precision is 530 pas, and
for V=123 it is 2400 pas. This corresponds to
1/460 of the half-width at null for the V=9 case
and 1/100 for the V=12.3 case.

In the laboratory and using stare mode, cen-
troiding was demonstrated to comparable preci-
sion: 1/1200 of the half-width at null with a circu-
lar aperture (Winter 1998). The uncertainties as a
fraction of a pixel are 1/770 for FAME (V=9) and
1/500 with laboratory work. FAME uses TDI,
which averages some types of error, but CCD read
noise raises the variance by a factor of two for the
faintest stars.

[J An undetected orbiting (stellar) companion
will bias the estimates of position and proper mo-
tion, and to a lesser extent, parallax. For systems
with separation of the components greater than
~250 pas, modeling of the Point Spread Function
(PSF) will detect the companion, and positions
will be estimated separately for both. The width of
the image, i.e., effective temperature, can be esti-
mated for a V=9 star to within 1% in a single mea-
surement (Phillips & Reasenberg 1998). To detect
a companion to an object, we use all estimates for
the image width of that object over the entire mis-
sion. Orbits with period less than twice the mis-
sion duration will also be detected in the position
residuals. The shift of the center of light, for a sys-
tem with the maximum undetected separation, is
~1/4 of the separation or 60 pas, and occurs when
the magnitude difference is ~2.9. Systems with
separation and magnitude such that they escape
detection, yet a large enough shift of the center of
light to be a significant error source, will be treated
specially.

[0 The astrometric accuracy can be substantially
improved in the 5-8" magnitude range by any of a
number of innovative techniques. Anti-blooming
techniques may make it possible to precisely mea-
sure the wings of the PSF to obtain the star’s posi-

tion. This technique is currently under develop-
ment by USNO. Another technique is to briefly
halt clocking before a bright star has traversed a
fraction of the rows and then restart. A new charge
packet with a shorter TDI develops under the mov-
ing optical image, and is read out in the normal
way. If either of these two techniques or some oth-
er proves successful, the positional accuracy be-
tween 5-8" magnitude would be 14 pas.

4.3.2 Implementation. FAME’s instrument is de-
signed and built by LMMS. Existing facilities at
LMMS, such as thermal vacuum systems and
clean rooms, enable most of the instrument inte-
gration, test, and calibration to be performed in one
building. Some environmental tests, like vibration
and EMI/EMC, are conducted in nearby facilities.

U Development: The instrument is developed as
three major subsystems (see Foldout 3, Figure FO
3-2), i.e., opto-mechanical, CCD camera, and elec-
tronics. These are developed in parallel and tested
at the subsystem level before integration into the
completed instrument. As a first step in developing
the opto-mechanical assemblies the optics specifi-
cations are finalized so that the design and fabrica-
tion can begin. During this time, the structure and
optical element mounts are designed and built. As
the optics are delivered, they are installed into
their mounts, integrated into the structure, and
aligned. The CCDs are integrated into the camera
and then characterized and calibrated. The instru-
ment computer is based on a heritage LMMS de-
sign. It will be combined with FAME-specific
electronics, interfaces, power converter, and har-
nessing to become the FAME electronics sub-
system. It is fully tested with a version of the flight
S/W before integration with other FAME sub-
systems. The electronics are subjected to thermal
cycling before integration with the completed
FAME instrument.

U Verification Tests: Once the instrument is com-
plete final system level tests begin. First a compre-
hensive performance test is run to obtain baseline
data before acceptance testing. Next the instru-
ment is subjected to random vibration tests in each
axis to identify potential workmanship problems
followed by a subset of performance tests. Finally,
a thermal balance/thermal vacuum test qualifies
the instrument for operation in the space environ-
ment.
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U Calibration: Instrument calibration is based on
a piecewise characterization of the optical ele-
ments. Established methods and existing equip-
ment used will vary according to the elements un-
der test. An end-to-end calibration is performed in
an existing facility at LMMS before shipment to
NRL for system-level integration and test.

U Instrument and S/C Integration: The instru-
ment is processed in three major steps: (i) analyti-
cally integrate the instrument and S/C, computer
simulations and physical models are used to pre-
pare the instrument ICD and demonstrate interface
compatibility; (ii) verify electrical and S/W inter-
faces, instrument brassboards and a “tabletop” S/C
simulator are used; and (iii) integrate the instru-
ment and S/C. Foldout 3, Figure FO 3-4 summa-
rizes the ISU test process, starting with tests to
verify that the S/C and instruments are physically,
functionally, and electromagnetically compatible.
After interfaces are verified, the instrument is me-
chanically and electrically integrated to the S/C
bus and functional tests verify interface compati-
bility and system performance.

4.4 Spacecraft. The S/C provides coarse attitude
determination and control, power, communica-
tions, and data handling. COTS subsystems will be
used where practical. The S/C meets all mission
requirements, including instrument electrical, me-
chanical, and thermal interface. During the Phase
A study, we will generate detailed S/C require-
ments and solicit vendors for formal technical and
cost inputs. Refer to Foldout 3. Figure FO 3-1
shows a block diagram of the FAME S/C. Table
FO 3-1 lists power and mass estimates. Table FO
3-2 lists major components, vendors, and heritage.

4.4.1 Attitude Deter mination and Control Sub-

system (ADCS). The ADCS supports the FAME
mission through orbit transfer, initial acquisition,
safe-hold, and science observation (Table 4-1).
During orbit transfer, the ADCS provides coarse
pointing from the sun sensor and inertial reference
unit (IRU). Prior to firing of the AKM, the IRU is
initialized from attitude provided by the Star
Tracker (ST). During orbit trims, the vehicle spin
rate is reduced and ST data is available continu-
ously. Throughout, ADCS outputs command the
hydrazine thrusters to control orientation, spin
rate, and nutation. At GEO, the spin rate is further
reduced to 1080 arcsec/sec and the spin axis is ori-

ented 45 deg to the sun line, using the ST as a pre-
cise reference. The ADCS next enters a monitor
mode wherein the relation between the precession
rate and the sun shield sweep angle is calibrated.
The sweep angle of the instrument’s sun shield is
then adjusted and further observations are collect-
ed. The procedure is repeated until the desired spin
axis precession rate is achieved. Section 2.2.2 dis-
cusses using solar torque for spin axis precession.

Table 4-1. ADCS Characteristics

Spin Stabilized w/Passive Damping:
» Imaging: Passive precession con-
trol via solar torquing

» Safehold: RCS & Sun Sensors

» Acquisition & Orbit Maintenance:
RCS, Sun Sensor, & IRU

Control Method

Control Reference Solar Frame

+ Solar Torque: +1 x 104 N-m

Agility + RCS Torque: +1.63 N-m

Deployments « Solar Array and Shield

Articulation None

* Instrument Line-of-Sight Calibra-
On-Orbit Calibration tion
* Solar Torque Calibration

Ground Processing: * Precession Torque Estimation

» ST Image & Attitude Estimation
* IRU Bias Estimation & Attitude
Propagation

» SS Data Processing for Aspect
Angle and Coarse Spin Rate

Onboard Processing

Control Requirement Est. Perf.
+ Spin 20 min £5% Complies
* Spin Precession 10 Days +10% Complies
+ Spin Variation <0.5% <0.05%
* Precession Variation <1.0 deg/hr <0.5 deg/hr
» Sun Aspect Angle 45+5deg Complies
Knowledge Requirement Est. Perf.
» Sun Aspect Angle <0.5 deg <0.25 deg
* Inertial Attitude <0.1 deg <0.03 deg
» Transverse Rate <0.5 deg/hr <0.15 deg’hr
« Spin Rate <0.25 deg/hr <1.0 deg/hr

U ADCS Components: The relatively coarse atti-
tude requirements allow selection of small, low-
cost components. The Corning-OCA ST has heri-
tage from Clementine and is baselined for ICM. It
measures vehicle orientation with an error of
<0.03 deg proving ample performance margin. Us-
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ing the ST, a low-cost IRU (AlliedSignal TGA-14)
can be calibrated to provide an order of magnitude
improvement over the 0.5 deg/hr requirement (Ta-
ble 4-1). The low S/C spin rate necessitates the use
of a non-spinning sun sensor. Many of these non-
spinning sun sensors can operate at spin rates ex-
ceeding 4 rpm which provides a degraded mode
option should the ST fail. This option also sup-
ports attitude updates through part of the spin up
and spin down operations. The sun sensor is the
primary sensor during safehold activities.

4.4.2 Electrical Power Subsystem (EPS). The
EPS captures, stores, and distributes energy to all
S/C subsystems. It incorporates three major com-
ponents: a high efficiency GalnP/GaAs/Ge solar
cell array, two high specific energy 15 A-Hr NiH,
single pressure vessel (SPV) batteries, and a Power
Control and Distribution Unit (PCDU). The SPV,
qualified on Clementine, stores energy for use dur-
ing eclipses and high-power usage activities. The
system uses direct energy transfer, i.e., the batter-
ies regulate the bus. The solar array uses state-of-
the-art cells providing >21.5% efficiency (3 mil
coverglass). The array is sized to provide 588 W
EOL (3.23 m? area) at the 45° angle between the
array normal and the sunline. The PCDU (similar
to Clementine’s) conditions primary power, regu-
lates battery charge control, distributes the load,
protects circuits, and monitors current, voltage,
and selected temperatures. Excess energy produc-
tion is limited by opening the circuit to individual
solar array cell strings; no shunts are used.

4.4.3 Radio Frequency (RF) Communications.

The RF communications subsystem provides the
capability for simultaneous command and narrow-
band/wideband telemetry compatible with NASA
and NRL ground stations (Foldout 4, Figure FO 4-
1). It includes: a flight-proven, low-cost, high-reli-
ability S-Band transponder (L3 Communications)
for uplink and downlink; a subcarrier oscillator; a
convolutional encoder; adiplexer; apower divider,
and switch to minimize the effects of antenna pat-
tern interference nulls. Multiple transmit and re-
ceive antennas ensure sustained communications
when the S/C is changing attitude or in the event it
tumbles. The transponder supports Pseudo-Ran-
dom Noise (PRN) turnaround for ranging and nav-
igation. When enabled, the PRN code is extracted
from the uplink carrier and then phase-modul ated

onto the downlink baseband. The delay between
transmitting and receiving this code yields the ve-
hicle’'s range. Also, the uplink and downlink fre-
guency coherence allows the S/C velocity (range-
rate) to be calculated by measuring the Doppler
shift. The receiver is always powered. The down-
link data rate (400 kbps) is sufficient to include the
average instrument data rate, overhead, and S/C
housekeeping. Link calculations assume usage of
CCSDS and show that the baseline data rates are
achievable (Foldout 4, Table FO 4-4). RF spectrum
usage is based on NASA’'s existing S-Band fre-
quency allocations. Immediately upon selection,
specific frequencies will be determined using
NHB2570.6A guidelines.

4.4.4 Command, Telemetry, and Data Handling
Subsystem. An Integrated S/C Controller (ISC)
and a Solid State Data Recorder (SSDR) are used
(Foldout 3, Figure FO 3-1). The ISC performs S/C
processing and high-level instrument control. The
SSDR stores mission data and housekeeping te-
lemetry. ISC functions include attitude control, re-
action control, guidance navigation and control,
S/C commands and telemetry, downlink frame for-
matting, uplink command processing, and high-
level instrument control. ISC’s functions are per-
formed by COTS VME-based modules inserted in-
to a backplane consisting of a main processor, data
handling unit (DHU), uplink/downlink module,
S/C 1/0 module, power supply, and ACS/RCS
module. A 4 Gigabit SSDR (sized to support com-
munications outages and instrument buffering re-
quirements) consists of Error Detected and Cor-
rected (EDAC) 64 Mb DRAM modules and a mi-
crocontroller to handle input data, record control
functions, and to scrub the memory for bit errors.
The SSDR is controlled via a IEEE-1553 data bus
and uses RS422 for high-rate data transmission.

4.4.5 Thermal Control Subsystems (TCS). The

TCS uses materials and devices with extensive
flight heritage. All electronics boxes are mounted
on the inboard surface of the S/C structure panels,
which serve as radiators to reject component heat.
Radiator surfaces are taped with silver-deposited
teflon. All other surfaces are covered with multi-
layered insulation (MLI) blankets. Internal bus
surfaces and electronics boxes are covered with
high IR & black paint. Electronics baseplate tem-
peratures are maintained at <29°C. During survival
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modes, heater power maintains a component tem-
perature of 2-10°C. Heat exchange and thermal
distortion are minimized at the structural interface
with the instrument by using an interface panel that
contains dedicated small capacity radiators and
thermostatically controlled “spot” heaters. Each
interface point is maintained to 20*2°C. MLI is
placed between the S/C and the instrument, and
over all non-radiator surfaces, to minimize radia-
tive interchange. The batteries have a separate ra-
diator (750 c¢m?) to maintain a temperature of
<20°C while discharging during eclipses. A ther-
mostatically controlled heater maintains tempera-
tures at >0°C during trickle charging. The batteries
and their internal mounting surfaces are covered
with MLI to minimize heat exchange with the rest
of the S/C. MLI and heaters are used on RCS lines,
thrusters, and the propellant tank to maintain all
components within required temperature limits. To
prevent heat soak-back into the S/C, the entire
SRM will be covered with high-temperature, alu-
minized beta cloth MLI covered with a single layer
of aluminized Kapton.

4.4.6 Structures. The structure is a six-sided,
truncated pyramid. The base of the pyramid is 2.0
m across, and the height is 1.0 m. The framework
is machined aluminum and the outer shell consists
of aluminum honeycomb panels. The instrument
will be attached to the upper six-sided equipment
panel at three locations using flexures. Flexures
provide thermal isolation from the S/C and serve
as a kinematic mount to eliminate bench thermal
preloads. The RCS tank is mounted on the in-
board surface of this same panel.

4.4.7 Mechanisms. The solar array/sun shade
mechanisms consist of six deployable wings, each
having two 1.0 m x 1.0 m panels to which solar
cells are bonded. The panels and hinges use heri-
tage H/W designs from Clementine. The design us-
es rigid honeycomb panels with graphite epoxy
face sheets and aluminum honeycomb core. Panels
are stowed in a bifold configuration with in-board
panel cells exposed. Power can be generated be-
fore the array is deployed, during the S/C acquisi-
tion and initialization phases. Staggering the roller
mechanism allows the outer panel to deploy after
sufficient inner panel motion. Aluminized Kapton
“webs” are attached between the panels. A series
of constant tension springs keep the webs taut after

deployment. These webs fill gaps in the rigid solar
panel area completing the sun shade. The solar ar-
ray/sun shade is held flat or swept downward into a
conical shape to trim the center of pressure loca-
tion. The shade is deployed by stepper-motor driv-
en leadscrew struts on each of the panels.

4.4.8 Propulsion System. The propulsion system
includes a STAR 30BP SRM used for final orbit
insertion, and a 4:1 blowdown monopropellant
(N,H,) reaction control system (RCS) that sup-
ports attitude control during orbit insertion, ma-
neuvering, and provides a backup to the solar
torque control. The N,H, RCS was chosen for its
inherent low cost and high-reliability. A single 36
cm diameter tank holds 13 kg of N,H,. An alumi-
nized bladder propellant management device mini-
mizes propellant slosh. Two clusters, each with
four 0.2 Ib; thrusters, spin, despin, provide nutation
control, and precess the S/C during AKM firing,
and during on-orbit maneuvers including de-orbit-
ing the ISV at the end of mission life. The thrusters
provide some functional redundancy. The propel-
lant delivery system is dual fault tolerant to leak-
age. The system also incorporates a pressure trans-
ducer and three service valves. The COTS design
requires no component qualification to meet mis-
sion needs.

4.4.9 Flight S/'W. FSW is resident on the ISC and
includes algorithms for ADCS, CT&DH, EPS con-
trol, and autonomous flight operations. It is de-
rived from Clementine and provides five functions:
U Resource Manager: Provides primary house-
keeping and timing for S/C activities, loads and
dumps memory, manages tasks, verifies processor
health and status, provides an interrupt handler, a
device interface to individual modules, and com-
munication services.

U Telemetry and Command Processing: Vali-
dates uplinked commands and data, supports real-
time, stored, and event driven commanding, sup-
ports variable telemetry downlink rates, formats
housekeeping telemetry into packets and frames,
logs telemetry packets and frames to the ISC, and
logs telemetry to the SSDR.

U Stored Commanding: A COTS implementation
of S/C Command Language (SCL), (used on
Clementine) provides procedural scripts and the
capability to respond autonomously via rule-based
mechanisms to asynchronous events. Scripts and
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rules to task the S/C are generated on the ground,
compiled into tokens by the SCL compiler, for-
matted for transmission to the S/C, and stored for
subsequent execution.

U GNC Processing: Consists of the GNC execu-
tive that controls S/C modes and allowable com-
mands. It generates the commanded attitude and
updates the S/C’s inertial properties. It interfaces,
processes, and combines IRU and ST data; manag-
es spin rate, precession, and nutation during spin
stabilized flight; and controls the thrusters.

0 GNC Image Processing: The GNC Image Pro-
cessing module includes the S/W necessary to
match a ST image to an onboard star catalog to de-
termine attitude, provide auto-exposure for the
cameras, centroid on objects in the field of view of
the cameras, and detect the Earth’s limb.

4.5 Launch Vehicle. A Delta 7425 ELV places the
S/C into a GEO transfer orbit (185 x 35,786 km) at
a 28.7° inclination. The ELV configuration uses a
2.9 m fairing with four strap-on Alliant graphite-
epoxy motors to augment first-stage performance
and a Star-37FM solid rocket motor (SRM) third
stage. A Star-30BP SRM is used as an AKM to
raise the perigee of the transfer orbit to the final
circular GEO at 35,786 km. Our mission analysis
shows that 510 kg (408 kg with 25% contingency)
can be delivered to GEO, providing 15% margin
on the ELV’s capability and 17% on the AKM.
Once the ELV delivers the ISV to the transfer or-
bit, the assembly is despun using existing ELV ca-
pabilities. A V-Band separation system separates
the space vehicle and ELV. The ISV is trimmed us-
ing the S/C’s ADCS; when it nears apogee, the ISV
is spunup, and the AKM fires to raise the perigee
and circularize to a GEO orbit.

4.6 Ground Systems. The Mission Operations
system includes a control center, a dedicated 10 m
antenna, and FAME’s Science Data Processing
Center. These USNO facilities are linked to an al-
ternate command and control antenna site at NRL’s
Blossom Point facility. The Control Center is ac-
cessible via the Internet.

[J The UCC operates the S/C and its instrument,
while the Flight Operations Team (FOT) performs
mission planning, commanding, health monitor-
ing, and engineering support. The UCC is devel-
oped entirely from COTS H/W and S/W (e.g.,
ITOS, EPOCH 2000, COMET, and FreeFlyer).

The S/W is modified to meet mission-specific re-
quirements. Within the UCC, a Front-End Proces-
sor (FEP) serves as the interface between the
FAME RF elements and the UCC baseband digital
elements. Table 4-2 lists the major FEP functions.
During Phase A, we will evaluate the feasibility
and cost of linking the UCC to the NASCOM sys-
tem to provide alternate data paths for telemetry,
command, tracking, voice, and file transfers.

U The primary ground station is continually in-
view of FAME’s “figure-eight” orbit track (Fold-
out 4, Figure FO 4-2). The station supports both
autotrack and program-track. The antenna sup-
ports S-Band downlink at data rates of 400 Kbps
(instrument and engineering telemetry) and com-
mand links of 2 Kbps. Link margins are provided
in Foldout 4, Table FO 4-1. Blossom Point link
margins are better due to the 15.8 m antenna. Be-
fore the manufacturer’s final acceptance testing,
the transponder is tested for compatibility with the
ground station. These tests are repeated during in-
tegration and test activities.

Table 4-2. Front-End Processor Functions

« Communications Interface to Primary (USNO) and Sec-
ondary (Blossom Point) RF elements

» Level 0 processing on received data packets

» Data “splitting” and “routing” to appropriate destinations

« Archiving of all raw data packets

» Capability to play back “raw” data from archives for repro-
cessing or to support testing (e.g., new algorithms, calibra-
tions, anomaly identification and resolution)

» Standardized Graphical User Interface (GUI) for com-
manding, telemetry display, and processing evaluation

* Interface to other UCC systems via LAN

4.7 MO&DA. USNO and Omitron provide a
Flight Operations Team (FOT) to monitor S/C
health and welfare. The FOT is also represented
during early program phases to ensure that opera-
tional considerations and life-cycle costs are part
of the development process. The FOT participates
in the Integration and Test process, and will devel-
op operations procedures. They participate in inte-
grated end-to-end tests and simulations to verify
interfaces and mission scenario execution. The S/C
and instrument developers participate in the engi-
neering evaluation and checkout (EE&C) phase, as
well as periodic reviews of system status after
launch. Initial on-orbit operations are carefully
scripted to activate and evaluate S/C and instru-
ment performance. S/C and instrument experts
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supplement the FOT to support EE&C; the UCC is
staffed continuously until EE&C is completed.

4.7.1 Flight Operations. The FOT consists of a
flight ops lead, a S/C systems engineer, a H/W and
S/W ground systems engineer, mission planning
engineer, and an instrument team/ science team
planner. A small group of S/C and instrument de-
velopmental engineers augment the FOT for
launch and special operations. During critical op-
erations and maneuvers (i.e., launch, AKM burn),
a team of subsystem specialists is located at the
UCC to resolve anomalies immediately. By the
end of EE&C, the developmental engineers will
provide a complete Orbital Operations Handbook
to document all S/C and instrument operational
modes and constraints. Throughout the mission, a
S/C engineer and an instrument engineer are “on-
call” to resolve anomalies. If an anomaly occurs,
the S/C engineer ensures that the S/C is in a safe
mode and that a specialist is contacted to resolve
the problem. COTS S/W monitors health and sta-
tus and is capable of limit checking, automatic
trending, and inference engine rules functions. Op-
erators verify S/W execution, analyze results, in-
vestigate anomalies, and respond to “off-nominal”
situations. The FOT performs flight dynamics ac-
tions such as sun shield adjustment, star catalog
updates, and nominal calibrations. It also performs
orbit determination and propagation to support sci-
ence mission planning and survey status tracking.
Activities include sun/umbra predictions for pow-
er, antenna pointing, and constraint analyses.

4.8 Mission Assurance. FAME uses COTS and
previously qualified H/W and S/W to minimize
risk and system design cost. Foldout 3, Table FO
3-2lists major H/W components and vendor sourc-
es. COTS procurements result in minimal requali-
fication of components with the commensurate
cost savings.

[0 At the selected orbit, the annual radiation dos-
age is due primarily to trapped electrons with only
negligible contributions by protons and solar
flares. Using GFSC’s Orbital Flux Study (Barth),
the annual total ionizing dose (TID) is calculated
at 250 kRad (Si) behind 100 mil Al over a 2.5 year
mission. The design incorporates EEE parts and
appropriate “spot” shielding to enable operation at
these levels. Designs incorporate mitigation ap-
proaches for single event effects (SEE).

0 Reliability calculations for the single string de-
sign, along with degraded modes and functional
redundancy are planned during Phase A studies.

4.8.1 Assembly, Integration, and Test. Foldout 3,
Figure FO 3-4 shows fabrication, integration, and
test flow. Manufacturing personnel are involved
throughout the development cycle. A functional
electrical test serves as the acceptance and buy-off
baseline for the S/C and for the instrument. Func-
tional tests verify the integrity and functionality of
all normal and redundant components, connectors,
component-to-component I/Fs, vehicle-to-GSE
I/Fs, vehicle-to-ELV I/Fs, and component, sub-
system, and system power consumption. Abbrevi-
ated functional tests are performed before, during,
and after environmental tests. After the acceptance
test (buy-off), the S/C and instrument are mated.
After mechanical mating, harness continuity is
tested. S/C electrical harnesses are then mated with
instrument connectors. After harness connection,
satisfactory I/F compatibility isverified. After mat-
ing, critical I/F tests are performed that verify
proper signal characteristics, limited performance
tests, and final calibrations

4.8.2 Verification and Environmental Test. An
incremental design verification and test program
provides visibility for cost, schedule, and technical
performance issues. Emphasis is placed on perfor-
mance-based testing, early verification of design
and environmental predictions, and demonstrated
test margins. The systems engineer defines, coordi-
nates, publishes, and controls the system-level test
verification requirements. An Integrated Product
Development Team (IPDT) verifies requirements
and develops tests, analyses plans, and procedures
to integrate, test, and verify components. A tai-
lored MIL-STD-1540 test approach verifies sys-
tem-level requirements with demonstrated mar-
gins. A protoflight qualification program is base-
lined.

4.8.3 Quality Assurance. Our quality system uses
the guidelines of ANSI/ASQC Q9001-1994 and
GSFC-410-MIDEX-003. Table 4-3 summarizes
our planned approach. MIL-STD-882 guidelines
are used to define risk levels. FAME complies with
all appropriate environmental regulations.

4.8.4 Systems Engineering. The IPDT process

defines, maintains, and verifies requirements. It
consistsof the Pl, PM, S/C and Instrument lead en-
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Table 4-3. Mission Assurance Approach

* Reliability Assurance addresses design, fabrication, and
test. Worst Case, Reliability, and Failure Modes and Effects
Analysis at the interface level, are baselined.

* Quality Assurance is integrated with design, procurement
and fabrication.

» EEE Parts selection uses GSFC 311-INST-001 for quality,
reliability, TID, and single event effects (SEE).

» Materials and Processes are certified for compliance with
safety requirements and for outgassing requirements.

* Test Verification uses a verification and environmental
test matrix and appropriate procedures to ensure the instru-
ment and S/C meet the mission requirements. A protoflight
environmental qualification test program is baselined.

» Contamination budgets are developed, and appropriate
controls are specified using NRP-1124 guidelines.

» Software QA supports internal and external development
to validate requirements, design, and interfaces.

gineers, along with the Science Team. The IPDT
performs requirement analyses and trade studies,
defines Level-1 requirements, and allocates these
to FAME subsystems. Developmental processes
follow NPG7120.5a guidelines. Periodic reviews
and Science Working Group meetings, including
the seven milestone reviews of NPG7120.5a, are
baselined. Design and test history reviews deter-
mine suitability for use. Specifications, prepared
during Phase B, identify interface and physical re-
guirements, constraints, and performance charac-
teristics. Test plans ensure that subsystems meet
reguirements. Engineering models are used to un-
derstand subsystem integration and to mitigate de-
sign interface issues. FAME’s change control pro-
cess follows MIL-STD-973 and DoD-STD-498
guidelines. Configuration is managed through de-
velopment, integration, test, and launch. Docu-
mentation is accessible via the Internet. Specialty
engineers ensure that design standards are met.
Lead engineers integrate, check out, and verify the
S/C and instrument, including calibrations. Func-
tional and performance tests verify that systems
have been successfully integrated. During the pre-
launch phase, team members support integration
and testing of the |SV. We support integrated activ-
ities occurring during launch processing.

4.8.5 Trade Studiesand New Technology. Pre-
liminary system-level trades have been completed
to define a baseline approach; more trades are

planned during Phase A and B. Specific instrument
and S/C trades (Table 4-4) are directed at reducing
cost and risk at the systems level. Because we are
using existing H/W and processes, no new technol-
ogy is required for the FAME S/C bus.

Table 4-4. Phase A S/C Trade Studies

Alternatives
« X-Band Downlink
* Lithium lon

Selected Baseline
* S-Band Downlink
» NiH, Energy Storage

» Selective Use of Compos-

« Conventional Al Structure |.
ites to lower Mass

» 2 Transponders w/ Limited

* Single-String Design Processor Redundancy

« Star Tracker Cover using
Clementine Design

» Use of existing NASA
Ground Sites

* No Star Tracker Cover

* USNO Groundsite

4.8.6 Risk Management. We have identified three
risk areas for FAME that may impact cost, sched-
ule, or performance. These are listed in Table 4-5.
Our risk abatement plans, funded in our baseline
costs, virtually eliminate these risks. Risk manage-
ment also may involve using reserves and descope
options. A formal and quantified risk analysis is
performed in Phase A and updated for quarterly re-
views in Phase B/C/D.

Table 4-5. Risk Mgmt. and Descope Options

. Risk .
Risk Area (HIMIL) Descope Option
Solar Torque Precession of M Conventional ACS &
the Spin Axis RCS
Short Focal Length Instru- M Longer Focal Length
ment Design Instrument
Single String Design M Reduced Mission Life

4.8.7 Technology Development Plans. FAME has
intentionally taken a low-risk, COTS approach to
maximize the science return per dollar expended.
No new technology items are baselined. If re-
quired, new technology H/W is flight-qualified
through tailored tests and analyses with an empha-
sis on test verification. Design and test history re-
views determine suitability for use in a spaceflight
application.
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Figure FO 4-1. FAME Ground System
Table FO 4-5. Error Budget - Single Measurement

Error (microarcsec) [1]
Source — — Notes
a priori | a posteriori

Photon Statistics (1) A priori and a posteriori refer to the
error before and after modeling (fit-
* V=9 540 540 ting) using iterative astrometric data
- reductions. The a posteriori errors are
+ V=15 X _ 10800 10800 dominated by photon statistics, and
* Read noise, 7 erms, V=15 6600 6600 all will b?\ Iargelyhunc_lgrrelated frohm
— one epoch to another. To arrive at the
QE Variation 560 <10 values in Foldout 1, Table FO-3, the
photon statistics plus residual errors
CCD Wavelength-Dependent 300 30 are divided by the square root of the
i number of measurements, with a
Absorptlon small quantity added in quadrature
10 microarcsec) to account for corre-

Charge Transfer Effects 800 80 I(aﬁons

Incorrect Stellar Spectrum '
Model 4000 50 (2) Due primarily to Solar radiation
- pressure on the shield, whose reflec-
Undetected Companions 60 60 tivity varies spatially (we assume 1%
over 1 m2). The rotation error varies
Onboard Clock Error <10 <1 smoothly over a rotation, and
changes very little from one rotation to
Telescope Geometry Changes 100 <10 the next. Thérefore, it can be modeled
: : : to very high accuracy. Somewhat
Optical Distortion 2000 20 more difficult to model is the rotation
. - error due to Earth radiation (reflected
Refraction in CCD Cover Plate 1 <1 and reradiated) entering the view-
. 6 ports, which causes a rotation varia-
Rotation Rate Changes 10° 2] <1 tion of order 20 pas, but the torque
varies according to which instrument
i structures are illuminated, and the
Ephemeris 7 <1 weather on Earth. Data from a single
(1 cm/sec knowledge) rotation suffice to model the space-

craft attitude to the level shown.

S_ata fx

Figure FO 4-2. Ground Track
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Table FO 4-2. Orbit Selection and
Maintenance

Table FO 4-1. Link Margins (10 m)

DOWNLINK

Launch Satellite Altitude (km) 35,786
Date | March, 2003 XMT Freq (MHZ) 2250.0
Mission XMT Pwr (W) 10.0
Duration | S0 Months XMT Line Loss (dB) 05
Orbit Type . Geosynchron.ous. (35,786 km) XMT Antenna Gain (dB) 0.0 (Omni)
» 28.7 deg Inclination Revr G/T dB/K 21.0
Nominal |+ 282 deg East; places S/C over USNO & NRL Data Rate (Mbps) 0.4
LAAN |+ £ 45.8 deg of nominal elevation value Implementation Loss (dB) 3.0
Ground |+ Slant Range varies from 35,900 to 37,340 km Theoretical Eb/No (dB) [R=1/2, 40
Track |+ Elevation varies from 15 to 78 deg K=7; RS (255,223)] ’
RAAN |+ Annual drift rate of 4.3 deg West Range (km)
. « Periodic station-keeping maneuvers (every 4 XMT Pwr (dB)
Station- intain lon- | [~ Line Loss (dB)
keeping tq 6 vyeeks) r_n'ust be performed to maintain lon _ _
gitudinal position XMT Antenna Gain (dBi)

Table FO 4-3. Uplink & Downlink Information

- Path Loss (dB)

Downlinked Data Vol-

- Atmospheric Loss (dB)

Rovr GIT (dB/K)

- Boltzman’s Constant (dBm/Hz/K)

Eb/No (dB/Hz)

- Total, Required Eb/No (dB)

ume (GB/day) * 34 Gb/Day
Link Margins + 5.2 dB (Uplink)
(USNO Ssite) + 5.1 dB (Downlink)
Onboard Storage (MB) |+ 4 Gigabits
Transmit Power * 10 W (Downlink)

Data Margin (dB)

Data Dumps per Day |+ Continuous (GEO)

UPLINK

Data Destination USNO (S/C Data, and Science)

Satellite Altitude (km)

» Continuous (30 min/day

Uplinks per Day reserved for ranging)

XMT Freq (MHz)

XMT EIRP (dBm)

* 2 kbps (Uplink)

Carrier Modulation Loss (dB)

Data Modulation Loss (dB)

CMD Data Rate (b/s)

Ranging Modulation Los (dB)

Data Rates * 400 kbps (Downlink)

Froauens - 2070 MHz (Uplink)
quency « 2247 MHz (Downlink)

Modulation * BPSK (Uplink)

+ PCM/BPSK/PM (Downlink)

Rcv Antenna Gain (dBi)

Rcv Line Loss (dB)

Table FO 4-4. Performance and Margin

Required C/No (dBHz)

Required Eb/No (dBHz)

Summary Rcvr Noise Figure (dB)
Range (km)
Design Parameter Desired Actual XMT EIRP (dBm) Min.
Mass at Separation 20 to 30% 25% - Path Loss (dB)
Power (EOL) 15 to 20% 57% - Atmospheric Loss (dB))
Pointing Accuracy x1.5 x1.5 Rcv Antenna Gain (dBi)
Knowledge Accuracy x1.5 x2.0 Rev Line Loss (dB)
Propellant Loading 20 to 25% 60% Revd Signal (dBm))
Data Throughput 20 to 30% 25% Revd Carrier (dBm)
Data Storage (3 hrs Req'd) | 40 to 50% 100% m’r NC?I'BSHG Density (dBmHz)
RF Link Margin (Downlink) 6 dB 5.1dB 0 (dBHz)
- Required C/No (dBHz)
Structural F.S. (ultimate) 1.4 14 - -
Carrier Margin (dB)
Deployment Torque Factor x4 x4 Received Data (dBm)

« Data Obtained from NASA's Mission Design Process, GSFC 12/94

Eb/No (dB/Hz)

-Required Eb/No (dBHz)

Data Margin (dB)
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5. Management and Schedule

FAME’s management team contains the scientific,
technological, and managerial expertise to execute
this challenging mission on cost and schedule.

5.1 Organization. FAME uses a Principal Investi-
gator (PI) model for management (Figure 5-1).

[0 The PI, Dr. Johnston, USNO’s Scientific Di-
rector, is accountable to NASA/GSFC for the
FAME mission, including on-time and on-budget
delivery of the instrument, spacecraft, ground data
analysis system, and archival data products. He
guides the mission’s scientific aspects; organizes
and leads the science team and scientific investiga-
tion, including prompt reduction and dissemina-
tion of data to the scientific community. He is re-
sponsible to achieve science objectives defined in
this proposal and to recommend termination if
these objectives cannot be met within cost and
schedule reserves.

[J The Project Manager (PM), to be designated
during Phase A, is responsible to the PI for devel-
oping mission elements to a consistent set of re-
quirements, supporting the Level 1 baseline
agreed upon by the Science Team, and assuring the
budget and schedule are met. The PM is responsi-
ble for instrument and S/C delivery, integration
and test, support to the launch vehicle, and initial
on-orbit evaluations. A Technical Advisory Board
provides the PM with specific capabilities needed
to carry out the science mission.

Principal Investigator
il USNO
| Dr. Johnston

Science Team
Dr. Seidelmann (Chair)
Dr. Reasenberg (Deputy)

1
Oversight Board
Dr. Elachi Dr. Shapiro
Mr. Wilhelm Mr. Andrews

Project Manager
NRL

| -
Technical Advisory | _1 E?_ia&rvzlrjg l{j:n?/létrr;ta; h

Board Dr. Sadler
I 1 !
. Sys Eng
Spacilcéift Mgr Data AL\JnSa'I\}/(s)ls Mar 11| & Mmsn Assurance
NRL

Grnd System & Msn Ops

Instrument Manager T
Omitron

Figure 5-1. Management Organization

[l A Management Oversight Board, comprised of
senior executives, assures that mission institution-
al activities are aligned and resolves top-level is-
sues that conventional project management mech-
anisms cannot successfully resolve.

[0 The Science Team defines and monitors scien-
tific mission requirements. It is chaired by Dr.
Seidelmann, with Dr. Reasenberg as deputy, both
of whom report directly to the PI. Table 2-4 lists
the Science Team members and their specialties.

5.2 Management Approach. FAME stresses cost
containment. Realistic requirements will be set to
satisfy the baseline science investigation achiev-
able within cost and schedule risk. Clear lines of
accountability make a person, not an organization,
responsible for each program element. The part-
nering institutions stress a “badgeless team” ap-
proach, and maintain a systems engineering focus
throughout definition, development, and test activ-
ities. Complete, accurate and timely programmatic
forecasts and reports make development aspects
visible project-wide. Risk mitigation plans are de-
veloped early, and current descope paths maintain
cost and schedule integrity. Frequent and rapid
communication using e-mail and video conferenc-
ing ensures coordination of all project elements.

5.3 Teaming, Capabilities, and Experience.

FAME's participants have the extensive and rele-
vant experience required to execute the diverse
program elements successfully. The Pl is the Sci-
entific Director of the USNO, one of the world's
leading institutions in the field of astrometry. The
USNO scientists involved in this mission have de-
veloped precise catalogs of star positions, as illus-
trated by the ACT Reference Catalog (Urban et al.
1998). SAO scientists pioneered space astrometry
with the concept for the POINTS mission. Engi-
neers from Lockheed Martin and NRL are experts
in spacecraft instrumentation with expertise in
thermal stability and low-cost small satellite mis-
sions, respectively (Table 5-1).

5.4 Roles and Responsibilities. Institutional and
individual roles and responsibilities are clearly de-
lineated (Table 5-1 and Table 5-2). Each individu-
al overseeing a project element reports to the PM.
Designated System Engineering and Mission As-
surance personnel conduct requirements analysis

AO 98-0SS-03 5-1
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Table 5-1. Major Team Membe

r Responsibilities and Experience

USNO

Lead/PI’s institution for FAME investigation: Navy scientific mission includes measuring UTC, Earth’s rotation, posi-
tions and motions of celestial objects, and assembling these data into star catalogs. Extensive facilities include astro-
metric telescopes and radio/optical interferometers. Lead for data processing, analysis, and catalog.

Lead for Program Management, spacecraft, payload integration, and launch processing: Navy’s corporate research

NRL |laboratory with an extensive history of space systems development, including over 80 individual satellites and 32
launches. Executing agency for LACE (1990), Clementine (1994), TiPS (1995), ATEx (1998), and ISS’s ICM (1999).
Lead industrial partner for developing, testing, and calibrating FAME instrument: Builder of many successful instru-
LMMS | ments; proven expertise in imaging and spectroscopic instrumentation operating from X-ray to optical wavelengths,
including OSO-MXRH, SMM-XRP, SOHO/MDI TRACE, SIRTF, SXT, and sounding rocket payloads.
SAO |Lead for data verification and algorithm development: Developed concept design for POINTS and FAME instrument.
IPAC | Lead for photometric processing. Processing center for 2 MASS survey data and IRAS data.

and verification, specialty engineering, and quality
assurance activities. Design reviews and safety
studies are concurrent with design and fabrication
of the instrument, the spacecraft, and processing
for launch. Verification by test is emphasized and a
failure reporting system is included.

5.5 Risk Management. Descope options follow
agreed-upon processes. Identifiable descope deci-
sion points and criteria are developed during Phase
A. If mission descope is considered, the PM pro-
vides the PI with a set of decision options and rec-
ommended actions. After consulting with the Sci-
ence Team and the NASA MIDEX program office,
the PI determines the appropriate course of action.

oversees the schedule and the PM executes it. The
schedule includes two months of funded reserve.
Table 5-2. Management & Advisory Boards

* PI, Dr. Johnston, USNO, Project Oversight
and Scientific Direction; Final Authority for

Scientific s
Directionand | Mission Success
Mgmt * PM, To Be Designated, NRL, Program Exe-

cution, Business Management and S/C
Development

Dr. Seidelmann; USNO; Science Team
Chairman

Dr. Reasenberg; SAO; Science Team Dep-
uty Chairman and Project Scientist

ScienceTeam
Coordination

Mr. Johnson; Omitron; Ground System and
Flight Ops
Dr. Germain; USNO; Error Analysis

Descope strategies and risk areas are discussed in 'I;a(;:hnical . Lﬂ;l\ﬂgok;t NRL;E SpgcecrzftMMan:ger
. . visory e ; Systems Engineer & Msn Assur.
Sections 1‘.4.'1 and 4.8.6, respectively. The PI Board « Mr. Urban: USNO: Data Analysis Manager
holds all mission reserves. + Dr. Vassar; LMMS; Instrument Manager
5.6 Program Schedule. The master schedule . Br- gomer? ULfA'\,‘\AOS Fl’mposa' M?g‘agetr
. . . . . * Dr. Greene; ; Instrument Scientist
(Figure 5-2) establishes task interrelationships,
time phasing of events and key activities. The PI
CY99 | CY00 | CY01 | cvoz CY03 CYo4 | CY05
Phase A Phase B Phase C Phase D Phase E
1 1 1 1 1 1
i & S/C CDR
Milestones ® SRR @ Inst. COR __#Inst TRR #S/ICTRR _ #launch _
¢ PDR @ Mission CDR 4 Deliver to Launch Site
Concept Study —1 D - Design SR - Schedule Reserve
Long Lead ltem Proc F- Fabricate DY - Instrument Delivery
Insg;?‘grt/ iﬂuebsg:;eizgls . D/F i A/C .S.R IT-ITe;st SRR - Systems Readiness Review
5) EIT C_ SR -1In ggrate PDR - Pr_e|_|m|nary_DeS|gn _Rewew
CCD Camera [ I I im | A-Align CDR - Critical Design Review
Electronics I D/F .T I ET oIt (E:1: Cgllb_rate TRRI'- Test Readiness Review
Software I 1 - Environment Test
/T ET_DY
Instrument D/E I:I:I:CI:I
Spacecraft L 1
|_TETC SR
Integrated Space Vehicle  m—— — —
Launch Processing —
Launch ¢ 30 Months
Mission Operations & Data L 1
Analysis
Figure 5-2. FAME Program Master Schedule
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6. Cost and Cost Estimating Methodology

6.1 Total Mission Cost. This section provides
FAME cost data and describes the cost estimating
methodology. Table 6-1 contains FAME cost sum-
mary data in constant FY98 dollars. Table 6-2 de-
scribes costing assumptions. Table 6-3 provides
Total Mission Cost data and Table 6-4 summarizes
cost data by mission phase.

Table 6-1. FAME Program Costs

Table 6-2. Costing Assumptions

FAME uses tailored requirements of NPG7120.5a, Project Manage-
ment Processes and Requirements

Phase A award by Jan 99. Phase B awarded by June 99.

FAME instrument and S/C are costed as a “Level 3" mission using
NASA GFSC 311-INST-001 guidelines.

Use of “Grade 2" EEE parts and MIL-STD-883 equivalent devices.
Residual flight spares, and commercial/industrial parts can be used.
Only selective EEE parts screening is baselined.

USNO and NRL costs use “full cost accounting” for all civil service
and support contractors.

NASA contracts directly for launch services under the current Med-
Lite Contract.

Item 1998 $K
Cost-to- Total Mission
Launch Cost
Phase A Cost 350.0 350.0
Cost to Launch (Phase B - D) 78,678.8 78,678.8

NASA Launch Services 43,118.6
Phase E Costs 16,024.8
138,172.2

Totals | 79,028.8 |

6.2 Cost Buildup. NASA’s WBS serves as the
FAME cost estimating framework. All data were
developed from a build-up of tasks and purchased
items. Costs are based on engineering experience
and vendor quotations. Required cost categories
(direct labor hours and dollars, materials, subcon-
tracts) are estimated using the WBS and Master
Schedule. A detailed month-by-month breakdown
was made for civil service and contractor staffing,
supplies, equipment, services, and travel for each
program phase. NASA’s inflation indices were ap-
plied, and the total costs were summarized. Full
costing of all civil service support is included. US-
NO is operationally funded. USNO billing rates
for civil service employees include hourly direct
labor rates, fringe rates, and overhead burdens.
NRL is classified as a Navy Working Capital Fund
Agency (NWCFA); all direct project costs, includ-
ing salaries, are derived from project funds. Over-
head burdens are applied only to civil servant sala-
ries. Non-salary expenses are unburdened. Direct
costs associated with major contracts are included
as procurement surcharges. NRL uses a stabilized
billing rate for civil service employees that in-
cludes hourly direct labor rates, fringe rates, pro-
duction rates, and General and Administrative
(G&A) rates.

6.2.1 Ground Rules and Assumptions. Table 6-2
summarizes major costing assumptions.

6.2.2 Acquisition and Procurements. During
Phase A, FAME performs a “make or buy” analy-
sis that uses a “best-value” approach incorporating
schedule, cost, performance, mission assurance,
and risk. The PM is responsible for acquisitions.
To ensure SB/SDB goals are met, USNO’s Busi-
ness Manager monitors all procurements. Compet-
itive procurements and firm-fixed-price contracts
are used if possible. When selected for Phase B,
USNO will consider performance-based fee plans
for the instrument and ground segment contracts.
Instrument costs are based on a proposal re-
ceived from LMMS. USNO will contract directly
with LMMS for this effort. Ground station costs
are based on a proposal received from Omitron,
Inc. S/C and project management costs are based
on an NRL estimate. No fee is proposed on these
costs and funding will be via USNO Military In-
terdepartmental Procurement Request (MIPR).
The S/C costs assume that the NRL is Prime Con-
tractor. During Phase A, alternate contracting
methods will be studied, including NASA GFSC
Rapid S/C Development Office (RSDO). USNO
funds all Co-Investigators activities. NASA field
activities will be separately contracted by NASA.

6.2.3 Manage and Control Reserves. Planning
and program organization efforts are based on the
WBS and the master schedule. The WBS serves as
a framework for budget definition, program re-
porting, and control. The PI approves the WBS
and budget that are continuously updated to reflect
current status. The PI must approve any changes in
scope, funding, or performance.

U Descope: Section 1.4.1 lists possible mission
descopes should cost overruns occur.

U Reserve: A 13% reserve for the Phase C/D De-
sign and Development was used.
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A. FAME’s Statement of Work (SOW)

This appendix contains the sample Statement
of Work (SOW) between the National Aeronautics
and Space Administration (NASA) and the U.S.
Naval Observatory (USNO) for conduct of the
Full-sky Astrometric Mapping Explorer (FAME)
as a MIDEX project as described in AO 98-OSS-
03. Lockheed Martin Missiles and Space (LMMS)
Advanced Technologies Corporation, Smithsonian
Astrophysical Observatory (SAO), and Naval Re-
search Laboratory (NRL) are partners on this
project, and their efforts, which will be contracted
from USNO, are included in the SOW.

A.1 Phase A—Concept Definition Phase Study.

During Phase A, FAME project personnel will in-
vestigate and refine the proposal’s conceptual de-
signs in the following specific areas:

a. The error budgets will be verified. The accu-
racies from present models will be tested using the
real point spread functions and the selected CCDs.
The optical design will be reviewed and further
optimized. Study results will provide the basis for
selecting the telescope focal length/plate scale that
produces maximum scientific return for the FAME
mission.

b. The instrument, specifically the optical
bench, will undergo amore detailed thermal analy-
sis to verify the preliminary study performed dur-
ing the proposal phase.

c. A cost and data accuracy trade-off study of
the geosynchronous orbit versus alternative orbits
will be performed. This includes launch, transmis-
sion, onboard storage costs, and achievable data
rates.

d. Design and deployment of the solar radiation
shield and precession control will be reviewed to
determine if trim mechanisms are needed to adjust
the control and correct for any changes due to
shield aging.

e. The optimum method of reading out the ob-
servational data from the CCDs, storing and tag-
ging the data, modeling the PSF, and centroiding
the images will be investigated in more detail. This
includes trade-offs of an input catalog versus
thresholding, onboard processing versus transmis-
sion to the ground, variable readout rates for the
chips, and dealing with crowded fields in the ga-
lactic plane.

f. Instrument and spacecraft designs (e.g., ther-
mal, electrical, etc.) will be reviewed for possible
improvements, and for potential weight and cost
reductions.

g. USNO will develop a detailed implementa-
tion plan and a firm cost plan for all FAME mis-
sion aspects. The conceptua design presented in
the proposal will be refined, detailed performance
specifications will be developed, and the mission
implementation plan will be refined. The results of
the Phase A study will be documented in a Con-
cept Definition Phase Study Report.

h. The concept definition study shall conclude
with a commitment by the Pl on the total cost,
schedule, and scientific performance of the FAME
Mission.

A.2 Phase B—Preliminary Design. During
Phase B, the USNO will lead the FAME prelimi-
nary design effort.

a. Interna and external interfaces will be estab-
lished and documented. The design will be devel-
oped with LMMS Advanced Technology Center
and NRL to ensure the instrument and spacecraft
fulfill mission requirements and are compatible
with the launch vehicle.

b. Ground Support Equipment (GSE) and soft-
ware preliminary designs will be developed to as-
sess design adequacy.

c. The design, including software requirements
and architecture, will be fully documented.

d. The deliverables include documentation nec-

essary for the Mission Design Review and System
Description. This includes block diagrams, engi-
neering drawings, flight operation plans, require-
ments, and architectural design documents. Long-
lead items required for the FAME mission will be
identified and procurement will begin as neces-
sary.
A.3 Phase C—Design Phase. During Phase C,
USNO will develop the FAME instrument and
spacecraft detailed designs to the level permitting
fabrication of all subsystems.

a. Long-lead items will be ordered and fabrica-
tion will begin immediately upon approval of the
detailed designs. Coordination with participating
institutions continues—particular attention will be
given to early definition of mechanical, electrical,
and software interfaces among subsystems provid-
ed by different institutions.
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b. The spacecraft and instrument integration
plan will be devel oped.

c. The system engineering analysis will be up-
dated.

d. The flight and GSE software design will be
completed, software will be developed, and a final
command list and telemetry definition will be re-
leased.

e. Dedliverables include documentation for the
critical design review and system integration plan,
including hardware and software detailed design
documents.

A.4 Phase D—Development Phase. During
Phase D, the USNO will lead the FAME develop-
ment, integration, and test efforts.

a. Subsystems will be assembled and tested be-
fore integration. Subsystems will be integrated in-
to a complete system and tested.

b. Integration and test activities will occur in a
cleanroom environment.

c. Fight and ground software coding will be
completed and software will be tested with the in-
strument and GSE.

d. Acceptance testing will be performed in ac-
cordance with the verification plan.

e. The spacecraft and instrument will be tested
and accepted before integration begins. Integration
will be completed and acceptance tests performed.

f. The spacecraft will be delivered for integra-
tion on the launch vehicle.

g. USNO will develop the ground station,
workstations, and software needed to control the
FAME mission launch. These systems will be test-
ed by conducting simulated operations and com-
patibility tests with the spacecraft before launch.

h. USNO will support the launch and initial 30
day on-orbit commissioning of FAME.

i. Deliverables include detailed drawings, test

procedures, flight instrument and spacecraft, flight
and ground software, GSE, and readiness review
data packages.
A.5 Phase E—Mission Operations and Data
Analysis (MO&DA). During Phase E, FAME
project personnel will provide mission operations
activities and data archiving and dissemination.

a. The spacecraft and instrument will be
checked out for nominal operation. Rotation and
precession rates of the spacecraft will be adjusted.

b. The observation program will begin along
with verification of data reduction procedures.

C. Spacecraft status and operation documenta-
tion will be provided.

d. Software tools necessary for data analysis
and reduction will be refined and associated docu-
mentation updated.

e. Data will be archived and made available to
the public.
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C. Resumes

John N. Bahcall

Education:

Ph.D. (physics), Harvard University, 1961.
Professional Employment:

Indiana University, Research Fellow in Phys-
ics, 1960-1962.

CalTech, Res. Fellow, Asst. Prof., Assoc. Prof.
of Physics, 1962-1970.

Institute for Advanced Study, Member 1968-
1969 (term II), 1969-1970; Professor 1971-
present.

Princeton University, Visiting Lecturer with
rank of Professor, 1971-present.

Honors and Awards:

Warner Prize American Astronomical Society,
1970; Sloan Foundation Fellow, 1968-1971.

National Academy of Science, American
Academy of Arts and Sciences, Member, 1976.

Shulamit Goldhaber Lecturer, Tel Aviv Uni-
versity, 1987.

James Arthur Prize Lecturer, Harvard-Smith-
sonian Center for Astrophysics, May 1988.

NASA Distinguished Public Service Medal,
1992.

The Jessie and John Danz Lectureship, Uni-
versity of Washington, May 1992.

Academia Europaea, Member 1993; Nevada
Medal of Science, 1994.

Dannie Heineman Prize, Amer. Inst. Phys./
Amer. Ast. Soc., 1994.

Award Medal, University of Helsinki, 1996.

Hans Bethe Prize, American Physical Society,
1998.

Group and Committee Memberships:

Space Telescope Working Group, At-Large
Member, Interdisciplinary Scientist, 1973-1992.

American Astronomical Society, Councillor,
President 1978-1981, 1990-1992.

National Academy of Science, Chair, Section
on Astronomy, 1980-1983.

National Academy of Sciences, Chair Astron.
and Astrophys. Survey Committee, 1989-1991.

National Academy of Sciences, Chair Panel on
Neutrino Astrophysics, 1994-1995.

U.S. National Committee of the International
Astronomical Union, Chair, 1996-1998.

Recent Relevant Publications:

Unsolved Problems in Astrophysics, eds. Bah-
call and Ostriker, 1997, (Princeton University
Press).

Solar Neutrinos: The First Thirty Years, eds. J.
Bahcall, R. Davis, P. Parker, A. Smirnov, and R.
Ulrich, 1995, (Addison-Wesley).

The Decade of Discovery in Astronomy and
Astrophysics, J. Bahcall, Chair, and NAS Survey
Committee Members, 1991, (National Academy
Press).

Neutrino Astrophysics, 1989, (Cambridge Uni-
versity Press).

Arp, H., & Bahcall, J. 1973, The Redshift Con-
troversy, ed. G. Field (Addison-Wesley).
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Dr. Christian de Vegt

Education:

Ph.D., University of Hamburg, 1966.
Experience:

Dr. de Vegt is a professor of astronomy at the
University of Hamburg since 1979. From 1966 to
1979, Dr. Christian de Vegt held various academic
positions at the University of Hamburg/Hamburg
Observatory. His main scientific research areas are
astrometry, in particular, photographic astrometry,
astrometric catalogs, and the extragalactic refer-
ence frame. He is a member of the Astronomische
Gesellschaft and IAU. he was involved in the ESA
HIPPARCOS Astrometry Satellite Mission as a
member of the Input Catalog Consortium, Pro-
gram Selection Committee and extragalactic refer-
ence link working group. From 1991-1994, he was
president of IAU Commission 24 Photographic
Astrometry and chairman of the IAU WG on
extragalactic reference frame. His present research
activities are optical observing programs of extra-
galactic reference frame sources and various cata-
log projects based on Hipparcos and Tycho data.
Publications:

de Vegt, Chr. Reports on Astronomy 1991-
1993: Commission 24 Photographic Astrometry.
Reports on Astronomy, J. Bergeron ed. 1994,
22A;225-228.

Fey, A.L., Russell, J.L., de Vegt, Chr., Zachar-
ias, N., Johnston, K.J., Ma, C., Hall, D.M., Rolen-
ried, E.R., “A Radio-Optical Reference Frame VI”
Additional Source Positions in the Northern Hemi-
sphere. Astron J., 1994, 107, 385.

Russell, J.L., Reynolds, J., Jauncey, D.L., de
Vegt, Chr., Zacharius, N., Ma, C., Fey, A.L.,
Johnston, K.J., Hindsley, R., Hughes, J.A., Malin,
D.F., White, G., Kavaguchi, N., Takahashi, Y., “A
Radio-Optical Reference Frame V” Additional

Source Positions in the Mid-Latitude Southern
Hemisphere. Astron, J. 1994, 107, 379.

Johnston, K.J., Fey, A.L., Zacharius, N., Rus-
sell, J.L., Ma, C., de Vegt, C., Jauncey, D.L., Rey-
nolds, J.E., Archinal, B.A., Carter, M.S., Eubank,
Nicholson, G., Sovers, O.J., Schaffer, D., “A Ra-
dio Reference Frame” Astron, J., 110, No.2, p.
880-915, 1995.

Zacharius, N., de Vegt, C., Winter, L., “A Ra-
dio-Optical Reference Frame VIII, CCD-Observa-
tions from KPNO and CTIO” Internal Calibrations
and First Results, Astron, J., 110, No. 6, p. 3093-
3106, 1995.

Russell, J., Fey, A., Jauncey, D., Johnston, K.,
Kawaguchi, N., Kemball, A., King, E., Ma, C.,
Macleod, G., Malin, D., McCulloch, P., Nicolson,
G., Reynolds, J., Shaffer, D., Takahashi, Y., de
Vegt, C., White, G., Zarcharius, N., Proc. Conf.
Subarcsecond Radio Astronomy, Manchester,
1992, Davis, R.J., Booth, R.S., eds. Cambridge
UP, p.397-402., 1993.

de Vegt, C., The Hipparcos and Tycho Cata-
logues, Vol. 1-17, ESA SP-1200, in particular,
VOL. I and 111, 1997.

Walter, H.G., Hering, R., de Vegt, C., “Radio
Stars for Linking Celestial Reference Frames™ As-
tron. Astrophys. Suppl. 122, No. 3, p. 529-532,
1997.

Kovalevsky, J., de Vegt, C., “The Hipparcos
Catalogues as a Realization of the Extragalactic
Reference System, Astron. Astrophys., 322, p.
620-633, 1997.

de Vegt, C., Morrison, L.V., WGM3 Interna-
tional Catalog Projects, IAU Highlights Astrono-
my Vol. 10, p. 683-687, WG Comm. 24, 1995.

Zacharius, N., de Vegt, Chr., Murray, C.A.,
CPC2 Plate Reduction with Hipparcos Stars. First
Results In: Battrick B., Perryman, M., Bernacca,
P.L., eds, HIPPARCOS 97 Venice. ESA-SP 402, p.
85, 1997.

AO 98-0SS-03

MIDEX Proposal



Full-Sky Astrometric Mapping Explorer

FAME

George Gatewood

Education:

B.A., Astronomy, University of South Florida,
1965.

M.A., Astronomy, (University Scholar’s
Award) University of South Florida, 1968.

Ph.D., Astronomy, Zaccheus Daniel Fellow-
ship) University of Pittsburgh, 1972.
Employment:

Joint Appointment, Department of Geology
and Planetary Science, University of Pittsburgh,
1989-present.

Professor, Department of Physics and Astrono-
my, 1989-present.

Associate Professor, Department of Physics
and Astronomy, 1978-1989.

Director, Allegheny Observatory, University of
Pittsburgh, 1977-present.

Assistant Professor, Department of Astronomy,
1972-1976.

Professional Awards and Activities:

National Aeronautics and Space Administra-
tion, 1993, for contributions to the Astrometric Im-
aging Telescope.

National Space Act Award, 1987, for the in-
vention of the Multichannel Astrometric Photome-
ter.

Chairman, Extrasolar Planetary Foundation,
1994-present.

Principal Investigator, The Allegheny Obser-
vatory Search for Planetary Systems, 1977-
present.

Principal Investigator, The Allegheny Obser-
vatory Trigonometric Parallax Program, 1974.

Principal Investigator, The Characterization of
Planetary Systems, 1996-present.

Principal Investigator, A High Precision Ver-
sion of the MAP, 1995-present.

Professional Organizations:

American Astronomical Society, Divisions of
Dynamical Astronomy, Planetary Science.

International Astronomical Union, Commis-
sions on Astrometry, Binary Stars, Life Sciences.
Recent Publication:

Gatewood, G., Klewlet de Jonge, J., and Pers-
inger, T., “Correlation of the Hipparcos and Al-

legheny Observatory Parallax Catalogs,” Astro-
nomical Journal, 116, 1998.

Gatewood, Snyder-Hale, Snyder-Hale, Pers-
inger, McMillan, Montanii, Moore, and Perry, “A
New Instrument for the Characterization of Extra-
solar Planetary Systems,” Planets Beyond the So-
lar System and the Next Generation of Space Mis-
sions, ed D. Soderblom, Astronomical Society of
the Pacific, conference publications, 119, 41,
1997.

Gatewood, G. and Han, 1., “A MAP Based
Study of ADS 14893 Astronomical Journal, 110,
1880, 1995.

Gatewood, G. and Klewlet de Jonge, J.,
“MAP-Based Trigonometric Parallaxes of Altair
and Vega, Astrophysical Journal, 450, 364, 1995.

Gatewood, G., “MAP Based Trigonometric
Parallaxes of Altair and Vega” Astrophysical Jour-
nal, 445, 712, 1995.

Han, I. and Gatewood, G., “A Study of the Ac-
curacy of Narrow Field Astrometry Using Star
Trails taken with the CFHT,” Publications of the
Astronomical Society of the Pacific, 107, 399,
1995.

Gatewood, G., Klewlet de Jonge, J., and Hei-
ntz, W.D., “Astrometric Studies in the Region of
Algol,” Astronomical Journal, 109, 434, 1995.

Gatewood, G., “A Study of the Astometric
Motion of Barnard’s Star,” Astrophysics and Space
Sciences, 223, 91, 1995.

Gatewood, G. and Klewlet de Gonge, J.,
“MAP Based Trigonometric Parallaxes of Open
Clusters: The Praesepe,” Astrophysical Journal,
426, 166, 1994.

Gatewood, G., “One Milliarcsecond Precision
Studies in the Regions of the Binary Stars O Eqg-
uulel and X! Orionis,” Publications of the Astro-
nomical Society of the Pacific, 106, 138, 1994.

Gatewood, G., Klewlet de Jonge, J., and
Stephenson, B., “One Milliarcsecond Precision
Parallax Studies in the Regions of O Cephel and
EV Lacertae,” Publications of the Astronomical
Society of the Pacific, 105, 1101, 1993.

Gatewood, G., Klewlet de Jonge, J., and
Stephenson, B., “Multichannel Astrometric Pho-
tometer Parallax Studies in the Regions of Groom-
bridge 1616, Bootlis, and O Draconis,” Astronom-
ical Journal, 105, 1179, 1993.
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Andrew Gould

Education:

Ph.D. (Physics), Stanford University, 1988.

B.Sc. (Mathematics), Stanford University,
1971.
Professional Employment History:

Professor, Ohio State University,
present.

Assistant Professor, Ohio State University,
1993-1996.

Postdoctoral Fellow, Institute for Advanced
Study, 1988-1993.

Actuary, William M. Mercer, San Francisco,
1982-1984.

Body Sealer, Ford Motor Co., Milpitas, CA,
1973-1981.
Honors and Awards:

1994 recipient of Alfred P. Sloan Fellowship.
Recent Relevant Publications:

Gould, A., “MACHO Parallaxes From A Sin-
gle Satellite,” 1995, ApJ, 441, L.21

1996-

Nemiroff, R. J. & Gould, A., Probing For MA-
CHOs of Mass 1015 M to 10”7 M with Gamma-Ray
Burst Parallax Spacecraft, 1995, AplJ, 452, L111

Gould, A., Bahcall, J. N., & Flynn, C., M
Dwarfs From Hubble Space Telescope Star Counts
III: The Groth Strip, 1997, ApJ, 482, 913

Gould, A. & Gaudi, B. S., Femtolens Imaging
of a Quasar Central Engine Using a Dwarf Star
Telescope, 1997, Apl, 486, 687

Palanque-Delabrouille, N. et al., Microlensing
towards the Small Magellanic Cloud. EROS 2 first
year survey, 1998, A&A, 332, 1

Gould, A., & Popowski, P., Systematics of RR
Lyrae Statistical Parallax III: Apparent Magni-
tudes and Extinctions, 1998, ApJ, 508, 000
FAME Participation:

Dr. Gould will focus on using FAME proper
motions and parallaxes to extract information
about Galactic structure, with primary emphasis
on determining the mass density and mass profile
of the Galactic disk. Dr. Gould has considerable
experience in this area dating back to 1989. His
most recent paper on this subject is listed above,
Gould, Bahcall, & Flynn (1997).
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Thomas P. Greene

Education:

Ph.D. (Astronomy), University of Arizona,
1991.

Certificate, University of Arizona, Graduate
Optics Short Course, 1985.

B.A. (Physics), University of California at
Santa Cruz, 1982.

Professional Employment:

Research Scientist, Lockheed Martin Missiles
and Space Advanced Technology Center, Palo Al-
to, CA (Manager of SIRTF and NGST Instrumen-
tation Development), 1997

Division Chief, NASA Infrared Telescope Fa-
cility, and Associate Astronomer, University of
Hawaii Institute for Astronomy, Honolulu, HI,
1996- 97

Assistant Astronomer, U. H. Institute for As-
tronomy NASA IRTF Cryogenic Echelle
(CSHELL) Spectrograph Project Scientist, 1992-
96.

National Research Council Research Associ-
ate, NASA Ames Research Center, Moffett Field,
CA. 1991-92

Graduate Research and Teaching Assistant,
University of Arizona, Tucson, AZ, 1985-91

Research Engineer and Software Engineer,
Nanometrics Inc., Sunnyvale, CA, 1983-85
Group and Committee Memberships:

American Astronomical Society.

Astronomical Society of the Pacific.

Society of Photo-Optical Instrumentation En-
gineers.

Recent Relevant Publications:

Wilking, B. W., Greene, T. P., & Meyer, M. R.,
Spectroscopy of Brown Dwarf Candidates in the
rho Ophiuchi Molecular Core, 1998, ApJ, submit-
ted

Mainzer, A., Greene, T., Young, E., et al., The
Pointing Calibration and Reference Sensor for the

Space Infrared Telescope Facility, 1998, Proc.
SPIE, in press

Greene, T. P. & Lada, C. J., Near-Infrared
Spectra of Flat-Spectrum Protostars: Extremely
Young Photospheres Revealed, 1997, AJ, 114,
2157

Greene, T. P. & Joseph, R. D., The NASA In-
frared Telescope Facility, 1997, BAAS, Annual
Observatory Report

Greene, T. P. & Lada, C. J., Near-Infrared
Spectra and the Evolutionary Status of Young Stel-
lar Objects: Results of a 1.1 - 2.4 mm Survey,
1996, AJ, 112, 2184

Watarai, H., Hayata, E., Matsumoto, T., Taka-
hashi, H., Tutui, Y., Yoda, H., Matsuhara, H., &
Greene, T. P., MIRFI: A Mid-Infrared Fabry-Perot
Imager, 1996, PASP, 108, 1033

Greene, T. P. & Meyer, M. R., An Infrared
Spectroscopic Survey of the rho Ophiuchi Young
Stellar Cluster: Masses and Ages from the H-R Di-
agram,1995, AplJ, 450, 233

Greene, T. P., Tokunaga, A. T., Toomey, D. W.,
& Carr, J. S., CSHELL: A High Spectral Resolu-
tion 1 - 5 micron Cryogenic Echelle Spectrograph
for the IRTF, 1993, Proc. SPIE, Vol. 1946, p. 313

Witteborn, F. C., Greene, T. P., Wooden, D. H.,
& Cohen, M., Future Airborne IR Spectrometers:
Improved Efficiency and Calibration, 1993, in As-
tronomical Infrared Spectroscopy: Future Obser-
vational Directions, ed. S. Kwok, A. S. P. Confer-
ence Series 41, p. 365

Greene, T. P. & Young, E. T., Near-Infrared
Observations of Young Stellar Objects in the rho
Ophiuchi Dark Cloud, 1992, ApJ, 395, 516
FAME Participation:

Provide scientific oversight of the construction
of the FAME instrument; also study the earliest
stages of pre-main-sequence stellar evolution us-
ing FAME observations of young stellar clusters.
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Scott D. Horner

Education:

Ph.D. (Astronomy and Astrophysics), Univer-
sity of Chicago, 1994.

M.Sc. (Astronomy and Astrophysics), Univer-
sity of Chicago, 1988.

B.Sc. (Physics and Astronomy), University of
Michigan, 1987.

Honors and Awards:

1994 recipient of the Chrétien International
Research Grant.

Professional Employment:

Astronomer, U.S. Naval Observatory, Astrom-
etry Department, 1998-present.

Medium Resolution Spectrograph Instrument
Scientist (Research Associate), Pennsylvania State
University, Department of Astronomy and Astro-
physics, 1996-1998.

U.S. Project Manager (Research Associate),
Pennsylvania State University, Department of As-
tronomy and Astrophysics, 1994-1996.

Project Scientist (Research Associate), Penn-
sylvania State University, Department of Astrono-
my and Astrophysics, 1993-1994.

Recent Relevant Publications:

Brown, T. M., Kotak, R., Horner, S. D., Ken-
nelly, E. J., Korzennik, S. G., Nisenson, P., & Noy-
es, R. W.,, Exoplanets or Dynamic Atmospheres?
The Radial Velocity and Line Shape Variations of
51 Pegasi and Tau Bootis, 1998, ApJS (in press)

Brown, T. M., Kotak, R., Horner, S. D., Ken-
nelly, E. J., Korzennik, S. G., Nisenson, P., & Noy-
es, R. W., A Search for Line Shape and Depth
Variations in 51 Pegasi and Tau Bootis, 1998,
ApJL, 494, L 85

Kennelly, E. J., Brown, T. M., Kotak, R.,
Sigut, T. A. A., Horner, S. D., Korzennik, S. G.,
Nisenson, P., Noyes, R. W., Walker, A., & Yang,
S., The Oscillations of Tau Pegasi, 1998, ApJ, 495,
440

Noyes, R. W., Jha, S., Korzennik, S. G,
Krockenberger, M., Nisenson, P., Brown, T. M.,
Kennelly, E. J., & Horner, S. D., A Planet Orbiting
the Star Rho Coronae Borealis, 1997, ApJL, 483,
L 111

Brown, T. M., Kennelly, E. J., Korzennik, S.
G., Nisenson, P., Noyes, R. W., & Horner, S. D., A
Radial Velocity Search for p-mode Pulsations in n
Bootis, 1997, Apl, 475, 322

Horner, S. D., The Search for Pulsations in
Four Late-type Giants, 1996, Apl, 460, 449
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John P. Huchra

Education:

Ph.D. (Astronomy), California Institute of
Technology, 1977.

SB, (Physics), Massachusetts Institute of Tech-
nology, 1970.
Professional Employment:

Senior Astronomer, Smithsonian Astrophysical
Observatory, 1989-present.

Professor of Astronomy, Harvard University,
1984-present.

Associate Director, Center for Astrophysics,
1989-1998.

Astronomer, Smithsonian Astrophysical Ob-
servatory, 1978-1989.

Center Fellow, Harvard-Smithsonian Center
for Astrophysics, 1976-1978.
Recent Relevant Publications:

Huchra, J., Hubble’s Constant, 1992, Science,
256, 321

Mould, J., Huchra, J., Bresolin, F., Ferrarese,
L., Ford, H., Freedman, W., Han, M., Harding, P.,
Hill, R., Hoessel, J., Hughes, S., Illingworth, G.
Kelson, D., Kennicutt, R., Madore, B., Phelps, R.,
Saha, A., Silbermann, N. Stetson, P., & Turner, A.,
Limits on the Hubble Constant from the Distance
of M100, 1995, AplJ, 449, 413

Kennicutt, R., Stetson, P., Saha, A., Kelson, D.,
Rawson, D., Sakai, S., Madore, B., Mould, J.,
Freedman, W., Bresolin, F., Ferrarese, L., Ford, H.,
Gibson, B., Graham, J., Han, M., Harding, P., Hoe-
ssel, J., Huchra, J., Hughes, S., Illingworth, G.,
Macri, L., Phelps, R., Silberman, N., Turner, A., &
Wood, P., The HST Key Project on the Extragalac-
tic Distance Scale XIII. The Metallicity Depen-
dence of the Cepheid Distance Scale, 1998, AplJ,
498, 181

Hill, R., Ferrarese, L., Stetson, P., Saha, A.,
Freedman, W., Ford, H., Graham, J., Hoessel, J.,
Han, M., Huchra, J., Hughes, S., Illingworth, G.,
Kelson, D., Kennicutt, R., Bresolin, F., Harding,
P., Turner, A., Madore, B., Sakai, S., Silbermann,
N., Mould, J., & Phelps, R., The Extragalactic Dis-
tance Scale Key Project V. Photometry of the
Brightest Stars in M100 and the Calibration of the
WFPC2, 1998, Apl, 496, 648

Macri, L., Huchra, K., Stetson, P., Silberman,
N., Freedman, W., Kennicutt, R., Mould, J., Fer-
rarese, L., Ford, H., Graham, J., Han, M., Harding,
P., Hill, R., Hoessel, J., Hughes, S., Illingworth,
G., Madore, B., Phelps, R., Saha, A., & Sakai, S.,
The Extragalactic Distance Scale Key Project
XVIII. The Discovery of Cepheids and a New Dis-
tance to N4535 Using the Hubble Space Tele-
scope, 1998, ApJ, submitted
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William H. Jefferys

Education:

Ph.D. Yale University, 1965.

M.S., Yale University, 1964.

B.A. (Astronomy), High Honors & High Dis-
tinction, Wesleyan, 1962.

Professional Employment:

Chairman, Department of Astronomy, Univer-
sity of Texas, 1994-1998.

Harlan J. Smith Centennial Professor, 1985-
present; Professor, 1979-1985; Associate Profes-
sor, 1968-1979; Assistant Professor, 1966-1968;
University of Texas at Austin.

Instructor, Wesleyan University, 1964-1965.
Honors and Awards:

National Aeronautics and Space Administra-
tion Medal for Exceptional Scientific Achieve-
ment, 1992.

Research Grants:

“Space Telescope Project—Astrometry Team,”
NASA Contract NAS8-32906, $5,588,482, 1978-
1990.

“GSFC Hubble Space Telescope Guaranteed
Time Observation Program,” NASA Contract
NAS5-29285, $2,709,410, 1986-1991.

“Hubble Space Telescope Astrometry Science
Team Guaranteed Observing Time Program,”
NASA Grant NAG5-1603, $8,026,785, 1991-
1998.

Group and Committee Memberships:

Vice-chair (1980-81) and chair (1981-82), Di-
vision on Dynamical Astronomy of the AAS.
Recent Relevant Publications:

Jefferys, W. H., On the Method of Least
Squares, 1980, AJ, 85, 177-181

Jefferys, W. H., On the Method of Least
Squares II, 1981, AJ, 86, 149-155

Jefferys, W. H., Fitzpatrick, M. J., &
McArthur, B. E., GaussFit—A System for Least
Squares and Robust Estimation, 1988, Celestial
Mechanics, 41, 39-49

Jefferys, W. H., Robust Estimation When
More Than One Variable Per Equation of Condi-
tion has Error, 1990, Biometrika, 77, 597-607

Berger, J. & Jefferys, W. H., The Application
of Robust Bayesian Analysis to Hypothesis Test-

ing and Occam’s Razor, Journal of the Italian Sta-
tistical Society, 1992, 1, 17-32

Benedict, G. F.,, Nelan, E., Story, D.,
McArthur, B., Whipple, A. L., Jefferys, W. H.,
Duncombe, R. L., Hemenway, P. D., Shelus, P. J.,
van Altena, W., Girard, T., Franz, O. G., & Fre-
drick, L. W., Astrometric Performance Character-
istics of the Hubble Space Telescope Fine Guid-
ance Sensors, Publications of the Astronomical
Society of the Pacific, 1992, 104, 958-975

Jefterys, W. H., Whipple, A. L., Wang, Q.,
McArthur, B., Benedict, G. F., Nelan, E., Story,
D., & Abramowicz-Reed, L., 1993, Optical Field
Angle Distortion Calibration of FGS3, Calibrating
the Hubble Space Telescope, eds. J. Chris Blades
& Samantha J. Osmer, 353-374 (Baltimore: Space
Telescope Science Institute)

Whipple, A. L., Jefferys, W. H., Wang, Q.,
McArthur, B., Benedict, G. F., Nelan, E., Story,
D., & Abramowicz-Reed, L., 1993, Maintaining
the FBS3 OFAD Calibration with the Long-Term
Stability Test, Calibrating the Hubble Space Tele-
scope, eds. J. Chris Blades & Samantha J. Osmer,
375-379 (Baltimore: Space Telescope Science In-
stitute)

Benedict, G. F., McArthur, B., Nelan, E., Sto-
ry, D., Whipple, A. L., Jefferys, W. H., Wang, Q.,
Shelus, P. D., Hemenway, J., McCartney, J., van
Altena, W. F., Duncombe, R., Franz, O. G., & Fre-
drick, L.W., Astronomy with Hubble Space Tele-
scope Fine Guidance Sensor Number 3: Position-
Mode Stability and Precision, Publications of the
Astronomical Society of the Pacific, 1994, 106,
327-336

Benedict, G., Jefferys, W., McArthur, B.,
Nelan, E., Whipple, A., Wang, Q., Story, D., He-
menway, P., Shelus, P., van Altena, W., Franz, O.,
Duncombe, R., & Fredrick, L., 1995, Hubble
Space Telescope: A Generator of Sub-Milliarcsec-
ond Precision Parallaxes, Astronomical and Astro-
physical Objectives of Sub-Milliarcsecond Optical
Astrometry, eds. E. Hog & P. K. Seidelmann, (D.
Reidel & Co.), 89-94

Jefferys, W. H. & Ries, J. G., 1997, Bayesian
Analysis of Lunar Laser Ranging Data, Statistical
Challenges in Modern Astronomy II, eds. J. Babu
and E. Feigelson, (New York: Springer-Verlag),
49-63
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Kenneth J. Johnston

Education:

Ph.D. (Astronomy), Georgetown Univ., 1969.

B.S.E.E., Manhattan College, 1964.
Experience: Dr. Johnston’s career has been devot-
ed to Astrophysical and Remote Sensing of celes-
tial and earth based phenomena. He is an expert in
astrometric measurements of celestial objects at
optical and radio wavelengths. He pursued re-
search in centimeter wavelength astronomy, study-
ing the physics of molecular clouds that give rise
to star formation using single telescopes and high
angular resolution techniques like radio interfer-
ometry using connected link antennas and Very
Long Baseline Interferometry (VLBI). He devel-
oped astrometric techniques at radio wavelengths
using interferometry eventually resulting in a radio
reference frame based on extragalactic radio
sources with accuracies of 0.1 milliarcsecond. He
has applied VLBI’s astrometric techniques to opti-
cal wavelengths with the Navy Prototype Interfer-
ometer. This instrument is the first imaging optical
interferometer and measures star positions over
large angles to a milliarcsecond. Dr. Johnston has
extensive experience in managing large programs.
While at the Naval Research Laboratory (NRL),
he was Chief Scientist and Director of the Center
for Advanced Space Sensing, Superintendent for
both the Remote Sensing Division and the Space
Systems Technology Department. He currently
serves as Scientific Director for the U.S. Naval
Observatory, with responsibility for the Navy’s
precise time, time interval and astrometry pro-
grams.
Awards and Honors:

Sigma Xi Award for Pure Science, NRL, 1985

Alexander von Humboldt Senior Scientist
Award, 1985

Max Planck Research Award, 1990
Group and Committee Memberships:

Member, American Astronomical Society

Member, International Astronomical Union

Member, International Union of Radio Science

Member, Royal Astronomical Society

Visiting Committees for the National Radio
Astronomy Observatory,

Northeast Radio Astronomy Cooperation, and

Fachbeirat of the Max Planck Institut fur Ra-
dioastronomie

National Academy of Science Committees on
Space Science and Astronomy

Subcommittees Interferometry and Radio As-
tronomy for the NAS Report on Astronomy for the
1990s
Recent Relevant Publications:.

Johnston, K. J. & Hobbs, R. W., Distribution
and Brightness in Polarization of Taurus A and
Brightness Distribution of NGC 1976 at 9.55 mm
Wavelength, 1969, ApJ, 158, 145

Johnston, K. J., Knowls, S. H., Sullivan III, W.
T., Moran, J. M., Burke, B. F., Lo, K. Y., Papa, D.
C., Papadopoulos, G. D., Schwartz, P. R., Knight,
C. A., Shapiro, I. 1., & Welch, W. J., An Interfer-
ometer Map of the Water Sources in W49, 1971,
ApJ, (Letters), 161, L21

Johnston, K. J., Wolfe, A. M., Broderick, J. M.,
& Condon, J. J., 3C286; A Cosmological QSO?,
1976, ApJ (Letters), 208, L47

Johnston, K. J. & Wade, C. M., Precise Posi-
tions of Radio Sources V. positions of 36 Sources
Measured with a Baseline of 35 KM, 1977, AJ, 82,
701

Johnston, K. J., Elvis, M., Kjer, D., Shen, B. S,
Radio Jets in NGC 4151, 1982, ApJ, 262, 61

Johnston, K. J., Palmer, P., Wilson, T. L., & J.
H. Beiging, The Distribution of 6 Centimeter
H2CO in the Orion Molecular Cloud, 1983, ApJ
(Letters), 273, L65

Johnston, K. J., Florkowski, D. R., Wade, C.
M., & deVegt, C., Stellar Radio Astrometry III,
Preliminary Comparison of the Radio Reference
Frame and the Optical FK4 Reference Frame by
Use of Stellar Radio Emission, 1985, AJ, 90, 2387

Johnston, K. J., Spencer, R. E., Swinney, R.
W., & Hjellming, R. M., The 1983 Radio Outburst
of Cyg X-3: Relativistic Expansion at 0.35c, 15
Oct 1986, ApJ, 309, 694

Johnston, K. J., Gaume, R., Stolovy, S., Wil-
son, T. L., Wamsley, C. M., & Menten, K. M., The
Distribution of 62-61 and 52-51 Type Methanol
Masers in OMC-1, 1992, ApJ, 385, 232

Johnston, K. J., Fey, A., Zacharaias, N., Rus-
sell, J. L., Ma, C., deVegt, C., Reynolds, J.,
Jauncey, D., Archinal, B., Carter, M. S., Corbin, T.
E., Eubanks, T. M., Florkowski, D. R., Hall, D.
M., McCarthy, D., McCulloch, P. M., King, E. A.,
Nicolson, G., & Shaffer, D. B., A Radio Reference
Frame, 1995, AJ, 110, 880
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Barry M. Lasker

Education:

Ph.D. (Astrophysical Science), 1964.

M.A. (Astrophysical Science), 1963.

B.S. (Physics, Yale University), 1961.
Professional Employment:

Astronomer, with tenure, Space Telescope Sci-
ence Institute, 1981-present.

Cerro Tololo InterAmerican Observatory, La
Serena, Chile, 1969-1981.

Assistant Professor of Astronomy, University
of Michigan, Ann Arbor, Michigan 1967-1969.

NSF Postdoctoral Fellow, Hale Observatories,
Pasadena, California, 1965-1967.
Group and Committee Memberships:

Member, American Astronomical Society

Member, International Astronomical Union

IAU Symposium Number 171, Chair of Scien-
tific Organizing Committee

IAU Symposium Number 161, Co-Editor

Organizing Committee of AU Working Group
on Wide Field Imaging, 1990-1996

HST TAC Panel Support Scientist, Cycles 3
and 7

Editor of AURA Technical Proposal to NASA
for the ST Scl, 1979-1980
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David W. Latham

Education:

Ph.D. (Astronomy), Harvard University, 1970.

SB, (Mathematics), Massachusetts Institute of
Technology, 1961.

Professional Employment:

Senior Astronomer, Smithsonian Astrophysical
Observatory, 1998-present.

Senior Lecturer, Harvard University, 1990-
present.

Associate Director, Center for Astrophysics,
1981-1989.

Astronomer, Smithsonian Astrophysical Ob-
servatory, 1965-1989.

Teaching Fellow, Lecturer, Harvard Universi-
ty, 1961-1989.

Recent Relevant Publications:

Latham, D. W., Mazeh, T., Stefanik, R. P,
Mayor, M., & Burki, G., The Unseen Companion
of HD114762: A Probable Brown Dwarf, 1989,
Nature, 339, 38

Latham, D. W., Mazeh, T., Stefanik, R. P,
Davis, R. J., Carney, B. W., Krymolowski, Y.,
Laird, J., Torres, G., & Morse, J. A., A Survey of

Proper-Motion Stars. XI. Orbits for the Second 40
Spectroscopic Binaries, 1992, AJ, 104, 774

Mazeh, T., Latham, D. W., & Stefanik, R. P,,
Spectroscopic Orbits for Three Binaries with Low-
Mass Companions and the Distribution of Second-
ary Masses Near the Substellar Limit, 1996, ApJ,
466, 415

Mazeh, T., Mayor, M., & Latham, D. W., Ec-
centricity versus Mass for Low-Mass Secondaries
and Planets, 1997, ApJ, 478, 367

Latham, D. W., Radial-Velocity Searches for
Low-Mass Companions Orbiting Solar-Type
Stars, 1997, ASPC, 119, 19

Latham, D. W., Stefanik, R. P., Mazeh, T.,
Torres, G., & Carney, B. W., Low-Mass Compan-
ions Found in a Large Radial-Velocity Survey,
1998, ASPC, 134, 178

Sartoretti, P., Brown, R. A., & Latham, D. W.,
A Search for Substellar Companions around Nine
Weak-lined T-Tauri Stars with the Planetary Cam-
era 2 of the Hubble Space Telescope, 1998, A&A,
334,592

Mazeh, T., Goldberg, D., & Latham, D. W.,
Distribution of Extrasolar Planet-Candidates and
Spectroscopic-Binary Low-Mass Companions,
1998, ApJL, in press.
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David G. Monet

Education:

Ph.D. (Astronomy and Astrophysics), Univer-
sity of Chicago, 1979.

B.Sc. (Physics and Astronomy), Case Western
Reserve University, 1973.

Professional Employment:

Post-Doctoral Research Associate, Kitt Peak
National Observatory 1979-1981.

Las Campanas Observatory Fellow, Mount
Wilson and Las Campanas Observatory, 1981-
1984.

Astronomer, U.S. Naval Observatory Flag-
staff Station, 1984 - Present
Honors and Awards:

J.J. Nassau Prize, Case Western Reserve Uni-
versity, 1973.

Special Achievement Awards, U.S. Naval Ob-
servatory, 1985, 1986, 1988, 1990, 1994-1998.

Superintendent’s Award, U.S. Naval Observa-
tory (1986).

Newcomb Award, U.S. Naval Observatory
(1992).

Asteroid 5952 (1987 EV) Davemonet (1996).
Recent Relevant Publications:

Monet, D. G, et al. 1996, USNO-A1.0 (USNO,
Washington, D.C.)

Monet, D. G., Dahn, C. C., Vrba, F. J., Harris,
H. C., Pier, J. R., Luginbuhl, C. B., & Ables, H. D.,
U.S. Naval Observatory CCD Parallaxes Of Faint
Stars. I. Program Description And First Results,
1992, AJ, 103, 638
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James D. Phillips

Education:

Ph.D. (Physics), Stanford University, 1983.

B.Sc. (Physics), University of Michigan, 1975.
Professional Employment:

Physicist, Harvard-Smithsonian Center for As-
trophysics (CfA), Cambridge, MA, 1988-present.

Research Assistant, Research Associate, and
Lecturer, Stanford University, 1977-1988.

Research Assistant, University of Michigan,
1976.

Research Intern, Argonne National Laboratory,
1974.

Honors and Awards:

National Science Foundation Graduate Fel-
lowship.
Group and Committee Memberships:

Member, Sigma Xi

Member, American Physical Society

Optical Society of America, New England
Chapter, Program Chair

Science by Mail program of the Boston Muse-
um of Science

Judge, Lexington High School Science Fair,
1990-present
Recent Relevant Publications:

U.S. Patent issued for picometer laser distance
gauge, three Physical Review Letters articles, 24
proceedings papers, 8 abstracts.
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Robert D. Reasenberg

Education:

Ph.D. (Physics), Brown University, 1970

B.S. (Physics), Polytechnic University, 1963
Professional Employment:

Research Associate, M.I.T., 1969-1971.

Research Staff Member, M.I.T., 1971-1979.

Principal Research Scientist, M.L.T., 1980-
1982.

Research Affiliate, M.I.T., 1983-1984.

Physicist, Smithsonian Astrophysical Observa-
tory, 1982-present.

Lecturer, International School of Cosmology
and Gravitation: 5th Course, 1977; 6th Course,
1979; 8th Course, 1982; 9th Course, 1985; 10th
Course, 1987.

Group and Committee Memberships:

Member, Sigma Xi

Member, American Association for the Ad-
vancement of Science

Member, American Astronomical Society

Member, American Physical Society

Member, International Astronomical Union

Member, International Society on General Rel-
ativity and Gravitation

Member, Mariner 9 Celestial Mechanics Team

Member, Mariner Venus/Mercury Radio Sci-
ence Team

Member, Viking Radio Science Team.

Member, Pioneer/Venus Orbiter Science Steer-
ing Group

Chairman, Committee on Gravitation and Rel-
ativity, Starprobe Mission, 1980-1981

Consultant to NASA Ames Research Center,
Evaluation of advanced high-precision space-
borne astrometric instruments, 1981-1983

Member, Planetary Systems Science Working
Group, renamed TOPSSWG, 1988-1992

Member, Ad Hoc Committee on Gravitation
Physics and Astronomy, 1989-1991

Member, Interferometry Panel, Astronomy and
Astrophysics Survey, 1989-1990

Chair, Road Map Team (one of three) for the
Exploration of Neighboring Planetary Systems,
1995-1996

Member at Large, Space Interferometry Mis-
sion Science Working Group, 1996-present

Member, Science Advisory Committee for
Gravity Probe-B, 1998-present
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Siegfried Roser

Education:

Doctor rer. nat., (Astronomy), Universitit
Heidelberg, 1976.

Diplom-Mathematiker, Mathematics
ter’s degree), Universitit Heidelberg, 1972.
Professional Employment:

Astronomer, Astronomisches Rechen-Institut,
Heidelberg, 1979-present.

Astronomer, Max-Planck-Institut fiir Kern-
physik, Heidelberg, 1976-1979.

Group and Committee Memberships:

IAU: Commission 24. Member, The Organiz-
ing Committee, 1997-2000

ESA: Member, Science Advisory Group GA-
1A, 1997-1998

DLR: Member, Space Interferometry Working
Group (ISWG), 1995-1998

Member (Task Leader) of the FAST Commit-
tee for the reduction of data of the ESA-mission
HIPPARCOS, 1981-1996
Recent Relevant Publications:

Réser, S., Morrison, J., Bucciarelli, B., Lasker,
B., & McLean, B. V., Contents, Test Results, and

(Mas-

Data Availability for GSC 1.2., 1997, IAU Sympo-
sium No. 179, Eds. B. J. McLean, D. A.
Golombek, J. E. Hayes, H. E. Payne. Kluwer, Dor-
drecht 1997, p.420. GSC 1.2

Bastian, U., Roéser, S., Hog, E., Mandel, H.,
Seifert, W., Wagner, S., Quirrenbach, A., Schalins-
ki, C., Schilbach, E., & Wicenec, A., DIVA—An
Interferometric Minisatellite for Astometry and
Photometry, 1996, Astronomische Nachrichten,
317, 281

Lindegren, L., Roser, S., Schrijver, H., Lattan-
zi, M. G., van Leeuwen, F., Perryman, M. A. C.,
Bernacca, P. L., Falin, J. L., Froeschlé, M., Kova-
levsky, J., Lenhardt, H., & Mignard, F., A Compar-
ison of Ground-Based Stellar Positions and Proper
Motions with Provisional Hipparcos Results,
1995, Astronomy & Astrophysics, 304, 44

Roser, S. & Bastian, U., PPM Star Catalogue.
Positions and Proper Motions for 181731 Stars
North of -2.5 Degrees Declination for Equinox
and Epoch J2000.0. Spektrum Akademischer Ver-
lag, Heidelberg, Berlin, New York, 1991
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Philip Michael Sadler

Education:

Ed.D., Harvard Graduate School of Education,
1992.

Ed.M., Harvard Graduate School of Education,
1974.

B.S., Physics, Massachusetts Institute of Tech-
nology, 1973.

Professional Employment:

Harvard University Graduate School of Educa-
tion, Cambridge, MA, Assistant Professor, 9/1992-
present; Instructor, 1991.

Frances W. Wright Lecturer on Navigation,
Harvard University, 1990-present.

Director, Science Education Department, Har-
vard-Smithsonian Center for Astrophysics, 1/92-
present.

Co-investigator or project manager for these
NSF Education Projects:

[0 DESIGNS, middle school engineering curricu-
lum, 1995-present.

[0 Misconception Video Project, documentary
films on student conceptions in science, 1993-
present.

[0 MicroObservatory, development of low-cost
electronic telescope for school use, 1989-present.
0 ARIES, eementary school curriculum devel-
opment in astronomy, 1992-1995.

O InSIGHT, development of advanced simula-
tions for introductory physics, 1989-1995.

0 SPICA, summer institutes to train astronomy
workshop leaders, 1989-1991.

0 Project STAR, development of high school
level astronomy course, 1985-1991.

Vice President and Co-Founder, Peripheral and
Software Marketing, Inc., Newton, MA, 10/82-12/
85.

Vice President and Co-Founder, Computer
Products Marketing, Inc., Newton, MA, 8/81-12/
85.

Learning Technologies Inc., Cambridge, MA,
President, 7/77-9/85 (on leave 9/85-1/92); Chair-
man, 7/77-present.

Teacher (grades 7 and 8) and Science Coordi-
nator, Carroll School, Lincoln, MA, 9/74-6/77.
Honors and Awards:

Winner for Mouselab, Computers in Physics,
American Institute of Physics (shared), 1994.

Silver Plaque Award for “Sun, Moon, Stars,”
Industrial Film & Video Festival (shared), 1992.

Honorable Mention for MBL Spectrometer,
Computers in Physics, American Inst. of Physics
(shared), 1992.

Winner for Wavemaker, Computers in Physics,
American Inst. of Physics (shared), 1991.

Margaret Noble Address, Middle Atlantic
Planetarium Society, May 1991.

Recent Relevant Publications:

Walton, Schey, Christie, Garfunkel, & Sadler.
Computer and Laboratory Calculus, Educational
Development Center, Newton, MA, 1975.

Coyle, Gregory, Luzader, Sadler, & Shapiro.
Project STAR. The Universe in Your Hands, Cam-
bridge: Harvard-Smithsonian Center for Astro-
physics, 1990.

Sadler, P. M., Misconceptions in Astronomy,
Proceedings of the Second International Seminar,
Misconceptions and Educational Strategies in Sci-
ence and Mathematics. Cornell University, Vol. 3;
1987.

Sadler, P. M. & Luzader, W., Science Teaching
through its Astronomical Roots, The Teaching of
Astronomy, Cambridge: Cambridge University
Press, 1990, pp. 257-76.

Sadler, P. M., SPICA, A National Program of
Astronomy Workshops, Proceedings of the Inter-
national Planetarium Society, Borlange Confer-
ence, 1990.

Sadler, P. M., Projecting Spectra for Class-
room Investigations. The Physics Teacher, College
Park, MD: American Association of Physics
Teachers, MD, 29:7, 1991, pp. 423-427.

Lightman, A. & Sadler, P. M., Teacher Predic-
tions versus Actual Student Gains. The Physics
Teacher. College Park, MD: American Association
of Physics Teachers, 31:3, 1993, pp. 162-167.

Sadler, P. M. Teachers Misconceptions of their
Students’ Learning. Proceedings of the Third In-
ternational Seminar, Misconceptions and Educa-
tional Strategies in Science and Mathematics. Cor-
nell University, 1993.

Sadler, P. M., Astronomy’s Conceptual Hierar-
chy, Proceedings of the Astronomy Education
Meeting, San Francisco: Astronomical Society of
the Pacific, 6/23-25/95, in press.
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Allan Sandage

Education:

Ph.D., Astronomy, California Institute of Tech-
nology, 1953.

A.B., Physics, University of Illinois, 1948.
Professional Employment:

Research Staff Astronomer Emeritus, The Ob-
servatories of the Carnegie Institution of Washing-
ton.

Homewood Professor of Physics, The Johns
Hopkins University, 1987-1989.

Visiting Astronomer, University of Basel,
Switzerland, 1985-1992; Visiting Processor, 1994.

Fulbright Scholar at the Australian National
University in Astronomy-Mount Stromolo Nation-
al Observatory, 1969-1971.
Group Memberships:

American Philosophical Society

Lincei National academy (Rome)
Publications:

Five books, 350 research papers, mostly in
ApJ, AJ, and PASP. Associate editor of ARA&A,
1990-present.
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P. Kenneth Seidelmann

Education:

Ph.D., Dynamical Astronomy, University of
Cincinnati, 1968.

M.S., Science, University of Cincinnati, 1962.

B.A., Electrical Engineering, University of
Cincinnati, 1960.

Professional Employment:

Research and Development Coordinator, U.S.
Army Missile Command, 1963-1965.

Astronomer, Nautical Almanac Office of U.S.
Naval Observatory, 1965-1976.

Director of the Nautical Almanac Office, U.S.
Naval Observatory, 1976-1990.

Director of the Orbital Mechanics Department,
1990-1994.

Associate Director for Astrometry and Direc-
tor of the Astrometry Directorate, U.S. Naval Ob-
servatory, 1994.

Lecturer, Catholic University of America,
1966.

Visiting Adjunct Professor, University of
Maryland, 1973-present.

Honors and Awards and Accomplishments:

Distinguished Alumnae Award, College of En-
gineering, University of Cincinnati.

Devised and calculated the accurate analemma
for the Longwood Gardens Sundial.

Prepared star chart for the Einstein monument
on the grounds of the National Academy of Sci-
ences.

Group and Committee Memberships:

Chairman of the Washington Section, Eastern
Regional Vice President, Executive Vice Presi-
dent, and President, Institute of Navigation

Vice President, International Associates of In-
stitutes of Navigation

Member, International Astronomical Union
(IAU)

Member, Organizing Committee, Commission
4 on Ephemerides and Commission 7 on Celestial
Mechanics

Past President, Commission 4

Chairman, IAU working groups on planetary
ephemerides and nutation

Member, working groups for precession and
cartographic coordinates and rotational elements
of planets and satellites

Secretary, Vice Chairman, Chairman, Division
on Dynamical Astronomy of the American Astro-
nomical Society

Member, Editorial Committee for the journal
Celestial Mechanics

President, Celestial Mechanics Institute

Member, Investigation Definition Team for the
Wide Field/Planetary Camera for Space Telescope

Co-Discoverer of a satellite of Saturn

Recipient, Norman P. Hays Award of the Insti-
tute of Navigation
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Michael Shao

Education:

Ph.D. Massachusetts Institute of Technology,
1978.

B.S. Massachusetts Institute of Technology,
1971.

Professional Employment:

Director, Interferometry Center of Excellence,
JPL Oversight of the Interferometry Programs and
Development of Supporting Infrastructure, 1996-
Present.

Supervisor, Spatial Interferometry Group, JPL
Research in Stellar Interferometry, 1984-1996.

Astrophysicist, Smithsonian Astrophysical
Observatory, Research in Stellar Interferometry,
1981-1984.

Postdoctoral Associate, Massachusetts Insti-
tute of Technology, Research in Interferometer As-
trometry, 1978-1981.

Group and Committee Memberships:

Member, American Astronomical Society

Fellow, Optical Society of America

Member, NASA code SZ Space Interferometry
Science Working Group

Member, AIAA Technical Committee on
Space Science and Astronomy

Member, NASA SL TOPSSWG/PSSWG To-
wards Other Planetary Systems Science Working
Group (89-92)

Member, NASA SL Planetary Astronomy
Committee (93)

Member, NSF ACAS
Ground O/IR Astronomy (90)

Member, AASC (Bahcall) Panel on Interfer-
ometry (90)

Member, AASC (Bahcall) Panel on UV optical
from Space

Member, NASA Astrophysical Subcommittee,
1992-1996.

Member, Celestial Mechanics Institute, 1991-
1996

Chairperson, NASA Committee on Gravita-
tion Physics and Astronomy, 1989-1990

Chairperson, NASA Astrophysics Subcommit-
tee, 1988-1992

Member, NASA Advisory Council, 1987-1990

Member, National Science Resources Center
Advisory Board, 1987-1990

subcommittee on

Member, Technical Oversight Committee of
the National Earth Orientation Service, 1986-
present

Member, VNU Science Press Advisory Board
for Books “Topics in Astronomy and Astrophys-
ics,” 1985-present

Member, AAS Tinsley Prize Committee, 1985-
1988

Member, NASA Astrophysics Subcommittee,
1985-1987

Member, NRAO VLBA Advisory Committee,
1985-1987

Co-Chairman, Northeast Radio Observatory
Corporation Board of Trustees, 1985-present

Board Study “Major Directions for Space Sci-
ence: 1995-2015,” 1984-1986

Member, Task Group on Astronomy and As-
trophysics of National Research Council Space
Science

Member, NAS Watson Medal Selection Com-
mittee, 1984

Member, NSF Astronomy Advisory Commit-
tee, 1983-1986

Vice-Chairman, Northeast Radio Observatory
Corporation Board of Trustees, 1983-1985

Member, Committee on Operations and Policy,
Haystack Observatory, 1982-present

Fellow, American Association for the Ad-
vancement of Science

Member, American Astronomical Society

Fellow, American Geophysical Union

Fellow, American Physical Society

Member, International Astronomical Union

Member, AAS Pierce/Warner Prize Commit-
tee, 1992-1994
Recent Publications:

Colavita, M., Shao, M., Hines, B. E., et al.,
ASEPS-O Testbed Interferometer, 1994, Proc.
SPIE, 2200, 89-97

Colavita, M., Shao, M., & Rayman, M. D., Or-
biting Stellar Interferometer for Astrometry and
Imaging, 1993, Applied Optics, 32, 1789-1797

Colavita, M. & Shao, M., Potential of Long-
Baseline Infrared Interferometry for Narrow-An-
gle Astrometry, 1992, A&A, 262, 353-358

Colavita, M. & Shao, M., Long-Baseline Opti-
cal and Infrared Stellar Interferometry, 1992,
ARA&A, 30, 457-498
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Irwin 1. Shapiro

Education:

Ph.D. (Physics), Harvard University, 1955.

A.M. (Physics), Harvard University, 1951.

A.B. (Mathematics), Highest Honors, Cornell
University, 1950.

Employment:

Staff member, M.L.T. Lincoln Laboratory,
1954-1970.

Professor of Geophysics and Physics, M.L.T.,
1967-1980.

Schlumberger Professor, M.I.T., 1980-1985.

Schlumberger Professor Emeritus, M.LT.,
1985-present.

Senior Scientist, Smithsonian Astrophysical
Observatory, 1982-present.

Paine Professor of Practical Astronomy and
Professor of Physics, Harvard University, 1982-
1997.

Director, Harvard-Smithsonian Center for As-
trophysics, 1983-present.

Timken University Professor, Harvard Univer-
sity, 1997-present.

Honors and Awards:

Albert A. Michelson Medal of the Franklin In-
stitute, 1975.

Benjamin Apthorp Gould Prize of the National
Academy of Sciences, 1979.

John Simon Guggenheim Fellowship, 1982.

New York Academy of Sciences Award in
Physical and Mathematical Sciences, 1982.

Dannie Heineman Award of the American As-
tronomical Society, 1987.

Dirk Brouwer Award of the American Astro-
nomical Society, 1987.

Charles A. Whitten Medal of the American
Geophysical Union, 1991.

NASA Group Achievement Award, 1994.

William Bowie Medal of the American Geo-
physical Union, 1993.

Einstein Medal, 1994.

Gerard P. Kuiper Prize of the American Astro-
nomical Society, 1997
Honor and Professional Societies:

Member, Phi Beta Kappa,

Member, Phi Kappa Phi

Member, Sigma Xi

Member, American Academy of Arts and Sci-
ences, 1969

Member, National Academy of Sciences, 1974

American Association for the Advancement of
Science

American Astronautical Society

American Geophysical Union (Fellow)

American Physical Society (Fellow)

Internaional Astronomical Union
Current Research:

Radio and radar techniques’ application to as-
trometry, astrophysics, geophysics, planetary
physics, and tests of the theory of gravitation.
Publications:

Over 250 publications authored or coauthored
on scientifc research and education.
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Sean E. Urban

Education:

B.S. (Astronomy), University of Maryland,
1985.
Professional Employment:

Astronomer, Astrometry, U.S. Naval Observa-
tory, 1985-present.
Honors and Professional Societies:

Member, Americal Astronomical
(AAS)

Member, Division of Dynamical Astronomy of
the AAS

Member, International Astronomical Union
(commision 8)

Chairman, IAU Working Group on Densifica-
tion of the Optical Reference Frame

Society

Recent Relevant Publications:

Urban, S. E., Corbin, T. E., & Wycoff, G. L.,
The ACT Reference Catalog, 1998, AplJ, 115,
2161

Urban, S. E., Corbin, T. E., Wycoff, G. W,,
Martin, J. C., Jackson, E. S, Zacharias, M. 1., &
Hall, D. M., The AC 2000: The Astrographic Cata-
logue on the System of the Hipparcos Catalogue,
1998, AJ, 115, 1212

Zacharias, N., Hoeg, E., Urban, S. E. and
Corbin, T. E., Comparing the Tycho Catalogue
with CCD Astrograph Observations, 1997, ESA
SP, 121

Germain, M., Urban, S., Murison, M., Seidel-
mann, P. K., Johnston, K. J., Shao, M., Fanson, J.,
Yu, J., Davinic, N., & Rickard, L. J., Fizeau Astro-
metric Mapping Explorer, 1997, ASP Conf. Ser.,
119, 273

Corbin, T. & Urban, S., The Astrographic Cat-
alog Reference Stars, 1991, NASA, NSSDC 91-10
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William F. van Altena

Education:

Ph.D. (University of California, Berkeley)
(Lick Observatory), 1966.

B.A. (University of California, Berkeley),
1962.

Professional Employment:

Instructor to Assoc. Prof., University of Chica-
go, 1966-1974.

Director, Yerkes Observatory, University of
Chicago, 1972-1974.

Professor, Department of Astronomy, Yale
University, 1974.

President, Yale Southern Observatory, 1975-
present.

Chairman, Department of Astronomy, Yale
University, 1975-1981.

Vice President and President, International As-
tronomical Union, Commission 24 (Photographic
Astrometry), 1986-1991.

President, WIYN Observatory Board of Direc-
tors, 1996-present.

Visiting  Professor, Vatican Observatory
(Rome), June-August 1977; Chinese Academy of
Sciences, May 1991; University of Barcelona,

Spain, April-August 1992; National Astronomical
Observatory of Japan, January-May 1995.

National Academy of Sciences Astronomy De-
cade Review panels, 1969-1971, 1979-1980.
Group and Committee Memberships:

Corresponding Member (elected 1997), Barce-
lona Academy of Arts and Sciences; Fellow
AAAS.

American National Standards Institute Com-
mittee PH1-3, 1970-1990.

Space Telescope Astrometry Instrument Defi-
nition Team Leader 1972-1976.

Hubble Space Telescope Astrometry Science
Team, 1977-present.

AURA Board of Directors, 1972-1974.

WIYN Board of Directors and SAC, 1996-
present.

Member of various AURA, NSF, and Space
Telescope Science Institute Visiting and Users
Committees.

HST General Observer Proposal Review Pan-
els for Cycles 1, 1-Revision, and 2.

NSF Advisory Committee for Astronomical
Sciences (ACAST), 1991-1993.

Member of NASA Space Interferometer Mis-
sion Science Working Group, 1996-present.
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David Van Buren

Education:

Ph.D. (University of California, Berkeley),
1983.
Professional Employment:

Senior Research Fellow, Theoretical Astro-
physics, California Institute of Technology, 1992.

Staff Scientist, Infrared Processing and Analy-
sis Center, California Institute of Technology and
Jet Propulsion Laboratory, 1993-present.
Group and Committee Memberships:

Member of the Space Interferometry Mission
Science Working Group.

Architect for the Interferometry Science Cen-
ter at Caltech/JPL.
Publications:

Van Buren, D., Terebey, S., Ressler, M., and
Brundage, M., 10 Micron Search for Cool Com-
panions, 1998, AJ, accepted.

Boden, A. F., Sao, M., & Van Buren D., Astro-
metric Observations of Macho Gravitational Mi-
crolensing, 1998, ApJ, 502, 538.

Terebey, S., Van Buren, D., Padgett, D., Han-
cock, T., & Brundage, M., A Candidate Protoplan-
et in Taurus, 1998, ApJ Letters, accepted.

Wade, L. A., Llilienthal, G. W., Terebey, S.,
Kadogawa, H., Hawarden, T. G., Rourke, K., &
Van Buren, D., Mid-Infrared Optimized Resolu-
tion Spacecraft (MIRORS), 1996, Boulder Meet-
ing on Spacecraft Technologies, Conference Pro-
ceedings.

Jarrett, T. H., Beichman, C. A., Van Buren, D.,
Gautier, N., Jorquera, C., & Bruce, C., Palomar
Prime-Focus Infrared Cameras (PFIRCAM),
1993, Infrared Arrays: The Next Generation,
McLean, 1., ed. (Kluwer).
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Richard H. Vassar

Education:

Ph.D. (Aeronautics and Astronautics), Stan-
ford University.

M.S. (Aeronautics and Astronautics), Stanford
University.

B.S. (Aerospace and Ocean Engineering), Vir-
ginia Polytechnic Institute and State University.
Professional Employment:

Lockheed Martin Missiles & Space, Advanced
Technology Center, 1984-Present

Deputy Program Manager, Gravity Probe-B
Space Vehicle Program, Cryogenic Payloads Lab-
oratory

Program Manager, Gravity Probe-B Payload
Program, Cryogenic Payloads Laboratory.

Assistant Program Manager-Technical, Gravi-
ty Probe-B Payload Program, Cryogenics Pay-
loads Laboratory.

Chief Systems Engineer, Gravity Probe-B Pay-
load Program, Cryogenics Payloads Laboratory.

Senior Staft Scientist, Dynamics and Control
Laboratory. Lead control systems engineer on the
Zenith Star program.

Member of the Technical Staff, Control Sys-
tems Engineering Department, TRW, Redondo
Beach, CA, 1981-1984.

Group and Committee Memberships:

Associate Fellow, American Institute of Aero-
nautics and Astronautics.
Recent Relevant Publications:

Turneaure, J. P., Vassar, R. H., et al., Develop-
ment of the Gravity Probe B Flight Hardware, Ju-
ly 1996, Conference in Birmingham, England, Ad-
vances in Space Research, 1997

Keiser, G. M., Vassar, R. H., et al., Establishing
Confidence in the Outcome of the Gravity Probe B
Relativity Mission: In-Flight Calibration and
Techniques for Eliminating Possible Systematic
Experimental Error, Proceedings of the Fourteenth
International Conference of General Relativity and
Gravitation, June 1995

Keiser, G. M.,Vassar, R. H., et al., An Update
on the Estimated Accuracy of the Gravity Probe B
Experiment and Plans to Test for Systematic Ex-
perimental Error, Proceedings of the Thirteenth In-
ternational Conference of General Relativity and
Gravitation, 28 June-4 July 1992, Cordoba, Argen-
tina

Bardas, D., Vassar, R. H., et al., The Gravity
Probe-B  Relativity Gyroscope Experiment:
Progress on Development of the Flight Instrument,
Proceedings of the Sixth Marcel Grossman Meet-
ing on General Relativity, Kyoto, Japan, June
1991, World Scientific, Singapore)

Axelrad, P., Vassar, R. H., & B. W. Parkinson,
Gravity Probe-B Orbit Modeling and Injection Re-
quirements, AAS91-164, Proceedings of the AAS/
ATAA Spaceflight Mechanics Meeting, 11-13 Feb-
ruary 1991

Everitt, C. W. F., Vassar, R. H., et al., The Mer-
its of Space and Cryogenic Operation in the Gravi-
ty Probe B Relativity Gyroscope Experiment, Pro-
ceedings of the First William Fairbank Meeting on
Relativistic Gravitational Experiments in Space,
10-14 September 1990, Rome, Italy

Turneaure, J. P., Everitt, C. W. F., Parkinson,
B. W, Vassar, R. H., et al., The Gravity Probe-B
Relativity Gyroscope Experiment: Approach to a
Flight Mission, Proceedings of the Fourth Marcel
Grossman Meeting on General Relativity, ed. R.
Ruffini, North-Holland Amsterdam, 1986, pp. 411-
464

Vassar, R. H. & Sherwood, R. B., Formation
keeping for a Pair of Satellites in a Circular Orbit,
Journal of Guidance and Control, Vol.8, No.2,
March-April 1985, pp. 235-242

Vassar, R. H., Error Analysis for the Stanford
Relativity Gyroscope Experiment, SUDDAR 531,
Ph.D. Dissertation, Stanford University, April
1982

Vassar, R. H., Breakwell, J. V., Everitt, C. W.
F., & Van Patten, R. A., Orbit Selection for the
Stanford Relativity Gyroscope Experiment, Jour-
nal of Spacecraft and Rockets, Vol.19, No.1, Jan-
Feb 1982, pp. 66-71
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Donald G. York

Education:

Ph.D. (University of Chicago), 1971.

B.S. (Massachusetts Institute of Technology),
1966.

Professional Employment:

Horace B. Horton Professor of Astronomy and
Astrophysics, (Selected) University of Chicago,
1992-present.

Sr. Research Astronomer, Princeton Universi-
ty, 1979-1982.

Director, Sloan Digital Sky Survey, 1988-
1997.

Director, Apache Point Observatory, 1983-
present.
Honors and Awards:

NASA Public Service Award, 1976.
Group and Committee Memberships:

Member, American Astronomical Society In-
ternational Astronomical Union.

Lectures:
Numerous lectureships and colloquia, world

wide, since 1973.
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E. Acronyms List

Acronym Definition Acronym Definition
ADC Analog to Digital Convertor K Kelvin
ADCS Attitude Determination & Control Subsystem kg Kilograms
AKM Apogee Kick Motor L/H Left Hand
BER Bit Error Rate kpc Kiloparsecs
C Centigrade L/V Launch Vehicle
c? Command and Control LAAN Longitude of the Ascending Node
CCA Circuit Card Assembly LAST LMEFS Autonomous Star Tracker
CCD Charge Coupled Device LEO Low Earth Orbit
CCSDS Consultative Committee for Space Data LM Lockheed Martin
Systems LMEFS Lockheed Martin Fairchild Systems
cm centimeter LMMS Lockheed Martin Missiles and Space
COTS Commercial Off-the-Shelf mag magnitude
CT&DH Command, Telemetry, and Data Handling m meter
CTE Coefficient of Thermal Expansion mas milliarcsecond
DHU Data Handling Unit min minute
DOD Department of Defense MIPR Military Interdepartmental Procurement
DRAM Dynamic Random Access Memory Request
Ey/N, Signal Energy per Bit/One-Sided White Mjup Mass of Jupiter
Noise Density mK milliKelvin
EDAC Error Detected and Corrected mm millimeter
EE&C Engineering Evaluation and Checkout MLI Multi-Layered Insulation
EEE Electrical, Electronic, and Electromechanical ~ MO&DA Mission Operations and Data Analysis
ELV Expendable Launch Vehicle MOTS Modified Off-the-Shelf
EMC Electromagnetic Compatibility MPP Multi-Phase Pinned
EMI Electromagnetic Interference M, Absolute Visual Magnitude
EOL End of Life NASCOM NASA Communications
EPS Electrical Power Subsystem NGST Next Generation Space Telescope
E-W East-West N-S North-South
FAME Full-Sky Astrometric Mapping Explorer OD Orbit Determination
FEP Front-End Processor OTS Off-the-Shelf
FOT Flight Operations Team pc parsec
FOV Field of View PAF Provided Instrument Attachment Fitting
FPGA Field Programmable Gate Array PDCU Power Distribution and Control Unit
FSW Flight Software PE Project Engineer
G&A General and Administrative PI Principal Investigator
GEO Geosynchronous Earth Orbit PM Project Manager
GNC Guidance, Navigation, and Control PRN Pseudo-Random Noise
GrCyn Graphite Cyanate PSF Point Spread Function
GSE Ground Support Equipment Py Probability of Success
GTO Geosynchronous Transfer Orbit QA Quality Assurance
GUI Graphical User Interface RAAN Right Ascension of the Ascending Node
hrs hours RCS Reaction Control System
H/W Hardware RF Radio Frequency
I/F Interfaces R/H Right Hand
ICD Interface Control Document rms root-mean square
ICRS International Celestial Reference System RPM Revolutions per Minute
IPAC Infrared Processing and Analysis Center RSDO Rapid Spacecraft Development Office
IPDT Integrated Product Development Team S/C Spacecraft
IRU Inertial Reference Unit S/vV Space Vehicle
ISC Integrated Spacecraft Controller S/W Software
ISV Integrated Space Vehicle SAO Smithsonian Astrophysical Observatory
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Acronym Definition Acronym Definition

SB Small Business STEX Space Technology Experiment

SCL Spacecraft Command Language TCS Thermal Control Subsystem

SDB Small, Disadvantaged Business TDI Time Delay Integration

SEE Single Event Effects TID Total Ionizing Dose

SED Science Education Department T™C Total Mission Cost

SIM Space Interferometry Mission TPF Terrestrial Planet Finder

SLOC Source Lines of Code TVAC Thermal-Vacuum

SOW Statement of Work ucc USNO Control Center

SPV Single Pressure Cell ULE™ Ultra-Low Expansion Glass (Corning, Inc.)
SRM Solid Rocket Motor USNO United States Naval Observatory

SS Sun Sensor A% Apparent Visual Magnitude

SSD Space Sciences Division W Watt

SSDR Solid State Data Recorder pas Microarcseconds

ST Star Tracker 13 Angle between the Sun direction and the
STDN Space Tracking and Data Network nominal axis of rotation
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